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Photos of activities supported by the Microfinance and Technical Support Project 
 
Front cover: A chick rearing unit in Sylhet. The project trained the target poor on how to enhance the 
management of poultry and livestock, which contributed to the adoption of improved technologies and 
practices.  

 
Back cover: Member acquisition was at a high level, with an impressive 95 per cent of the members being 
women. (left); There were innovations that gained ground, notably the mini-hatchery which does not depend 
on power. (right). 
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Preface 

This is the project performance assessment of the Microfinance and Technical 

Support Project in the People’s Republic of Bangladesh. Designed as a unique 

intervention bundling technical and financial services to support income generating 
activities, the project had two goals ─ to improve the livelihoods and food security of 

moderately and hard core poor households and to empower women. In spite of a 

competitive microfinance market and external challenges outside of the project’s control, 

the project performed well under the credit component, attracting an impressive number 

of women participants and leading to good results in food security and agricultural 

productivity. The training component, judged to be too ambitious and insufficiently 

coordinated with financial services, performed less well with low adoption levels of 

training inputs. However, some innovations and non-traditional methods in technical 

support have survived in the post-project period and could be replicated in other areas 

through the apex financing institution which led this project. 

Recommendations focus on effectiveness of inputs, with suggestions on how to 

better reach the hard core poor through specific strategies, processes and products that 

ensure their full and equal participation. The quality of women’s participation would also 

improve with customized services and products. Other recommendations look at how to 

better integrate technical support and financial services, and improve the selection of 

financial institutions as partners to ensure sustainability.  

The assessment was prepared by Oanh Nguyen, lead evaluator, with contributions 

from Narasimhan Srinivasan (consultant, microfinance specialist). Internal peer reviewers 

from the Independent Office of Evaluation - Anne-Marie Lambert, Senior Evaluation 

Officer, and the undersigned - provided comments on the draft report. Anna Benassi, 

Administrative Assistant, provided administrative support. 

The Independent Office of Evaluation is grateful to the Asia and the Pacific Division 

of the Fund and to the Government of the People’s Republic of Bangladesh for their 

insightful inputs and comments at various stages of the evaluation process and the 

support provided to the mission.  

 

 

Ashwani Muthoo 

Acting Director 

Independent Office of Evaluation of IFAD  



 

 
 

In spite of a competitive microfinance market and external challenges outside of the 

project‟s control, the project performed well under the credit component, attracting an 

impressive number of women participants and leading to good results in food security 

and agricultural productivity. 

@IFAD/Oanh Nguyen 
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Executive summary 

1. The Peer Review of IFAD’s Office of Evaluation and Evaluation Function conducted 

by the Evaluation Cooperation Group in 2010 recommended that the Independent 

Office of Evaluation of IFAD (IOE) transform its approach to project-level 

evaluation by undertaking project completion report validations and, on a selective 

basis, project performance assessments. The Microfinance and Technical Support 

Project (MFTSP) in the People‟s Republic of Bangladesh was selected for a project 

performance assessment. The assessment followed key methodological 

fundamentals stipulated in the IOE Evaluation Manual, with extensive document 

review and a field mission. 

2. MFTSP was designed as a unique intervention introducing delivery of technical 

support services while providing credit to rural households so that loans were 

supported with sound income generating technical skills. The project was 

implemented in 13 districts in the northeast and southwest regions of Bangladesh. 

It started in October 2003 and was completed in December 2010. Palli Karma-

Sahayak Foundation (PKSF), an apex financing institution, was the implementing 

agency that chose 24 non-governmental organizations−microfinance institutions as 

partner organizations to provide the services to rural customers in the project area.   

3. The project had to operate in a competitive and somewhat overcrowded 

microfinance market in Bangladesh, with several projects targeted at the poor.  

During the project period it also had to deal with super cyclone Sidr and outbreaks 

of avian flu as well as anthrax. Despite these externalities, the project performed 

well under the credit component, but less well under the technical support, 

especially training. Overall member acquisition was at a high level, at its peak 

though short of target, with an impressive 95 per cent of the members being 

women. The PPA found that the project was relevant in terms of design, delivery 

mechanisms and choice of implementation strategies; however, the targets, 

particularly for training, were rather ambitious. The effectiveness of the project 

was assessed to be moderately satisfactory on account of the weak influence of 

training and technical support on livestock-based income generating activities, and 

low adoption levels of training inputs among those who undertook such activities. 

4. The project managed to deliver the intended services at a management cost 

significantly lower than budgeted. The systems adopted, both operational and 

financial, were found efficient based on a few limited studies. The project 

investments were found profitable, leading to an assessment of satisfactory 

performance in terms of efficiency. The rural poverty impact was assessed to be 

satisfactory on account of the good results achieved under food security and 
agricultural productivity, institutions and policies, though on two other aspects ─ 

social capital and empowerment and impact on household incomes ─ the impact 

was moderate. There is also room for improvement in targeting the hard core poor. 

5. In terms of sustainability, the project managed, to a substantial extent, to 

mainstream the bundling of technical services along with finance. Though some 

partner organizations had inadequate cost recovery and high overdue loans as a 

percentage of outstanding loans, the continued support of PKSF ensured that their 

ability to serve their customers and institutionalise the better practices arising from 

the project would be sustained. The engagement of livestock technical assistants 

became accepted practice even in the post project period.  The poultry workers 

were serving a useful role in the rural areas. There were innovations that gained 

ground, notably the mini-hatchery not depending on power. The training and 

learning material was well designed and non-traditional methods used and 

replicated elsewhere too. Sustainability, innovation and scaling up were rated as 

satisfactory. On gender, significant mobilisation of women as members (above the 

targeted levels) and their high level of participation was seen as satisfactory. IFAD 
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and the Government of Bangladesh provided timely and adequate support leading 

to many favourable outcomes. 

6. As an overall assessment, the project has been a successful one achieving 

objectives and meeting major targets to a significant extent. The promised 

replication of some of the project approaches and innovations by PKSF (with its 

large footprint in rural Bangladesh) will significantly enhance the extent and quality 

of outcomes flowing from the project. 

7. The recommendations from the PPA are that in dealing with the hard core poor 

projects should move beyond fixing targets to specify strategies and customise 

processes and products that would ensure that the targeted beneficiaries will 

indeed be able to take advantage. In the case of gender-related aspects, 

customised products are also required, as are the means of increasing women‟s 

participation. While bundling technical and financial services, the staff dealing with 

credit and technical support should be jointly trained to avoid wasting training 

resources. Knowledge management should be better handled through timely 

dissemination of learning and innovations. 
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Fifty-nine per cent of the loans given to the targeted poor went to the livestock and poultry sector. 

@IFAD/Oanh Nguyen 
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People’s Republic of Bangladesh 

Microfinance and Technical Support Project 
Project Performance Assessment 

I. Objectives, methodology and process 
1. Background and objectives. The Peer Review of IFAD’s Office of Evaluation and 

Evaluation Function conducted by the Evaluation Cooperation Group in 2010 has 

recommended that the Independent Office of Evaluation of IFAD (IOE) transform its 

approach to project-level evaluation by undertaking project completion report 

validations (PCRVs) and, on a selective basis, project performance assessments 

(PPAs). PCRVs essentially consist of independent desk reviews of project completion 

reports (PCRs) and other available and relevant project documentation.1 PPAs are 

undertaken on a selected2 number of projects that have previously undergone a 

PCRV and include focused field visits. PPAs are not expected to investigate all 

activities financed under projects/programmes or to undertake in-depth impact 

assessments, but rather to fill major information gaps, inconsistencies and 

analytical weaknesses of PCRs and further validate the explanations, conclusions 

and lessons presented in PCRs. Another purpose of PPAs is to shed light on selected 

features of project/programme implementation history not adequately analysed in 

PCRs, hence contributing to learning and accountability. The Microfinance and 

Technical Support Project (MFTSP) in the People‟s Republic of Bangladesh has been 

selected for a PPA. 

2. Methodology. The PPA relied on the extensive desk review of available documents 

undertaken for the preparation of the PCRV.3 These included the PCR, the socio-

economic impact study, the Project Result and Impact Management System (RIMS) 

Final Follow-up Survey, the mid-term review, the various supervision reports and 

the appraisal report. During the field work, primary data was collected to verify 

available information and reach an independent assessment of project performance 

and impact. Given the time and resources available, no quantitative survey was 

undertaken. The information gathered was therefore mainly of a qualitative nature 

and focused on a restricted set of topics identified during the desk review. Data 

collection methods included individual interviews, focus group discussions and 

direct observation during visits to project sites.4   

3. The PPA followed key methodological fundamentals stipulated in the IOE Evaluation 

Manual5 and the guidelines for PPAs. A six-point rating system6 was applied to all 

evaluation criteria, as described in Annexes IV and V. 

4. Process. The PCRV of MFTSP was prepared by IOE in January-February 2012 and 

shared with the Asia and the Pacific Division of IFAD (APR) for comment. The PPA 

mission7 was undertaken from 2-13 March 2012 in close cooperation with the 

Government and IFAD country office. The mission included field visits to MFTSP 

sites, interactions with government authorities, the project executing agency Palli 

                                           
1
  The PCRV performs the following functions: (i) independent verification of the analytical quality of the PCR; 

(ii) independent assessment of project performance and results through desk review (including ratings); 
(iii) extrapolation of key substantive findings and lessons learned for further synthesis and systematization exercises; 
(iv) identification of recommendations for future projects/programmes; and (v) formulating recommendations for 
strengthening future PCRs. A copy of the PCRV on MFTSP is available upon request. 
2
  The selection criteria for PPA are: (i) major information gaps, inconsistencies, and analytical weaknesses in the PCR 

found by IOE during the validation process; (ii) innovative project approaches; (iii) need to build up an evidence base for 
future higher plane evaluations; (iv) geographical balance; and (v) any disconnect between the ratings contained in the 
PCR and those generated by IOE during the validation process. 
3
  See Annex VII. 

4
  See Annex VI for a list of persons met during the country visit. 

5
  www.ifad.org/evaluation/process_methodology/index.htm. 

6
  6 – highly satisfactory; 5 – satisfactory; 4 – moderately satisfactory; 3 – moderately unsatisfactory; 2 – unsatisfactory; 

1 -  highly unsatisfactory. 
7
  The PPA mission consisted of Oanh Nguyen, IOE lead evaluator, and Narasimhan Srinivasan, IOE consultant. 

http://www.ifad.org/evaluation/process_methodology/index.htm
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Karma-Sahayak Foundation (PKSF), its partner non-governmental organizations 

(NGOs, referred to as partner organizations), beneficiaries and other key 

informants. At the end of the mission, a wrap-up meeting was held at PKSF 

attended by partner organizations, to share preliminary findings. 

5. The draft PPA report was sent to the IOE internal peer review process for quality 

assurance and subsequently shared with APR and the Government for comments 

before being finalized and published. 

II. The project 

A. The project context 

6. Country background. Bangladesh has continued impressive economic and social 

gains over the past decade. Nevertheless, it remains a low-income country with 

substantial poverty, inequality and deprivation. About 60 million people, or 40 per 

cent of the population, are living below the poverty line with a significant portion 

living in extreme poverty. Although the share of agriculture in GDP has fallen to 

less than 20 per cent, it still employs 44 per cent of the labour force. However, with 

urbanization, the amount of farm land is shrinking and most rural households now 

have little, if any, cultivable land. The country is also particularly vulnerable to 

climate change. 

7. The Government of Bangladesh finalized the Poverty Reduction Strategy Paper 

(PRSP) in October 2005, which defined four strategic blocks of the Poverty 

Reduction Strategy. They were: (i) enhancing macroeconomic environment for pro-

poor economic growth; (ii) boosting critical sectors for pro-poor economic growth; 

(iii) devising effective safety nets and targeted programmes; and (iv) ensuring 

human development. The paper also noted that: “Microcredit is an effective and 

powerful tool for rural development, income generation, food security, human 

resource development and ultimately poverty alleviation” and that “to facilitate the 

operation of microcredit programmes and disbursement of public sector funds for 

these programmes, the Government supports PKSF, the leading wholesaler of 

microcredit, as well as several sector specific projects”. 

8. The Government of Bangladesh made a clear commitment to equality between 

women and men as well as women‟s empowerment. The PRSP set out several 

strategic goals regarding this aspect, including, inter alia: (i) enhance women‟s 

participation in decision making; and (ii) ensure women‟s full participation in 

mainstream economic activities. A national policy for advancement of women was 

launched in 2008. 

9. The Government‟s Vision 2021 and the associated Perspective Plan 2010-2021 have 

set the target for Bangladesh becoming a middle-income country in 2021. The 

implementation of the Vision 2021 will be done through two medium-term 

development plans, with the first (the Sixth Five-Year Plan) spanning Fiscal Years 

2011-2015. This plan aims to ensure high economic growth through increased and 

more productive employment. This strategy for growth and employment will be 

accompanied by strategies to enhance the income-earning opportunities for 

workers remaining in agriculture by raising land productivity and diversifying 

agriculture production in both crop and non-crop sectors.  

10. Project area. MFTSP covered 13 districts8 in northeast and southwest parts of 

Bangladesh with a rural population of 20.85 million. The 13 districts had 96 upazilas 

(subdistricts), 945 unions and 18,208 villages. Average household size ranged from 

4.7 to 6.1 people. An estimated 2.2 million out of the total 4.3 million households in 

the project area were below the poverty line at the time of appraisal (i.e. 

consuming the equivalent to 2,112 kilocalories/person/day). They were dependent 

                                           
8
  Barisal, Bhola, Brahmanbaria, Faridpur, Gopalganj, Habiganj, Jhalokati, Kishorganj, Madaripur, Moulvibazar, Pirojpur, 

Shariatpur and Sylhet.  
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on farming, livestock rearing and income from migration. The vulnerability of the 

poor was increased by floods, dependency on money lenders, seasonality of income 

and emergencies caused by illness. Formal government services for livestock and 

agriculture at the local level were limited. 

Table 1 
Project information 

Country: People‟s Republic of Bangladesh 

Title: Microfinance and Technical Support Project 

Approval date: 10 April 2003 

Effectiveness date: 20 October 2003 

Closing date: 30 June 2011 

Total cost: US$20.2 million  

IFAD loan: US$16.3 million  

Lending terms: Highly concessional 

Contribution of Government (PKSF): US$3.7 million 

Contribution of beneficiary: US$0.2 million 

Cooperating institution: IFAD Direct Supervision 

 

11. Project objectives. The project‟s goal is the improved livelihoods and food 

security of moderately poor and hard core poor households9 and the empowerment 

of women. Its objectives are the adoption of sustainable income generating 

activities and livestock technologies by the moderately poor and hard core poor, 

and the acquisition of livestock knowledge by PKSF and its local NGO partner 

organizations. PKSF is an autonomous apex microfinance institution established by 

the Government in 1990, which channels donor and government funds to NGOs to 

finance their microfinance programmes. 

12. The project had six expected outputs: (i) sustainable savings and credit 

programme; (ii) establishment of community based organizations; (iii) livestock 

and other skills developed amongst beneficiaries, and technical skills provided by 

NGOs; (iv) input supply assured; (v) livestock technology developed and tested; 

and (vi) private sector and NGOs with a capacity to support livestock producers. 

13. Project target population. The target group of the project consisted of 

households in rural areas owning less than 0.50 acres of arable land, or with total 

assets not exceeding the value of one acre of land in that locality. It was projected 

that the project would directly benefit 276,000 households (25 per cent of the 

Millennium Development Goal target for the project area). Of this total, the project 

specifically targeted hard core poor households (consuming less than 1,805 

kilocalories/person/day), with 25 per cent of the beneficiaries selected from this 

group. Landless women were the major target group, envisaged at 90 per cent by 

the appraisal document. 

14. Project components and cost. The project had three components: 

(i) microcredit, with a cost of US$ 10.5 million or 52.3 per cent of the total costs; 

(ii) technical support, with four sub-components (training for beneficiaries, training 

for partner organizations staff, training for PKSF and other government staff, and 

research and development), with a cost of US$ 5.9 million, or 29.3 per cent of total 

costs; and (iii) project implementation support, with three sub-components (project 

coordination, monitoring and evaluation, and support to partner organizations), 

with a cost of US$ 3.7 million or 18.4 per cent of total project costs.  

                                           
9
  Hard core poor consume less than 1,805 kilocalories/person/day. 



 

4 
 

15. The above cost estimations at appraisal were revised in June 2007 following the 

mid-term review, and revised another time in July 2010 based on the expenditure 

trends observed at the time of the revisions, and also to better respond to changing 

field level realities. The following table shows the component-wide breakdown of 

estimated costs and actual expenditure. 

Table 2 
Estimated project costs and actual expenditure as of 31 December 2010 (in 000 USD)

10
 

Component Estimated at 
appraisal 

Revised at Mid-
term review 

Estimated at final revision 
on 19/07/ 2010 

Actual 
expenditure 

Microcredit 10 546 18 600 18 253 17 837 

Training for the beneficiaries  4 925 2 165 1 448 1 064 

Training for partner organizations staff 392 317 319 278 

Training for PKSF and other government 
staff 

356 350 451 430 

Research and development 232 199 184 148 

Total Technical support 5 905 3 031 2 402 1 920 

Project coordination 897 665 754 719 

Monitoring and evaluation 226 45 71 21 

Support to partner organizations 

     Equipment loan 

     Grants 

2 593 

828 

1 765 

2 339 

894 

1 445 

3 134 

441 

2 693 

2 742 

370 

2 372 

Total project implementation support 3 716 3 049 3 959 3 482 

Grand total 20 167 24 680 24 614 23 239 

Source: PCR (2011) 
 

16. Project implementation arrangements. To facilitate implementation, the project 

had a Project Coordination Unit (PCU) staffed with a Project Manager, a Livestock 

Coordinator, two training officers and a Monitoring and Evaluation (M&E) officer. 

PKSF took overall responsibility for the execution of the project, working in close 

cooperation with 24 partner organizations. The 24 partner organizations established 

130 new area offices. Support to the partner organizations included the salary of a 

Livestock Technical Assistant for every new area office and the salary of credit 

assistants. The project was implemented over a period of seven years. 

17. Project M&E system. PKSF was responsible for all M&E activities, with the partner 

organizations providing regular reports in accordance with PKSF procedures. The 

system consisted of two elements: (i) extension of PKSF‟s current monitoring 

system to cover training and technical support activities; and (ii) sample surveys to 

gather detailed information on livestock enterprises and project impact, including 

participatory monitoring and rapid nutrition surveys. 

18. The PKSF monitoring system was implemented through: (i) monthly off-site 

monitoring, whereby every month the partner organizations would send a standard 

reporting form to PKSF with information on changes in borrowers, savings, loan 

disbursement and recovery, in addition to submitting information on their financial 

performance; (ii) field visits by PKSF desk officers, whereby each partner 

organization would usually be visited every three months for a period of four days; 

(iii) annual audit of all partner organizations by PKSF internal audit team; and (iv) 

external audit by an audit firm. Information collected was recorded on a 

computerized Management Information System and provided data on outputs and 

activities for comparisons with indicators in the logical framework. 

                                           
10

 USD 1 = 69.35 BDTK represents the exchange rate when the last fund transaction was made on 26 May 2010. 
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19. Changes during implementation. It is important to note that Bangladesh 

underwent significant changes during the project implementation period. A new 

government assumed power in January 2009 following a national parliamentary 

election held under a military-backed caretaker government. On 15 November 

2007, the super cyclone Sidr devastated 13 coastal districts including most MFTSP 

areas in the southwest causing catastrophic damage to lives and properties, 

including crops and livestock. In 2007 and 2008, Bangladesh experienced an 

outbreak of avian influenza in some geographic areas, which caused a serious 

setback to poultry enterprises. An outbreak of anthrax in mid and late 2010 caused 

meat prices to fall drastically which was  a blow to cattle raising across the country. 

20. During implementation, no major changes were made to the project delivery 

system including both the implementation approach and the deliverables. However, 

in order to respond to the major changes in context mentioned above, the project 

placed more emphasis than originally planned on the project geographical areas hit 

by super cyclone Sidr. The project also responded significantly to the outbreaks of 

avian influenza and anthrax by publishing and disseminating information, education 

and communication materials, holding workshops and discussion meetings, etc. 

Some changes were made in the duration and content of beneficiary training. As 

mentioned above, the costs were also reallocated to better reflect new expenditure 

trends and respond to changing field level realities. According to the cost 

reallocation (see Table 2 above), a higher percentage of total project costs were 

spent on the microcredit component and a lower percentage respectively on 

technical support. 

B. Project implementation 

21. The following paragraphs provide a brief discussion of the main activities and 

results achieved. 

22. Microcredit. Under this component, it was envisaged that microcredit would be 

channelled to members of the target group through the area offices of the partner 

NGOs selected by PKSF. Target group included both the moderate poor and the 

hard core poor (at least 25 per cent of the customers covered). As can be seen 

from Table 2, the actual disbursement of this component at project completion was 

169 per cent of the initial allocation at appraisal, or 96 per cent of the revised 

allocation at mid-term. 

23. As of 31 December 2010, the project membership was 237,336 poor households 

(or 86 per cent of the target). This was the number of people who were members 

of project beneficiary groups (net of drop out). Group membership had been almost 

static over the past five years and there was also a lot of mobility of members. 

Project statistics reported that over four to five years, around half of members may 
have left the group ─ usually being replaced by new members.11 Ninety-five per 

cent of the group members were women (compared to the target of 90 per cent); 

171,723 out of 237,336 group members (72 per cent) were credit borrowers and 

most borrowers received loans in multiple rounds. A lesser proportion of female 

members were able to assess loans compared to male members. The table below 

compares the target with the achievement for some selected indicators. 

                                           
11

 Some of the reasons behind such mobility of members are as follows: (i) some new members with problems in regular 
meeting attendance and in making savings and loan repayments left the groups; (ii) defaulting members were forced out 
by other members; (iii) inadequacy of loan amount; (iv) internal migration of families; (v) membership in multiple MFIs 
(overlapping); (vi) inconvenient meeting dates and places; (vii) some older members left then joined as “new” members 
and were recorded as “new” members; and (viii) some members left after completing only one or two loans as they no 
longer require credit to manage their household income-generating activities. 
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Table 3 
Performance of the microcredit component compared with targets at appraisal 

Selected indicators Target at 
appraisal Actual 

Percentage of 
achievement 

Group membership (number of beneficiaries) 276 000 237 336 86% 

Percentage of women in groups 90% 95% 106% 

Percentage of borrowers to members - 72%  

Women borrowers as % of women members - 72%  

Men borrowers as % of men members - 78%  

Loan recovery rate 95% 99% (from partner organizations 
to PKSF) 

97% (from borrowers to partner 
organizations) 

102%-104% 

Source: Compiled by IOE based on Aide-Mémoire of the Project Completion Review Mission 

24. As of project completion, PKSF provided a cumulative loan amount of BDT 2,342.8 

million to the 24 partner organizations, and they in turn provided a cumulative loan 

amount of BDT 13,750.8 million to the borrowers. Fifty-nine per cent of the loans 

(around BDT 8,119 million) went to the livestock and poultry sector. Non-livestock 

IGA included small trade, rickshaw/van pulling, grocery stores and vegetable/crop 

cultivation.  

25. The loan recovery rate was 97 per cent from borrowers to partner organizations 

and 99 per cent from partner organizations to PKSF (higher than the target of 95 

per cent). However, overdue loans as a percentage of loans outstanding continued 

to increase during the project period (from 0.6 per cent in June 2005 to 9.1 per 

cent in June 2010, declining marginally to 8.9 per cent in December 2010, i.e. the 

end of the project period).  Of the 24 partner organizations, nine had 10 per cent or 

more overdue loans as a proportion of outstanding loans and four partner 

organizations had more than 20 per cent. 

Figure 1 

Portfolio quality of MFTSP loans by partner organizations 

 
Source: Project data 
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26. The PCR noted that the project could achieve coverage of 17 per cent of hard core 

poor. However, a disaggregated and closer examination of the data made available 

by the project revealed that the coverage of hard core poor was lower than what 

was indicated in the PCR. The figure of 17 per cent of hard core poor provided in 

the PCR related to the acquisition of group members, but not the provision of 

financial services, especially credit. Of the total number of loans given by the 

project during the project period for livestock and poultry activities (749,380 

loans), only 11.6 per cent had been extended to the hard core poor. Of the total 

loans disbursed during the project period of BDT 8,119 million for livestock and 

poultry activities, only 8.6 per cent went to the hard core poor (see Figure 2). 

Figure 2 
Percentage of loans to moderate poor and hard core poor 

 
Source: Project data 

27. The average loans provided to the hard core poor were less than those given to the 

moderate poor. Average loan size of a hard core poor customer was about BDT 

8,066 whereas that of a moderate poor customer was about BDT 11,198. 

28. Technical support. This component included four sub-components: (i) Training for 

beneficiaries (including initial and follow-up training on general livestock and/or 

other technology, specialized livestock technology and social development); 

(ii) training for staff of the partner NGOs; (iii) training for staff of PKSF and other 

government agencies; and (iv) research and development. As can be seen from 

Table 2, the actual disbursement of this component at project completion was 

about 33 per cent of the initial allocation at appraisal or 63 per cent of the revised 

allocation at mid-term. 

29. Some of the targets set at appraisal and mid-term have not been achieved. It is 

however important to take into account the natural disasters during  

implementation which affected progress. The following table compares the target 

with the achievement of some selected indicators. 
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Table 4 
Performance of the microcredit component compared with targets at appraisal 

Selected indicators Target at 
appraisal/mid-term 

Actual Percentage of 
achievement 

General livestock training – initial 240 000 182 939 76% 

General livestock training – follow-up 48 000 21 225 44% 

Specialized livestock training – initial 5 500 2 878 52% 

Specialized livestock training – follow-up 3 800 748 20% 

Social development training – initial 128 000 91 780 72% 

Social development training – follow-up 7 500 3 145 42% 

Training for partner organizations staff 3 633 4 028 109% 

Research programme 16 22 137% 

Source: Compiled by IOE based on Aide-Mémoire of the Project Completion Review Mission 

30. The training efforts have been good in terms of quality, with easy-to-understand 

pictorial educational material used to pass on information to the members and with 

non-conventional approaches to training and technical support (such as hands-on 

training and locally-placed poultry workers). However, proper sequencing of credit 

activities with technical support, especially training of beneficiaries was lacking. 

There were instances where financing livestock and poultry based income 

generating activities preceded training on that activity. There was also a large 

proportion of people who had been given loans without training12. On the other 

hand, there were also cases in which customers trained in some IGA were not given 

loans for the same, as the credit officers felt that the trained persons were not 

suitable for such loans.13 The selection of beneficiaries for training and loans 

seemed to use different criteria. The credit function and technical support function 

in many partner organizations did not seem to act in a concerted fashion. It was 

found during the field missions that training of partner organizations staff rarely 

brought together the technical support staff and the credit staff. In areas of overlap 

of work between the credit and technical staff, if common training courses had been 

organised, it would have been possible to ensure that selection of beneficiaries was 

harmonious. 

31. Thirteen per cent of the total number of people trained in different livestock and 

non-livestock IGA were from the hard core poor category. 

                                           
12

 As of the end of December 2010, of those with outstanding loans, almost 49 per cent were those beneficiaries without 
any skills training. 
13

 In one of the partner organizations visited, of those trained for beef fattening, 33.8 per cent were hard core poor, 
whereas of those financed for beef fattening, only 1.8 per cent were hard-core poor. 
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Figure 3 
Percentage of training moderate poor and hard core poor 

 
Source: Project data 

32. Project implementation support. PKSF as the executing agency managed the 

project by: (i) providing revolving loan funds to its 24 partner organizations (MFIs), 

which opened 130 area offices in 13 districts; (ii) providing funds for training and 

technical assistance and administrative support; (iii) assisting the partner NGOs to 

organize training for beneficiaries and staff members; and (iv) monitoring and 

evaluation. The partner NGOs in their turn organized the hard core and moderately 

poor women and men, provided/organized training, provided loans for livestock and 

other IGA, facilitated vaccination services in collaboration with the Department of 

Livestock Services (DLS), and supervised and monitored both microcredit and other 

activities of the project. PKSF had a standardized approach of selecting the partner 

NGOs, approving and disbursing loans and monitoring the partner organizations by 

its regular staff members (PKSF Loan Operations Department). The small PCU only 

managed and monitored training, technical assistance and research activities. 

III. Review of findings 

A. Project performance 

Relevance 
33. Generally speaking, it may be said that the project objectives were relevant in 

terms of their alignment with government policies for agriculture and rural 

development, the country strategic opportunities paper (COSOP) for Bangladesh 

and the needs of the rural poor. MFTSP design supported Bangladesh‟s Poverty 

Reduction Strategy Paper which stated that microcredit played an important role in 

the poverty reduction strategy. It captured three important messages from the 

strategy, concerning (i) the role played by microfinance agencies in developing the 

institutional capabilities of the poor and in providing them with access to 

development knowledge; (ii) the necessity of addressing the needs of the extreme 

poor; and (iii) the greater role of the private sector and NGOs in input supply and 

service provision. The project‟s focus on women was also in alignment with 

Government‟s priorities, which considered the promotion of women‟s participation 

in rural development one of the strategies to achieve its Five Year Plan‟s targets.  

The focus on microfinance, livestock and social development training for women 

was also consistent with the National Policy for Women‟s Advancement (2008). 

13% 

87% 

Total trained 

Hard core poor trained

Moderate poor
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34. MFTSP approaches were also in line with the COSOP 1999, which outlined IFAD‟s 

strategy in three key thrusts: (i) promoting grassroots organizations; (ii) improving 

the access of the poor to financial and other services through appropriate 

institutional mechanisms; and (iii) increasing the access of the very poor to services 

and resources. It also recommended that IFAD focus on livestock and fisheries sub-

sectors. As well, the project was in line with the Strategic Framework for IFAD 

2002-2006, as the primary focus was on: (i) providing microfinance services to the 

poor through established MFIs; (ii) increasing access of the poor to new 

technologies to improve production; and (iii) building self-help groups. 

35. In the formulation of MFTSP, lessons were drawn from past IFAD-supported 

projects, as well as the experiences of other donors. Main lessons included: 

(i) demand-driven microfinance approaches, with technical support provided to 

savings and credit groups, work very well with significant impact on beneficiaries; 

(ii) the livelihoods of the rural poor (especially women) can be considerably 

improved by providing training in natural resource based activities (in particular 

vegetable and livestock production); (iii) attempts to link commercial or agricultural 

development banks to NGOs have been unsuccessful; (iv) continued NGO support 

beyond project closure is essential for the sustainability of the microfinance system 

and technical support; (v) experience of project-managed revolving loan funds 

shows the critical importance of working through established MFIs; and (vi) poultry 

production is highly successful in reaching poor women and has generated 

significant benefits, but while being an important first step, very small poultry 

enterprises alone do not provide a pathway out of poverty. 

36. The PCR notes clearly the project‟s relevance to the needs of the rural poor. The 

goal of women‟s empowerment and targeting of women is relevant to the context of 

marginalization of women in the project area. With limited and/or no access to 

institutional credit, sustainable access to reasonably priced credit provided by 

NGO/MFIs is of great significance to the rural Bangladeshi poor, helping them in 

diversifying and expanding their income generating activities.  

37. It had been observed in many studies that the poor found it much easier to 

maintain livestock and poultry without a very high degree of knowledge and skills.  

This was on account of the traditional practice in the rural areas of maintaining 

some kind of livestock or poultry as a supplemental activity running concurrent to 

the main livelihood activity. Secondly, the livestock business had been found 

profitable in the small-scale studies carried out at the farm level. The probability 

that a poor household taking up an income-generating activity would earn a net 

income was quite high. Thirdly, most of the livestock assets were liquid and at any 

point the animals or birds could be sold to raise cash which was a very critical 

consideration in poor households that frequently have emergent needs for money.  

Finally, the shortage of animal protein and milk-based proteins in the project area 

created a significant demand for livestock products. 

38. The project outputs were also relevant. Delivery of financial services should be 

sustainable and the services should continue beyond the project period, failing 

which the customers would find it difficult to continue with their livelihood activities. 

At closing, the relevance of the project was still high on the basis of poverty 

indices. The population under the upper poverty line in 2010 was estimated at 35.2 

per cent in rural areas, while the population under the lower poverty line was 

estimated at 21.1 per cent in rural areas. The corresponding data for 2005 was 

43.8 per cent and 28.6 per cent respectively.14  

39. Concerning the project design logic, the evaluation found that overall MFTSP‟s 

strategy for achieving its objectives was appropriate. Two means were chosen for 

the implementation of project components. One was to enable the households to 

undertake IGA mainly in the livestock sector, by giving loans through the partner 

                                           
14

 Household Income and Expenditure Survey 2010, Bangladesh Bureau of Statistics. 
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organizations. The other was the provision of technical support through knowledge 

and skill building activities and making available a technically trained person in the 

local area for dealing with problems. This approach of using an existing organisation 

engaged in microfinance to provide loans was a particularly imaginative feature that 

kept cost of delivery low and levels of lending and recovery high. The inclusion of 

technical services was necessitated by the fact that several of the poor had no 

previous experience of undertaking IGA  at an enterprise level producing goods for 

market.  The entry of rural poor into enterprises required investments and also skill 

building to improve quality and quantity of production. 

40. PKSF proved to be a good choice as the implementing agency on account of its 

rural exposure and the experience of dealing with MFIs for a long period of time.  

An added advantage of the partnership with PKSF was the high possibility and 

probability of replication and scaling up of proven good practices emanating from 

the project. The choice of existing microfinance institutions as partners ensured 

that the project could become operational sooner without having to invest in and 

create mechanisms for delivering financial and technical services. The partnership 

with the Department of Livestock Services brought several advantages, especially 

related to animal health care and training in livestock. 

41. The coordination and management arrangements of the project were on the whole 

appropriate for its implementation, but could have been better if a gender specialist 

had been posted in the PCU, especially given that women‟s empowerment was a 

goal of the project, and that women were the main target group. Moreover, the 

goal of women‟s empowerment was not translated into gender specific objectives 

(objectives refer to poor people in general). There was not an inbuilt strategy in 

design for ensuring that women had control over credit, assets, income, marketing 

or decision making, though these were mentioned as anticipated “gender benefits” 

in the appraisal document. Moreover, there was no special provision for targeting 

the hard core poor, leading to less than anticipated participation of this group (see 

the section on Project Implementation Performance). 

42. The appraisal document included a logical framework with some indicators and 

targets. This logical framework was also updated at mid-term. However, in the view 

of this evaluation, the targets seemed rather ambitious leading to the actuals being 

considerably different from the physical targets set at the design phase for many 

indicators. Technical support (mainly training) was one component of the project 

which received inadequate care at the design phase. As noted in the case study 

“Bangladesh: Approaches and Outcome of Training in Projects”, it was challenging 

for the small PCU with a total of five technical and management staff to supervise 

the planned volume of field training carried out by 24 partner organizations. The 

supervision missions had realized this design shortcoming and recommended the 

project focus on ensuring the quality of a smaller volume of training, so the project 

ended up training about half the numbers anticipated at appraisal. The cost 

structure of the project also required significant changes during implementation as 

can be seen in Table 2.  

43. Overall, the PPA rating for relevance is 4 (moderately satisfactory), similar to the 

rating assigned to this criterion by IFAD‟s Programme Management Department 

(PMD). 

Effectiveness 
44. Objective 1: Adoption of sustainable income generating activities and 

improved livestock technologies and practices by the moderate and hard 

core poor. The credit plus training approach adopted by the project not only gave 

the targeted poor access to loan funds but also to skill development training 

improving their knowledge and giving them exposure to improved production 

technologies and practices, new information and linking them with service providers 

and markets. 
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45. As mentioned earlier, fifty-nine per cent of the loans given to the targeted poor 

went to the livestock and poultry sector. The project trained the targeted poor on 

improved management (including technologies and practices) of poultry and 

livestock, which contributed to the adoption of improved technologies (e.g. mini-

hatchery) and practices such as vaccination and deworming. Training of 

beneficiaries was also backed up by the livestock technical assistants (LTAs) who 

frequently visited project groups to support livestock enterprises with advice and 

informal training. In quite a number of cases, such training from LTAs enabled 

people to establish enterprises such as mini-hatcheries without attending a formal 

training course. The project also facilitated functional linkages between borrowers 

and the Department of Livestock Services and sources of private sector input 

supply leading to improvement in supplies of critical inputs for this sector. 

46. The project households did not overwhelmingly approve of the training effort.  Only 

in the case of beef fattening, 79 per cent households felt that the training was 

effective.  In fact, the training for broiler farming was appreciated only by one third 

of the households. 

Table 5 
Effectiveness of technical support 

Name of the enterprise Beneficiaries’ assessment on 
effectiveness of training (%) 

Beneficiaries’ assessment on 
the role of LTAs’ visits (%) 

Dairy Farming 55 95 

Beef Fattening 79 23 

Broiler Farm 34 7 

Model Breeder 50 73 

Mini-Hatchery 52 18 

Chick Rearing 60 33 

Buck Station 42 75 

Source: Outcome Study of Microenterprise Development (2011) 

47. The socio-economic impact study had some observations with regard to the 

adoption rates of the improved practices that were disseminated. According to this 

study (June 2011), “the most taken up technology is worm control; overall about 

28 per cent of all project respondents have been de-worming their cattle regularly, 

even 16 per cent of the control respondents also have been doing the same.  ….  In 

general, there is a low level practice of improved livestock technologies in control 

respondents but still worm control and insemination have some importance. 

Insemination technology has obtained acceptance to few households, 12 per cent of 

project respondents at southwest zone and 4 per cent at northeast are adopting.  

Regular adoption of insemination of southwest project households is almost double 

than control.  Apart from this, other technologies have not been taken up very 

much by villagers.” While it is difficult to hazard a guess on what would be a 

satisfactory level of adoption, if even one in three failed to adopt an improved 

practice, the effectiveness of the technical support both in terms of content and 

process would have to be questioned. 

48. The objective clearly stated that hard core poor be part of the target group, and the 

project had intended that at least 25 per cent of the customers covered would be 

hard core poor. As seen in the section on project implementation performance, in 

terms of group member acquisition, the project reached 17 per cent of the hard 

core poor whereas the hard core poor coverage was lower with regard to the 

provision of financial services, as well as technical assistance (training). The 

average loan given to the hard core poor was less than that given to the moderate 
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poor, even in cases where they had undertaken the same activities and in 

investments that were indivisible.15  

Figure 4 
Comparison of average loans to hard core poor and moderate poor 

 

Source: Project data 

49. The divergence in the loan sizes was a clear indication that the project did not have 

a differentiated strategy for achieving the objective of coverage of the hard core 

poor. The lower size loans in cases where the investments were not divisible would 

have increased the problems of the hard core poor forcing them to borrow the 

difference between the loans and the investment value from other sources, often at 

exorbitant rates. The income retention net of loan servicing in such cases would be 

far short of what the project might hope to achieve. With the hard core poor‟s 

capacity to handle loans and to repay loans being much less than the moderate 

poor, they should have had a differentiated loan product that would allow longer 

repayment periods, softer repayment terms and increased grace periods.  However, 

the emphasis of the project in its approach towards coverage of hard core poor did 

not prioritise customising the products to meet their needs and improve their 

retained incomes. This was a deficiency in the project‟s approach for this target 

group (please also refer to the section on Rural Poverty Impact). 

50. Objective 2: Acquisition of livestock knowledge by PKSF and its partner 

organizations. By implementing the project in close collaboration with partner 

organizations, PKSF has gained experience in funding and overseeing small-scale 

livestock development programmes. PKSF has been reviewing its overall capacity to 

support partner organizations in designing and implementing livestock programmes 

and exploring the feasibility of setting up a separate poultry and livestock cell 

within PKSF. The training provided by the project has contributed considerably to 

improving the technical capacity of partner organizations staff to provide livestock 

services; 4,028 staff from partner organizations have been trained and/or oriented 

under the project (109 per cent of the target). In relation to this, turnover of staff 

has been an issue in MFTSP. The partner organizations employed LTAs to provide 

technical support. However, a number of LTAs have left the partner organizations 

                                           
15

 It was possible that in some investments, such as chick or duck rearing, the hard core poor could receive smaller 
loans for a smaller size of the project consistent with their capacity to handle.  There were some purposes for which the 
investments were not divisible. In activities such as cow rearing and beef fattening where the investments were not 
divisible, the hard core poor still received much lower sized loans than the moderate poor counterparts. 
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or been promoted to management jobs. MFTSP therefore had to regularly train new 

batches of LTAs to ensure that an LTA was working at all partner organizations 

project branch offices. A total of 157 LTAs had been recruited by different partner 

organizations during the project period, of which 120 still continued to work with 

the partner organizations as of January 2012. 

51. The new knowledge acquired on livestock financing and livestock rearing issues was 

manifested in both PKSF and the partner organizations. The staff exhibited 

awareness of the different aspects of the livestock sector that have to be taken into 

account before financing.  They were also cognizant of the need for borrower 

training in essential aspects of livestock based livelihoods. The training material 

prepared and distributed to the different partner organizations and their LTAs 

appeared to keep the staff current on livestock-related issues in input supply, 

marketing, veterinary care and risks of the enterprise and the financier. During the 

field visits it was found that the knowledge acquired had been applied in other 

lending outside MFTSP by many partner organizations and the PKSF. 

52. In summary, Objective 2 has been achieved to a great extent whereas the 

achievement of Objective 1 to a much lesser extent, given the relatively low level of 

adoption of improved livestock technologies and practices. All in all, this justified 

the rating of 4 (moderately satisfactory) assigned by this PPA for the effectiveness 

of MFTSP, lower than the rating of 5 (satisfactory) assigned by the PMD. 

Efficiency 
53. The project came into effect in October 2003, just six months after its approval by 

the IFAD Board. This is shorter than the average for the Asia and the Pacific region, 

which is 9.1 months. The project was completed according to the original plan. 

Project funds were almost fully utilized (disbursement rate at project closure was 

94.54 per cent). Actual project management costs (cost of the project 

implementation support component) were close to 15 per cent of total project 

costs, lower than the estimated 18.4 per cent at appraisal. This was more or less in 

line with the average management costs of IFAD projects. 

54. The PCR noted that the financial management system of MFTSP has been part and 

parcel of the PKSF financial management system, which is well-developed, 

computerized and provides effective in-built financial control, checks and balances. 

The system recognizes incomes and expenditures using the accrual concept and is 

based on double entry bookkeeping. The PKSF organizational chart clearly defines 

the structure of the finance department and interrelationships between different 

positions. PKSF has a separate internal audit department, which is equipped with 

adequate numbers of qualified staff and reports directly to the managing director. 

External audits of PKSF and donor funded projects are conducted annually by a firm 

of independent professional accountants, which is appointed in a fair and 

transparent manner. PKSF has developed and put in place a strong financial system 

to monitor and oversee financial management of partner organizations in relation to 

utilization of PKSF funds. 

55. At appraisal, no formal economic analysis was undertaken, which is often the case 

for microfinance project as this analysis would require too many assumptions. At 

completion, the PCR also did not attempt to calculate costs, benefit streams and net 

present value of the project, for the following reasons: (i) Income generating 

activities undertaken by end borrowers are small-scale and carried out at the 

household level using small amounts of money and unpaid family labours; (ii) end 

borrowers are scattered over a number of geographic locations with significant 

variations in input and output prices for the same IGA; (iii) record keeping of actual 

costs and benefits at end borrowers level simply do not exist; and (iv) often end 

borrowers tend not to invest the entire loan amount in the specific IGA for which a 

loan is sanctioned. Unquantified benefits, as reported by a sample of end borrowers 

during field visits, included increase in production and income in normal periods, an 
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improvement in understanding, knowledge and skills on IGA pursued, increased 

level of confidence, and functional linkages with partner organizations, Department 

of Livestock Services and input suppliers. 

56. The profitability of the livestock enterprises that the project promoted sheds some 

light on efficiency aspects. In this regard, the “Outcome Study of Micro Enterprises 

Development”, a study commissioned by MFTSP, which focused on the technical 

and economic performance of some of these enterprises, indicates some positive 

findings. The following table shows the net profit of the enterprises versus the total 

investment, based on data collected by the study from 190 commercially organized 

livestock enterprises. However, it is important to note that the calculation in most 

cases does not include the cost of labour (normally family labour) and does not 

factor in the risks faced by the enterprises. 

Table 6 
Average net profit of the enterprises versus total investment 

Name of enterprises Average net annual profit of 
enterprises (Taka) 

Average total investments 
of enterprises 

Net profit as % of total 
investment of 

enterprises 

Dairy farming 307 320 852 083 36% 

Beef fattening 99 654 146 667 68% 

Broiler farm 211 624 374 824 56% 

Model breeder 114 628 118 685 97% 

Mini-hatchery 904 240 193 615 467% 

Chick rearing 44 490 141 750 32% 

Goat buck station 12 466 8 944 139% 

Source: Outcome Study of Micro Enterprises Development (2011) 

57. The cost per beneficiary over a period of seven years was about US$ 21.20. This 

was calculated by taking the total actual expenditure (US$ 23,239,000) minus the 

expenditure on micro credit and equipment loans (US$ 18,207,000) and divided by 

the number of beneficiaries (237,336). The reason for deducting the expenditure on 

microcredit and equipment loans was because the loan funds remained intact, and 

were reinvested in partner organizations loan programmes. The PCR explained that 

this was possible mainly because of capitalizing on experiences and resources of 

PKSF partners, and the approach taken on utilizing local resources and expertise 

and leveraging project resources with the Department of Livestock Services to 

produce better livestock services for the targeted poor. The cost per borrower 

(calculated by taking the cost for technical support and project implementation 

support, divided by the total number of borrowers) was about BDT 1,880 (around 

US$ 23). The cost per borrower as a proportion of the average loan was 17.35 per 

cent. 

58. Efficiency, as per definition, is a measure of how economically resources/inputs are 

converted into results, at different levels, including outputs and impacts. In the 

case of MFTSP, in terms of resources, it has to be recognized that MFTSP was a 

very small programme compared to the overall scale of operations of PKSF. The 

MFTSP loans disbursed by PKSF to partner organizations over the project period 

amounted to just 2.7 per cent of its total disbursements during the same period to 

partner organizations. Similarly, the loans given by partner organizations to the 

customers under MFTSP amounted to 2.9 per cent of their total disbursement to all 

their customers as part of their normal business. The outstanding PKSF loans as of 

June 2010 under MFTSP were 2 per cent of the overall outstanding of loans of PKSF 

to the partner organizations. The customer level loans given by partner 

organizations under MFTSP formed 2.3 per cent of the total loans outstanding of all 



 

16 
 

customers of the partner organizations under their overall business. Thus, MFTSP 

formed a very small part of the business of both PKSF and its partner organizations. 

59. In the context of the microfinance sector in Bangladesh, the outstanding MFTSP 

loans to partner organizations were just 0.4 per cent of the total volume of 

outstanding loans in Bangladesh. The outstanding loans of partner organizations to 

borrowers formed 0.9 per cent of the total outstanding microfinance loans. In terms 

of creating a large-scale influence on financing policies, product development and 

approaches, it would be difficult to hypothesize that MFTSP would be a great 

influence. However in the 24 partner organizations and PKSF as an apex institution, 

MFTSP was able to instill the idea of bundling technical services along with finances 

to improve the income generation capacities of borrowers and also consolidate their 

sustainability. This was a significant impact compared to the inputs invested, which 

demonstrated the efficiency of the project in pursuing its goals. 

60. On a related and less positive aspect, the efficiency of the partner organizations 

was not very high as they were not always profitable. The intervening problems of 
an exogenous nature ─ i.e. cyclone Sidr and the avian influenza epidemic ─ created 

additional difficulties to customers, and as such the repayment rates suffered while 

pushing up the operational costs of partner organizations involved in rehabilitation 

of the affected communities. As described in other places in the report, 12 out of 23 

institutions for which data was available were unable to achieve full cost coverage 

in 2010 and therefore could not be deemed to be efficient in a financial sense. 

61. Considering all the positive and negative aspects as described above, the PPA rating 

for efficiency is 5 (satisfactory), similar to the rating assigned by the PMD. 

B. Rural poverty impact 

62. The Project Appraisal Report expected that hard core poor households would 

comprise a minimum of 25 per cent of project beneficiaries. It practice, it was 

difficult to recruit large numbers of hard core poor members, and at the end of the 

project about 17 per cent of the members were in this category. However as 

explained earlier in this report, the coverage of hard core poor under training and 
credit was much lower ─ at 13 and nine per cent respectively. The average loans 

received by the hard core poor were much less than that of the moderate poor. 

63. The shortfall in the inclusion of hard core poor was attributed by the partner 

organizations to competition from other projects which offered special lending 

terms or more generous support to these households than MFTSP, which had no 

special provision for this group. Hard core poor were more risk averse and many of 

them did not find conventional micro-credit programmes with mandatory savings 

and weekly/biweekly loan payment schedules consistent with their cash flows. The 

partner organizations had reportedly been successful in screening out richer 

families in the villages. However, customer enrolment into groups was less than 

projected at appraisal due largely to an increasingly crowded microfinance16 

“market place” and drop out of group members. The abundant availability of 

microfinance services and large number of licensed institutions tended to encourage 

shifting of customer loyalties and a high rate of churn of clientele. The macro 

aggregates of the sector performance tended to support the reasons offered by the 

project in failing to achieve targets for coverage of hard core poor. While the 

reasoning of the project may be correct, it was also true that MFTSP did not 

innovate appropriate financial products that would have been suitable for the hard 

core poor. In this regard, the low coverage of hard core poor could be considered 

as a missed opportunity. 

                                           
16

 There were 516 licensed NGO-MFIs in Bangladesh with a clientele of 25.28 million.  Apart from this, Grameen Bank, 
commercial banks and financial institutions also provided microfinance.  The total customer base of microfinance was 
estimated at 30 million.  Source: Bangladesh Microfinance Regulatory Authority. 
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64. Household incomes and assets. The PCR noted that there was an impact study 

conducted in 2006, well before the cyclone Sidr which struck the southern coastal 

districts and the outbreak of avian influenza. This impact study reported significant 

increases over baseline in livestock ownership and number of livestock producers 

and sellers. The PCR did not report findings from another socio-economic impact 

study undertaken in June 2011 at project completion. In order to complement 

information from the PCR, the evaluation reviewed some other documents, 

including the 2011 impact study and RIMS data. The findings are reported as 

follows: 

65. Expenditure of households was taken as a proxy for income in the socio-economic 

impact study 2011. Higher expenditure level was inferred to be indicative of higher 

income level.17 The study stated that mean expenditure of project households was 

significantly higher than control households in both the southwest and northeast 

zones. About 25 per cent of the project households had monthly expenditure less 

than BDT 5,000, while 35 per cent of the control households had a similar level of 

monthly expenditure. Also according to this impact study, 90 per cent and 80 per 

cent of project households in the southwest and northeast zones respectively 

owned sanitary latrines, showing an improvement of about 20 per cent in last five 

years, whereas the figures for control households in both zones showed a decrease 

of about 10 per cent. 

66. The RIMS final follow up survey in 2011 included 900 households. As a livelihood 

and a source of income, livestock and poultry did not really figure in the farmers‟ 

priorities. Less than 2 per cent of surveyed households indicated that livestock and 

poultry was their most important or second most important source of income. The 

socio-economic impact study carried out by PKSF brought a slightly more positive 

observation on the significance of livestock/poultry as a source of income; 37.2 per 

cent of project households indicated that livestock/poultry was the most important 

or second most important source of their incomes. 

67. Household assets improved over the project period in the project households. The 

following table shows a comparison of ownership of important household assets 

between the RIMS baseline survey 2005 and the final follow-up survey in 2011: 

Table 7 
Comparison of ownerships of selected household assets 

Assets Baseline survey 2005 Final follow-up survey 2011 

Electricity 36.7 59.9 

Radio 29.6 12.2 

Television 21.0 36.9 

Refrigerator 1.4 6.1 

Fan 26.28 53.4 

Bicycle 20.3 15.9 

Motorbike 0.7 5.1 

Number of households included in 
the sample 

1 088 900 

Source: Project Result Impact Management System (RIMS) 

 

68. The socio economic impact study gathered information on assets held by 

households in 2011 and compared the same with asset holdings in 2005. In both 
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 Such an inference can be fallacious.  The very poor often have net liabilities on account of having to spend more than 
what they can earn─ the gap being met by borrowing.  A higher expenditure level might conclusively indicate that cost of 
living has increased over time and households have to spend more, not that they earn enough to meet the increased 
expenditure. 
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the zones, barring gold and some items of furniture, there was negligible difference 

between project and control samples in the proportion of households acquiring 

assets which they did not have in 2005.18 The changes in proportion of households 

acquiring assets were marked in the case of mobile phones, table, chair and electric 

fans.   

69. It is important to note that, as normally is the case, the changes experienced by 

beneficiaries could not be entirely attributed to the project. The project support was 

only a part of the overall livelihood effort of the households. As a proportion of 

investments of the households in income generation, MSTFP finance was generally 

in the range of 15 to 35 per cent. The project households were exposed to 

interventions by other organizations, and various changes in social, economic and 

environmental factors. Events such as super cyclone Sidr, outbreaks of avian 

influenza and anthrax also eroded a significant part of economic gains made by the 

participants. 

70. In summary, the project‟s impact on household income and assets is rated as 4 

(moderately satisfactory), lower than the rating assigned by the PMD, given the 

lack of significant evidence of increase in assets in project households. 

71. Human and social capital and empowerment. The RIMS final follow-up survey 

2011 brought out that the number of people who became more literate over the 

project period increased significantly between 2005 and 2011. In the case of males, 

there was a fourfold increase in the number of people who could read, and in the 

case of females there was a threefold increase. The survey also confirmed the 

finding made in the socio-economic impact survey of PKSF that the number of 

people with access to sanitation facilities had improved by about 50 per cent. The 

socio-economic impact survey noted that 20 per cent more households had 

installed sanitary latrines over the project period, which was in contrast to a decline 

in ownership of sanitary latrines in the control sample during this period. 

72. The PCR recognized that the project had brought about a number of behavioural 

changes for the beneficiaries. A few examples were developing the habit of making 

regular savings, vaccinating and deworming poultry and livestock, improved 

feeding, and maintaining cleanliness of places where livestock were housed. The 

impact study conducted in 2006 reported improvements in water supply, hygiene 

and food security among the randomly selected project participants. On the other 

hand, the 2011 socio-economic impact study noted that in the eyes of more than 

half of the respondents, social development training and livestock training 

conducted by the partner organizations were not that beneficial. There were also 

some variations in the feedback from the northeast and southwest zones. 

Table 8 
Level of benefits of training 

Zone Head 

Beneficial level of training  

No. of households 
reporting 

Highly beneficial Beneficial Not 
beneficial 

NE 

 

Training on livestock from NGO 159 9.4 47.2 43.4 

Training on social development 69 2.9 33.3 63.8 

Training on livestock from MFTSP  3 66.7 33.3 0 

SW 

 

Training on livestock from NGO 117 6.0 30.8 63.2 

Training on social development 51 3.9 43.1 52.9 

Training on livestock from MFTSP  5 0 0 100 

Source: Socio-economic Impact Study (2011) 
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 In this impact study, the control group was selected from the village as the project treatment group. This had the 
advantage of providing a good control for tracking the natural trend in livestock development and production, but also 
the disadvantage of possibly under estimating impacts (e.g., if project members disseminate the improved knowledge 
and technology adoption to non-project members of the villages). 
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73. The project commissioned the Bangladesh Agricultural University to undertake 

research on the impact of livestock training on livelihoods and income. In this 

study, data from a sample of 632 households showed that, with training, livestock 

enterprises performed better. Income increased by 30 per cent for those who had 

been trained, compared with only 14 per cent for those without training (see also 

the section on household incomes and assets). When compared with the control 

households, the project households seemed to have benefited from training.  While 

lack of training was the top reason for control households not expanding their 

livestock income generating activities, the project households ranked training 

inadequacy as the seventh out of a list of ten reasons.19 

74. During the visits to the field, it was observed that the sanitation and hygiene 

practices introduced through training were not being practised in a few cases, 

putting at risk poultry to avian influenza. Adoption of improved practices should be 

followed up so that the full benefit of technology transfer percolates to the project 

households. 

75. In terms of social capital, small savings and credit groups formed under the project 

provided an effective platform to share ideas, experiences, information and skills. 

The PCR also noted the social impact of the project with regard to empowering 

women. This was manifest in the increased mobility of and participation in family 

decision making by women and their greater control over revenues from project-

supported IGA. A small portion of the participants were able to engage in public 

affairs such as community activities (e.g. Salish-alternative dispute resolution), and 

campaign for local level elections. Awareness on social issues such as child 

marriage, dowry, multiple marriage and rights of women and children improved 

considerably. Particularly in the Sylhet region, which is known for social 

conservatism, the project succeeded in involving women directly in project 

activities. More detailed discussions on women‟s empowerment can be found in the 

related section later on. 

76. Overall, the impact on human and social capital and empowerment can be rated as 

4 (moderately satisfactory), lower than the rating assigned by the PMD given the 

lack of significant evidence on the benefits of training. 

77. Food security and agricultural productivity. According to the socio-economic 

impact study, food security was not a concern among the project respondents.  The 

project households cited several reasons, of which the main reason was 

augmentation of income leading to enhanced food security. Loans received for cow 

rearing, a family member getting a salaried job, and increased business income 

impacted about 20 per cent of project respondents of the northeast zone. Over 37 

per cent of the project respondents of the southwest zone believed that loans 

received for cow rearing and extra income from new services provided by family 

members (about 27 per cent) played major roles in improving food security. Better 

agriculture production played a major role for over 13 per cent of project 

respondents in the southwest zone and over 6 per cent in the  northeast zone, 

which indicated that southwest households were more involved in agriculture 

activities. Business incomes contributed significantly to food security. 

78. The RIMS final follow-up survey 2011 found that food security continued to be a 

problem, but on a reduced scale compared to the baseline. 
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 Study of Impact of Training of Beneficiaries in IGA, March 2007, carried out by Bangladesh Agricultural University for 
PKSF. 
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Figure 5 
Comparison of households facing at least one hungry season 

 
Source: RIMS final follow-up survey 2011 

 

79. The coping strategies indicated by families to deal with food shortages include 28 

per cent either skipping a meal or eating less. This coping behaviour confirms that 

food insecurity persists despite the good work done by the project to boost incomes 

and production of meat and poultry products. 

Table 9 
Coping strategies of households to deal with food shortage 

How food is managed Often Sometimes Never Total 

Eat a grain other than rice 

At least some household members skip a 
meal 

Eat smaller quantity of food at a meal 

Buy food on credit 

Borrow food from relatives or neighbors 

7.6 

8.1 

 

20.7 

31.2 

15.7 

65.2 

67.3 

 

72.0 

59.7 

72.0 

27.2 

24.6 

 

7.3 

9.2 

12.3 

100.0 

100.0 

 

100.0 

100.0 

100.0 

Source: RIMS final follow-up survey 2011 

80. Concerning agricultural productivity, the project impact has been notable thanks to 

the introduction of a couple of improved breeds, better integration of small-scale 

producers with markets and functional linkages with public sector service provider,  

and improvement in supply systems of day-old chicks, poultry feed, vaccines and 

improved semen. These changes have brought significant tangible benefits to the 

project participants by reducing morbidity and mortality of poultry and livestock, 

thus leading to increased productivity. The project‟s impact on food security and 

agricultural productivity is therefore rated as 5 (satisfactory), similar to the rating 

assigned by PMD. 

81. Natural resources and environment (including climate change). At appraisal, 

the project was classified as “C”. As a result, no environmental analysis was carried 

out and there was no specific action recommended. The classification of the project 

as “C” was based on the fact that the project would have minimal direct impact on 

the physical setting or resources. Therefore, the PCR did not cover project impact 

on natural resources and the environment, or issues of climate change. 

82. The project‟s impact in this domain was neutral. There was no direct disturbance of 

the physical setting or resources during the entire implementation lifespan of the 
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project. The project mainly financed small-scale IGA undertaken by individual poor 

households. It did not involve production systems or practices that generated 

hazardous waste, or use of large quantities of fertilizers or agrochemicals. In 

certain project areas, the project contributed to increasing the supply of poultry and 

cow excreta, which was used as organic fertilizer in crop land. Given the lack of 

evidence in this domain, the PPA did not assign a rating to this criterion (rating NA 
─ Not Applicable). 

83. Institutions and policies. According to the PCR, the project actively supported 

strengthening and empowering of local institutions (i.e. partner organizations). At 

the partner organizations level, the project significantly contributed to building 

capacity of livestock programming by developing human resources and enriching 

them with experiences in implementing small-scale livestock development 

programmes. It also helped them to develop linkages with the DLS and private 

sector input suppliers. By implementing the project, PKSF not only gained 

experience of funding and overseeing poverty alleviating livestock programming, 

but also established linkages with other key public sector players. The 

Memorandum of Understanding signed between PKSF and DLS at the national level 

provided the parameters of collaboration between the Government and NGOs 

(partner organizations) at the field level. While the DLS made important 

contributions to transfer of technical expertise to the project, at the partner 

organization level, there was a feeling that more could have been done by the 

department.  The limited staff strength was stretched by the demands of project 

and they were unable to satisfy all the requirements with reference to expertise for 

training, supply of vaccines, etc. 

84. The partnership of PKSF with the partner organizations has been a continuing 

relationship established prior to project commencement. This was used creatively to 

influence the manner of financing in the field to improve the technical soundness of 

income generating activities of ground-level customers. This strengthened the 

institutional practices and led to employment of LTAs for bundling technical support 

and services along with financing. With regard to policies, the project did not set 

out to impact policy or influence the microfinance practices through policy change. 

The size of the project was too small compared to the business of PKSF and its 

partner organizations to secure policy reform. However, the apparent success of the 

project should lead to changes in policies of microfinance institutions and possibly 

of PKSF as well; the institutions would ideally focus in future on providing technical 

and enterprise know-how to customers in order to strengthen their livelihoods and, 

as a result, improve the quality of the credit portfolio. Based on the above, the 

project‟s impact on institutions and policies was rated as 5 (satisfactory). 

85. In summary, based on data in the socio-economic impact study, RIMS final survey, 

as well as information collected during the field visit, the PPA has rated the overall 

rural poverty impact of MFTSP as 5 (satisfactory), given the significant benefits that 

have accrued to the target groups in terms of food security and agricultural 

productivity, as well as institutions and policies. 

C. Other performance criteria 

86. Sustainability. The core practices relating to delivery of technical support along 

with finance, especially in the livestock sector seem to have stabilised and been 

well accepted by the partner organizations. This effort has been sustained in 

several partner organizations as they have realised the benefits to the customer 

and resultant positive outcomes in their favour. The positioning of LTAs has been 

found to be useful and productive by the partner organizations. Customer 

acceptance of LTAs for linking inputs, veterinary health care and on-site problem 

solving has placed demands on the partner organizations for continued supply of 

technical services through LTAs. This two-way appreciation of their role has led to 

the arrangement becoming sustainable. As stated elsewhere in the report, even 

after the project discontinued reimbursing their salaries, 120 out of 157 LTAs have 
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continued to work with different partner organizations, with the cost being borne by 

the partner organizations. This clearly demonstrates that the LTA arrangement has 

become sustainable. 

87. MFTSP has also extended a number of improved livestock technologies and 

practices, many of which will be sustainable and can be replicated in other 

geographical areas because they bring considerable economic benefits to the 

adopters, require low levels of investment and use locally available inputs. A couple 

of examples are the mini-hatcheries for hatching duck eggs and chick rearing in 

confined areas. Some improved technologies and practices are also being adopted 

by non-targeted households, which provide evidence of sustainability. The 

functional linkages facilitated by the project with field-level livestock staff of DLS 

and poultry workers (who vaccinate poultry birds and advise those raising poultry 

on biosafety and improved practices) are likely to be sustained because these 

generate mutual benefits. However, sustainability of vaccination and animal health 

services will depend on whether adequate supply of vaccines from DLS continue.  

88. With regard to economic sustainability of the IGA, economic gains reaped by the 

project beneficiaries are likely to be sustained as well. The PCR mission concluded 

that livestock business will continue to remain profitable due to huge domestic 

demand, but that some farmers will occasionally face problems, which is a common 

business risk. The two factors that are critical for continuation of the 

poultry/livestock business are: (i) sustainability of input costs and supply of fodder; 

and (ii) development of reliable and sustainable animal health services. Moreover, 

external shocks and stress such as a sudden outbreak of avian influenza or anthrax, 

or an unusual rise in feed costs in national and international markets, remain as 

threats.  

89. As regards sustainability of partner organizations, the available data as of the end 

of June 2010 (the last fiscal year ending before project completion) showed that 12 

out of 24 partner organisations had less than a 100 per cent operational self-

sufficiency ratio20(OSS), which implied that they were taking operational losses. 

These 12 institutions failed to cover their costs and as such were not profitable; 

seven of these loss-making institutions had an OSS below 80 per cent, meaning 

they faced significant difficulties in sustainability from a financial point of view. Of 

the 11 institutions that posted an OSS of more than 100 per cent, two were 

marginally above the required cost coverage level.  Even a very small increase in 

default rates or increase in staff salaries would render these institutions 

unsustainable. For some of these institutions, the rate of interest charged and the 

yield on their loan portfolio was significantly lower than others, while in other cases 

the rates of interest were much higher and nearer the interest rate cap put in place 

by the microcredit regulatory authority. The data for 2010-11 (year ending after 

the completion of the project) showed only six out of 23 partner organizations with 

less than 100 per cent OSS, which was a significant improvement over the previous 

year.  
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 Operational Self Sufficiency Ratio (OSS) refers to the ability of an institution to absorb all its operational costs with its 
revenues.  The revenue is expressed as a percentage of operational costs.  OSS of 100 just covers costs and the MFI 
breaks even at this point.  The higher the OSS is above 100, the more profitable the institution would be.  An OSS of 
lower than 100 implies that the MFI is taking losses.   
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Figure 6 
Comparison of OSS (in %) of partner organizations (year 2009-2010; 2010-2011) 

 

Source: 2009-2010 data from NGO- 2010, published by Microcredit 
Regulatory Authority; 2010-11 data as reported by PKSF 

90. The PKSF loans were given at low interest rate of 4.5 per cent to the partner 

organizations. The interest rate charged by many of the partner organizations (18 

out of 23) was in the range of 20 to 25 per cent.  With financial margins of 15 to 20 

per cent, the MFIs should have been able to cover their full costs.  While a non-

profit structure is ideally suited for microfinance business in the Bangladeshi 

context, the institutions should have been able to cover their costs and protect the 

value of capital investments made through ploughing back of surpluses.  This 

aspect will need attention by the PKSF, as institutional sustainability of partner 

organizations will be essential for sustainability of the learning and new practices 

which the project has initiated. 

91. Another aspect of the sustainability question was that of the recovery rates 

achieved under the project. The current recovery ratio (CRR)21 for the year 2010-

2011 was seen to be good for most of the partner organizations. Out of 23 partner 

organizations for which data was available, 19 had a CRR of 98 per cent or more 

(see annex IX). However, there was still the problem of the fairly high (8.9 per cent 

in December 2010) overdue loans as a percentage of outstanding loans, as 

mentioned in the section on project implementation performance. The quantum of 

loan installments that had not fallen due, but were part of the defaulted loans (and 

as a result to be reckoned as problem loans) could not be determined through the 

CRR and overdue measurements. If the partner organizations had been encouraged 

to adopt a Portfolio at Risk concept in their accounting and Management 
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 Calculated as the percentage of repayments collected against loans falling due for repayment during the period.  
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Information System, it would have been easier to assess the quality of the loan 

portfolio. 

92. Overall, given the fact that PKSF as an apex institution will continue to provide 

different types of support to the partner organizations, thus ensuring their future 

sustainability, the PPA mission concurs with the rating of 5 (satisfactory) for 

sustainability as assigned by the PMD. 

93. Innovation and scaling up. The innovations in the project were: i) the approach 

to delivery of technical and financial services to the borrowing members, ii) use of 

LTAs as intermediaries for gaps in technical aspects of projects, gaps in input 

supply, and as a link between veterinary health care and the members, iii) 

spawning of locally relevant livestock and poultry practices (of particular note is the 
design of a mini-hatchery without electricity ─ using sand or paddy husk and heat 

from kerosene lamps), iv) non-conventional modes of training ─ using friendly 

„hands-on learning by doing‟ techniques, and v) the introduction of seasonal loans 

by some partner organizations to match the cash flows of the activities of 

members.   

94. The learning from these innovations is being replicated in different ways at 

customer, partner organizations and PKSF levels. The mini-hatcheries have found 

acceptance among the people and there have been examples of members visiting 

other locations in which such hatcheries function and then setting up their own 

hatcheries. The delivery of technical services along with financial services has found 

acceptance among a number of partner organizations, which use the concept in 

other lending to members. Post-project, the blending of technical and financial 

services is likely to be increasingly used by partner organizations. The hands-on 

training method has caught the imagination of PKSF and some partner 

organizations and will be used more effectively in not just training, but in 

influencing customers towards different IGA and the best practices therein. 

95. The project also commissioned 18 research studies, many of which were relevant to 

the project activities as they examined issues in choice of species, animal/bird 

breeding, rearing practices, profitability of selected IGA, effectiveness of training, 

etc. The results were internalised for adoption in the project. The findings from the 

research studies have been used in other projects and areas.  For example, 

exposure training (learning by doing) had been successful in the studies and 

increasingly used in other projects as well.  The findings of a study on suitable 

species in livestock have been used in determining livelihood and IGA choices in 

other projects.  The findings of some of the studies deserved wider dissemination.  

96. During discussions with the Managing Director and Deputy Managing Director of 

PKSF, it was indicated that PKSF has started adopting some of the new practices 

and learning from the MFTSP in its other projects.  The seasonal loans, targeting 

hard core poor, making technical inputs a part of the financial services, and ongoing 

studies to bring out learning are some of the aspects of replication and scaling up 

indicated by PKSF.   

97. Given the above, innovations and scaling up is rated as 5 (satisfactory). 

98. Gender equality and women’s empowerment. The project was highly focused 

on women, who made up more than 95 per cent of group members. All trained 

poultry vaccinators were women. The provision of micro credit together with 

technical and social training had an important impact on household-level gender 

relations and helped expand the role of women inside and outside the home. This 

was manifested by increased mobility of and participation in family decision making 

by women and their greater control over revenues from project-supported IGA. 

Participating women had increased assets in the form of savings with MFIs and 

banks, improved houses, cell phones and gold jewellery and increased consumer 

durables.  
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99. A small number of the participants were able to engage in public affairs, such as 

community activities (e.g. Salish-alternative dispute resolution) and campaigning 

for local level elections. Awareness of social issues such as child marriage, dowry, 

multiple marriage and rights of women and children improved considerably. 

Particularly in the Sylhet region, which is known for social conservatism, the project 

succeeded in involving women directly in project activities. During the field visits 

women were seen as vocal in their participation in the programme, their ability to 

manage the IGA and their role in decision making in the family.  The space given by 

the family for their activities, such as attending meetings, spending time on training 

and visits, as well as running enterprises was indicative of the autonomy enjoyed 

by women.   

100. However there were grey areas that needed attention. The overwhelming 

membership of women in the MSTFP did not result in completely equitable 

treatment to women in loans. A higher proportion of men members were able to 

access loans than women.  In December 2010, the percentage of men customers 

that had outstanding loans was 78 per cent of male group members, whereas in 

case of women it was 72 per cent. In terms of loan size, the men tended to receive 

higher average loans than women.  As of December 2010, the average loan 

disbursed to men was BDT 106,046, while the corresponding average loan size for 

women was only BDT 78,680. This difference between men and women in terms of 

the average loan size persisted throughout the project period. However it must be 

noted that the differences in average loans were much larger in the beginning and 

seemed to narrow towards the end of the project period. This narrowing in the 

difference in average loan size reflected a positive trend. 

101. Some other qualitative aspects of women participation ─ such as developing 

specialised women-centric IGA with necessary training, and training arrangements 
customised to take care of special needs of women ─ were some aspects that could 

have received more attention in the project. 

102. Thus, with regard to gender equality and women‟s empowerment, the project‟s 

performance could be deemed to be satisfactory but not highly satisfactory. The 

project did not ensure that there was no discrimination against women in terms of 

the average loan sizes or the proportion of women financed when compared with 

men. In view of the above target of mobilisation of women and the high levels of 

participation achieved, the rating assigned by the PPA to this criterion was 5 

(satisfactory), similar to the rating by the PMD. 

D. Performance of partners 

103. IFAD. IFAD got credit for a relevant project design and effective implementation 

support during the life of the project. The role of IFAD was fully appreciated at all 

levels by PKSF and its partner organizations.  The speed and appropriateness of 

responses from IFAD, flexibility offered to the project and its partners, the 

participative supervision and mid-term review processes, and the sound advice 

rendered through the technical experts that were part of IFAD‟s missions, were all 

held out as good examples.  

104. Supervision missions were undertaken annually, the reports were of good quality, 

and IFAD provided adequate support to the PCU in following up with the 

recommendations from the supervision missions. IFAD assisted the PCU with 

regards to: (i) developing its monitoring systems; (ii) doing surveys by giving 

inputs to methodologies and terms of reference; (iii) training in knowledge 

management; (iv) providing frequent contacts to IFAD senior consultant and 

country officer for Bangladesh; and (v) supplying rapid information about 

international experiences with containment of avian influenza after the 2007 

outbreak in Bangladesh. IFAD‟s role was effective, positive and encouraging 

throughout. 
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105. Based on the progress made and taking into account ground-level realities, the 

mid-term review mission agreed to adjust some targets set at appraisal and made 

budget reallocations, showing IFAD‟s flexibility in the process. However, as noted 

earlier in the report, the targets still appeared to be quite ambitious, in particular 

with regards to the training targets. Also, given that women‟s empowerment was 

part of the stated goal of the project, the provision of a gender specialist at PCU 

level would have substantially enriched the project‟s human resources, even though 

management costs would have increased accordingly. 

106. IFAD‟s performance is rated as satisfactory (5), higher than the rating assigned by 

the PMD, given its flexibility and effective supervision and implementation support 

provided to the project. 

107. Government. The Ministry of Finance provided support and oversight to PKSF and 

facilitated acquisition of funds from IFAD. PKSF signed a memorandum of 

understanding with the DLS. DLS was very supportive of MFTSP and provided 

different services. While there were reservations about the promptness and 

adequacy of DLS services, the project beneficiaries expressed satisfaction with the 

DLS contributions. 

108. Through its actions, including financial contributions and effective implementation 

of recommendations and follow-up, PKSF confirmed its high level of ownership of 

the programme. The project was managed satisfactorily by a small, professional 

and committed team in the PCU. This unit was instrumental in implementing the 

project and being an important link between IFAD supervision missions and the 

partner organizations by ensuring implementation of mission recommendations. 

Most of the partner organizations selected were committed to project objectives 

and performed their roles with diligence.  

109. Given the above, the Government‟s performance is rated as 5 (satisfactory). 

E. Overall project achievement 

110. Overall, despite differences from the targets set at appraisal and mid-term, the 

PPA‟s rating of MFTPS‟s overall achievement is 5 (satisfactory). Annex I gives a 

summary of ratings, including a comparison of ratings as per the PCR and PPA. The 
PMD ratings have been upgraded in one instance─ IFAD performance, and 

downgraded in three instances─ (i) effectiveness, (ii) impact on household incomes 

and assets, and (iii) impact on human and social capital and women‟s 

empowerment. The rationale for such upgrading and downgrading has been 

explained in the corresponding sections. 
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Key points 

 The relevance of the project was rated as moderately satisfactory since although the 

choice of delivery mechanisms and implementation strategies were good, the targets 
for training were too ambitious and there lacked special provisions for targeting hard 
core poor. Effectiveness was rated as moderately satisfactory since even though the 
micro credit activities worked well, the technical support had relatively weaker 
influence. The operational and financial systems adopted by the project were 
efficient, which justified a satisfactory rating for efficiency. 

 The rural poverty impact was also rated as satisfactory given the benefits that have 
accrued to the target groups in terms of food security and agricultural productivity, 
institutions and policies, as well as income generation and human and social capital 
and empowerment. 

 Sustainability was rated as satisfactory given the success in terms of mainstreaming 
the bundling of technical services along with finance, and various good practices, 
including the engagement of LTAs. There were innovations that gained ground, non-

traditional methods used and replicated elsewhere, which justified a rating of 
satisfactory for innovation and scaling up. On gender, significant mobilization of 
women as members and their high level of participation was the basis for assessing 
gender equality and women‟s empowerment as satisfactory. 

 The performance of IFAD and the Government were both rated as satisfactory. IFAD 
was praised for its flexibility and effective supervision and implementation support. 
The Government played an active role and showed a high level of programme 

ownership. 

 

IV. Conclusions and recommendations 

A. Conclusions  

111. The overall goal of MFTSP was the improved livelihoods and food security of 

moderately poor and hard core poor households and the empowerment of women. 

At the end of the project, the project households increased their income, improved 

quality of housing, sent children to school, and were better placed in terms of food 

security. Institutional capacity of PKSF and its partner organizations, in terms of 

implementing small-scale livestock development programmes in combination with 

provision of microcredit, was also enhanced. Microfinance, technical assistance and 

associated interactions with NGOs, markets and society in general made visible 

changes in the lives of participating women. They were empowered and their role 

was expanded both inside and outside the home.  

112. MFTSP was a well-designed project that initiated a new trend in bundling technical 

support along with financial services. MFIs experienced positive outcomes and have 

internalised the technical personnel in their roles and absorbed their costs in the 

post-project period. The project had relevant objectives, design and implementation 

mechanisms. The choice of PKSF and the partner organizations as implementing 

agencies and partners resulted in an efficient arrangement for delivery of project 

services. The implementation arrangements were by and large sound (paragraphs 

39-41). The targets were however rather ambitious (paragraph 42). 

113. Overall the credit component performed well. A high percentage of group members 

could borrow, and most borrowers received loans in multiple rounds from the 

participating partner organizations. The shortfall in group membership relative to 

target was partly due to major external setbacks. The training efforts were good in 

terms of quality, with easy-to-understand pictorial educational material used to 

pass on information to the members. The non-conventional approaches to training 

and technical support, such as hands-on training and locally-placed poultry 

workers, increased absorption of inputs among users. The adoption of improved 

technologies was not high and the influence of technical support on 

livestock/poultry based IGA was not remarkable (paragraphs 30 and 47). 
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114. With regard to targeting, targeting hard core poor was not fully effective, both in 

terms of processes and the proportion of project benefits delivered (paragraphs 26, 

31, 48, 49 and 63). While targeting women was effectively done, more could have 
been done to focus on qualitative aspects of women‟s participation ─ such as 

developing specialised women-centric IGA with necessary training, larger loans on 

par with men consistent with the activities financed, and training arrangements 

customised to take care of special needs of women (paragraphs 98-102). 

115. The project offered some valuable lessons in design and delivery. The LTAs and 

poultry workers, locally placed, proved to be a great resource to rural households.  

That technical service delivery could be effectively delivered through trained, 

itinerant personnel was learned through this intervention (paragraph 45). However, 

the introduction of technical services along with financial services needed greater 

integration at the staff level of the delivery institution (the partner organizations). 

There was a need for better refinement of customer selection and appraisal 

processes to ensure that technical service delivery was closely aligned to lending, to 

avoid instances in which customers trained in some IGA were not given loans for 

these activities since the credit officers felt they were not suitable for such loans 

(paragraph 30). 

116. Though the credit component of the project was by and large achieved by the 

partner organizations, there was a need to enhance the financial sustainability of 

these partner organizations. About 25 per cent of partner organizations were not 

covering their costs and thus not sustainable in the year ended June 2011 

(paragraph 89). The portfolio quality, measured in terms of overdue loans as a 

percentage of outstanding loans, was not satisfactory though there were natural 

causes that led to overdue build up (paragraphs 19 and 25).  

117. Some of the innovations from the project deserve wider application. Some good 

research studies have been undertaken and the results should be more widely 

disseminated. Some of the new practices introduced during the project are likely to 

be sustained and scaled up by the partner organizations and PKSF (paragraphs 93-

96).  

B. Recommendations 

118. This section gives a number of recommendations that future IFAD operations in 

Bangladesh might consider. 

119. Targeting hard core poor (see paragraph 114) should be undertaken in a more 

strategic manner. In design, some approaches to strategize the targeting 

mechanics should be suggested so that projects try to customise products and 

processes, and differentiate between the moderate poor and hard core poor. The 

targets should go beyond member enrolment to specify extent of services, quantum 

and quality of offering.  Strategies such as how to identify the hard core poor, what 

kind of IGA would suit them, how to train them for those activities, and how to 

finance those activities, should be thought through in advance instead of identifying 

hard core poor and then thinking of ways to deal with them. 

120. In gender (see paragraph 114), apart from number-based customer enrolment, 

quality engagement with women and services offered should also be monitored. 

Women-centric IGA should be prioritised and suitable training courses designed. 

Training should be customised with regard to location, timing and manner of 

delivery, keeping the special needs of women in mind. The presumption in some 

partner organizations that women need smaller sized loans compared to men, 

apparent from the loan disbursement data, should be dealt with. 

121. While bundling non-financial services in a financial institution, the staff dealing with 

financial products should be trained along with the technical personnel  responsible 

for the non-financial services. This would ensure that there is greater understanding 

of each other‟s needs and roles, and greater integration of service delivery. 
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Integration is necessary to ensure that technology support and financial services do 

not move on two parallel tracks to the customer‟s disadvantage (see paragraph 

115). 

122. Financial institutions should be selected as partners using viability and sustainability 

criteria so that at the end of the project they will take up continued financing as a 

business activity (see paragraph 116). Where institutions are not likely to become 

sustainable within a reasonable period, then selection criteria should prevent such 

institutions from becoming partners. The support from the project should be based 

on verifiable performance-based benchmarks. 

123. Knowledge management across the project ─ PKSF, partner organizations and 

customers ─ deserves more attention (paragraph 117). The research studies 

carried out should be compiled into a book with salient findings being disseminated 

in a form that can be easily understood by the layperson. The knowledge 

internalised by the staff should not be allowed to dissipate through attrition of staff. 

Successful practices should be popularised through periodic communication to all 

partner organisations of the implementing agency and not just those who are 

partners in the specific project. 
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Rating comparison 

Criterion IFAD-PMD ratings
a
 PPA rating

a
 

Rating 
disconnect 

Project performance     

Relevance 4 4 0 

Effectiveness 5 4 -1 

Efficiency 5 5 0 

Project performance
b
 4.7 4.3 -0.4 

Rural poverty impact     

Household income and net assets 5 4 -1 

Human, social capital and empowerment 5 4 -1 

Food security and agricultural productivity 5 5 0 

Natural resources, environment, (and climate change) 4 NA NA 

Institutions and policies 5 5 0 

Rural poverty impact
c
 5 5 0 

Other performance criteria     

Sustainability 5 5 0 

Innovation and scaling up 5 5 0 

Gender equality and women’s empowerment 5 5 0 

Overall project achievement
d
 5 5 0 

    

Performance of partners
e
     

IFAD 4 5 +1 

Government 5 5 0 

Average net disconnect   -0.17 

 
 

Ratings of the PCR document 

Ratings of the PCR document quality PMD rating
a
 IOE PCRV rating

a
 Net disconnect 

Scope 4 4 0 

Quality (methods, data, participatory 
process) 

4 4 0 

Lessons 5 5 0 

Candour 4 4 0 

Overall rating PCR document NA 4 NA 

a Rating scale: 1 = highly unsatisfactory; 2 = unsatisfactory; 3 = moderately unsatisfactory;  4 = 

moderately satisfactory;  5 = satisfactory; 6 = highly satisfactory; NP = not provided; NA = not applicable. 
b Arithmetic average of ratings for relevance, effectiveness and efficiency. 
c
 This is not an average of ratings of individual impact domains. 

d
 This is not an average of ratings of individual evaluation criteria but an overarching assessment of the project, 

drawing upon the rating for relevance, effectiveness, efficiency, rural poverty impact, sustainability, innovation and scaling up, 

and gender.  
e
 The rating for partners‟ performance is not a component of the overall assessment ratings. 
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Basic project data 

   
Approval 
(US$ m) 

Actual 
(US$ m) 

Region APR  Total project costs 20.2  

Country Bangladesh  IFAD loan and % of total 16.3 80.7%   

Loan number I-609-BD  Borrower     

Type of project 
(sub-sector) 

Credit and financial 
services  Cofinancier 1:      

Financing type E  Cofinancier 2     

Lending terms
a
 HC  Cofinancier 3     

Date of approval 10 April 2003  Cofinancier 4     

Date of loan 
signature 08 May 2003  From beneficiaries 0.2 1%   

Date of 
effectiveness 20 October 2003  From other sources: PKSF  3.7 18.3%   

Loan 
amendments   

Number of beneficiaries  

(if appropriate, specify if 
direct or indirect) 

276 000 
households 

237 336 
households 

Loan closure 
extensions None  Cooperating institution IFAD  

Country 
programme 
managers 

Thomas Rath (current CPM) 
Nigel Brett  Loan closing date 30 June 2011 30 June 2011 

Regional 
director(s) 

Nigel Brett (Acting Director) 
Thomas Elhaut  Mid-term review  

4-20 December 
2006 

Project 
completion 
report reviewer Oanh Nguyen  PCR date  June 2011 

Project 
completion 
report quality 
control panel 

Anne Marie Lambert 

Ashwani Muthoo  
IFAD loan disbursement at 
project completion (%)  94.54% 

Source: President’s Report, PCR, PPMS, LGS (January 2012). 
a
 There are four types of lending terms: (i) special loans on highly concessional terms, free of interest but bearing a service 

charge of three fourths of one per cent (0.75%) per annum and having a maturity period of 40 years, including a grace period of 
10 years; (ii) loans on hardened terms bearing a service charge of three fourths of one per cent (0.75%) per annum and having 
a maturity period of 20 years, including a grace period of 10 years;  (iii) loans on intermediate terms with a rate of interest per 
annum equivalent to 50% of the variable reference interest rate, and a maturity period of 20 years, including a grace period of 
five years; (iv) loans on ordinary terms with a rate of interest per annum equivalent to 100 per cent (100%) of the variable 
reference interest rate, and a maturity period of 15 to 18 years, including a grace period of three years. 
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Terms of reference 

I. Background 

1. The Peer Review of IFAD’s Office of Evaluation and Evaluation Function conducted 

by the Evaluation Cooperation Group in 2010 recommended that the Independent 

Office of Evaluation of IFAD (IOE) transform its approach to project-level evaluation 

by undertaking project completion report validations (PCRVs) and, on a selective 

basis, project performance assessments (PPAs). PCRVs essentially consist of 

independent desk reviews of project completion reports (PCRs) and other available 

and relevant project documentation.1 PPAs are undertaken on a selected2 number 

of projects that have previously undergone a PCRV, and include focused field visits. 

PPAs are not expected to investigate all activities financed under projects/ 

programmes or to undertake in-depth impact assessments, but rather to fill major 

information gaps, inconsistencies and analytical weaknesses of PCRs and further 

validate the explanations, conclusions and lessons presented in PCRs. Another 

purpose of PPAs is to shed light on selected features of project/programme 

implementation history not adequately analysed in PCRs, hence contributing to 

learning and accountability. In this regard, the Microfinance and Technical Support 

Project (MFTSP) in Bangladesh has been selected for a PPA. 

II. The project 
2. Country context. Bangladesh has continued impressive economic and social gains 

over the past decade. Nevertheless, it remains a low income country with 

substantial poverty, inequality and deprivation. About 60 million people, or 40 per 

cent of the population, are living below the poverty line, with a significant 

proportion in extreme poverty. Although the share of agriculture in GDP has fallen 

to less than 20 per cent, it still employs 44 per cent of the labour force. However, 

with urbanization, the amount of farm land is shrinking and most rural households 

now have little, if any, cultivable land. The country is also particularly vulnerable to 

climate change. 

3. Project area. The Microfinance and Technical Support Project (MFTSP) covered 13 

districts3 in northeast and southwest parts of Bangladesh with a rural population of 

20.85 million. The 13 districts had 96 upazilas (subdistricts), 945 unions and 

18,208 villages. Average household size ranged from 4.7 to 6.1 people. An 

estimated 2.2 million out of the total 4.3 million households in the project area 

were below the poverty line at the time of appraisal (i.e. consuming equivalent to 

2,112 kilocalories/person/day). They were dependent on farming, livestock rearing 

and income from migration. The vulnerability of the poor was increased by floods, 

dependency on money lenders, seasonality of income and emergencies caused by 

illness. Formal government services for livestock and agriculture at the local level 

were limited.  

4. Project rationales and objectives. The project‟s goal is the improved livelihoods 

and food security of moderately poor and hard core poor households, and the 

empowerment of women. Its objectives are the adoption of sustainable income 

generating activities and livestock technologies by the moderately poor and hard 

                                           
1
  The PCRV performs the following functions: (i) independent verification of the analytical quality of the PCR; 

(ii) independent assessment of project performance and results through desk review (including ratings); 
(iii) extrapolation of key substantive findings and lessons learned for further synthesis and systematization exercises; 
(iv) identification of recommendations for future projects/programmes; and (v) formulating recommendations for 
strengthening future PCRs. A copy of the PCRV on MFTSP is available upon request. 
2
  The selection criteria for PPA are: (i) major information gaps, inconsistencies and analytical weaknesses in the PCR 

found by IOE during the validation process; (ii) innovative project approaches; (iii) need to build up an evidence base 
for future higher plane evaluations; (iv) geographical balance; and (v) any disconnect between the ratings contained in 
the PCR and those generated by IOE during the validation process. 
3
  Barisal,Bhola, Brahmanbaria, Faridpur, Gopalganj, Habiganj, Jhalokati, Kishorganj, Madaripur, Moulvibazar, Pirojpur, 

Shariatpur, and Sylhet. 
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core poor and the acquisition of livestock knowledge by Palli Karma-Sahayak 

Foundation (PKSF) and its partner organizations, which are local non-governmental 

organizations (NGOs). PKSF is a financially sound, autonomous apex microfinance 

institution (MFI) established by the Government in 1990, which channels donor and 

government funds to NGOs to finance their microfinance programmes. 

5. The project has six expected outputs: (i) sustainable savings and credit 

programmes; (ii) establishment of community based organizations; (iii) livestock 

and other skills developed amongst beneficiaries, and technical skills provided by 

NGOs; (iv) input supply assured; (v) livestock technology developed and tested; 

and (vi) private sector and NGOs with a capacity to support livestock producers. 

6. Project “target” population. The target group of the project consisted of 

households in rural areas owning less than 0.50 acres of arable land, or with total 

assets not exceeding the value of one acre of land in that locality. It was projected 

that the project would directly benefit 276,000 households (25 per cent of the 

Millennium Development Goal target for the project area). Of this total, the project 

specifically targeted hard core poor households (i.e. consuming less than 1,805 

kcals/person/day), with 25 per cent of the beneficiaries selected from this group. 

Landless women were the major target group, envisaged at 90 per cent by the 

appraisal document. 

7. Project components and cost. The project had three components: 

(i) microcredit, with a cost of US$ 10.5 million or 52.3 per cent of the total costs; 

(ii) technical support, with four sub-components (training for beneficiaries, training 

for partner organizations staff, training for PKSF and other government staff, and 

research and development) and a cost of US$ 5.9 million, or 29.3 per cent of total 

costs; and (iii) project implementation support, with three sub-components 

(project coordination, monitoring and evaluation, and support to partner 

organizations) and a cost of US$ 3.7 million or 18.4 per cent of total project costs. 

8. The above cost estimations at appraisal were revised in June 2007 following the 

mid-term review, and revised another time in July 2010 based on the expenditure 

trends observed at the time of the revisions, and also to better respond to 

changing field level realities. The following table shows the component-wide 

breakdown of estimated costs and actual expenditure. 

Annex III - Table 1 

Estimated project costs and actual expenditure as of 31 December 2010 (in 000 USD)
4 

Component 
Estimated at 

appraisal 
Revised at Mid-

term review 
Estimated at final revision 

on 19/07/ 2010 
Actual 

expenditure 

Microcredit 10 546 18 600 18 253 17 837 

Training for the beneficiaries  4 925 2 165 1 448 1 064 

Training for partner organizations staff 392 317 319 278 

Training for PKSF and other 
government staff 

356 350 451 430 

Research and development 232 199 184 148 

Total technical support 5 905 3 031 2 402 1 920 

Project coordination 897 665 754 719 

Monitoring and Evaluation 226 45 71 21 

Support to partner organizations 

     Equipment loan 

     Grants 

2 593 
828 

1 765 

2 339 
894 

1 445 

3 134 
441 

2 693 

2 742 
370 

2 372 

Total project implementation support 3 716 3 049 3 959 3 482 

Grand Total 20 167 24 680 24 614 23 239 

Source: PCR (2011) 

 

                                           
4
 USD 1 = 69.35 BDTK represents the exchange rate when the last fund transaction was made on May 26, 2010. 
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9. To facilitate implementation, the project had a Project Coordination Unit (PCU) 

staffed with a Project Manager, a Livestock Coordinator, two training officers and a 

Monitoring and Evaluation officer. PKSF took overall responsibility for the execution 

of the project, working in close cooperation with 24 partner organizations and 

establishing 130 new area offices. Support to the partner organizations included 

the salary of a Livestock Technical Assistant for every new area office and the 

salary of credit assistants. The project was implemented over a period of seven 

years from 2003-2010. 

III. Methodology 
10. Objectives. The main objectives of this PPA are to (i) assess the results and 

impacts of the project, and (ii) generate findings and recommendations for the 

design and implementation of other IFAD-funded operations in Bangladesh.  

11. Scope. Due to time and budget constraints, the PPA will not investigate the full 

spectrum of project activities and achievements. Rather, it will gather additional 

evidence only on the major information gaps of the PCR and on issues deserving 

further investigation (see section below). The PPA will also put emphasis on further 

issues emerging during the PPA process.   

12. Evaluation criteria. In line with the evaluation criteria outlined in the Evaluation 

Manual of IFAD (2009) and the additional evaluation criteria (2010),5 and the IOE 

Guidelines for PCRV and PPA (Jan 2012), the key evaluation criteria applied in this 

PPA will include: 

i. Relevance, which is assessed both in terms of alignment of project 

objectives with country and IFAD policies for agriculture and rural 

development and the needs of the rural poor, as well as project design 

features geared to the achievement of project objectives.   

ii. Effectiveness, which measures the extent to which the project’s immediate 

objectives were achieved, or are expected to be achieved, taking into account 

their relative importance. 

iii. Efficiency, which indicates how economically resources/inputs are converted 

into results. 

iv. Rural poverty impact, which is defined as the changes that have occurred 

or are expected to occur in the lives of the rural poor (whether positive or 

negative, direct or indirect, intended or unintended) as a result of 

development interventions. Five impact domains are employed to generate a 

composite indication of rural poverty impact: household income and assets; 

human and social capital and empowerment; food security and agricultural 

productivity; natural resources, environment and climate change; and 

institutions and policies.  

v. Sustainability, indicating the likely continuation of net benefits from a 

development intervention beyond the phase of external funding support. It 

also includes an assessment of the likelihood that actual and anticipated 

results will be resilient to risks beyond the project’s life. 

vi. Pro-poor innovation and scaling up, assessing the extent to which IFAD 

development interventions have introduced innovative approaches to rural 

poverty reduction and the extent to which these interventions have been (or 

are likely to be) scaled up by the government, private sector and other 

agencies.  

vii. Gender equality and women’s empowerment. This criterion is related to 

the relevance of design in terms of gender equality and women’s 

                                           
5
 Gender, climate change and scaling up 
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empowerment, the level of resources committed, and changes promoted by 

the project. 

13. Data collection. The initial findings will be retrieved from the PCRV. During the 

PPA mission, additional primary and secondary data will be collected to reach an 

independent assessment of the performance and results. Data collection methods 

will mostly include qualitative participatory techniques. The methods deployed will 

be individual and group interviews, focus group discussions with beneficiaries, and 

direct observation. Questionnaire-based surveys are not applicable, because the 

short duration of the mission will not allow the generation of an adequate sample 
size. The PPA will also make use ─ where applicable ─ of the additional data 

available through the project M&E system. Triangulation will be applied to verify 

findings emerging from different information sources.   

14. Participation. In compliance with the Evaluation Policy 2011, the main 

stakeholders of the programme will be involved throughout the evaluation to 

ensure that the key concerns of the stakeholders are taken into account in the 

evaluation, and the evaluators fully understand the context in which the 

programme has been implemented, and the opportunities and the constraints faced 

by the implementing institutions. Regular interaction and communication will be 

established with the regional division, Asia and the Pacific Division (APR), and 

Government of Bangladesh. Formal and informal opportunities will be explored 

during the process for discussing findings, recommendations and lessons.  

IV. Evaluation process 
15. The overall processes of the PPA include five phases: desk work, country work, 

drafting report and peer review, reviews by APR and Government phase, and the 

final phase of communication and dissemination.  

16. Desk work. The PCRV would derive the initial findings and the key issues to be 

investigated in the PPA. The draft PCRV ihas been shared with APR for comments 

before the PPA team undertakes the mission to the country.   

17. Country work. The PPA mission is scheduled from 4-12 March. The mission will 

interact with the Government, local authorities, private sector partners, NGOs, 

project staff and project clients (beneficiaries), and collect information from the 

programme M&E system and other sources. At the end of the mission, a brief will 

be provided to the IFAD partner Ministry(ies), and a wrap-up meeting will be held 

in Dhaka to summarise the preliminary findings and discuss the key strategic and 

operational issues.  

18. Drafting report and peer review. At the conclusion of the field visit, a draft PPA 

report will be prepared and subject to IOE internal peer review for quality 

assurance. Mr Ashwani Muthoo, Deputy Director, and Ms Anne-Marie Lambert, 

Senior Evaluation Officer, will be the peer reviewers for this PPA.  

19. Review by APR and Government of Bangladesh. The PPA report will then be 

shared with APR and thereafter the Government for comments. Upon receipt of the 

Government‟s comments, IOE will finalise the report.  

20. Communication and dissemination. The final report will be disseminated to key 

stakeholders in the country and in IFAD. It will also be posted on the evaluation 

website of IFAD. 

 
  



Annex III 

36 
 

B. Drafting 
PPA report 

C. First IOE 
peer 

review 

D. Second 
IOE peer 
review 

F. Review  
by 

APR 

J. Finalization 

 

H. Send to 
 Government 

I. Review by 
Government 

G. Revision 
and audit 

trail  

E. Send to 
APR for 

comments 

A. PPA 
Mission  

 

ToRs 

 

Figure 1 
The flow of the process of the PPA of the Bangladesh MFTSP 

 

 

V. Key issues for investigation 
21. Based on the findings from the PCRV, MFTSP has been rather successful in 

developing financial services for the poor, promoting livestock businesses, and 

enhancing technical knowledge of livestock farm management. It has contributed 

to increasing income and reducing poverty, although the beneficiaries suffered 

setbacks due to natural disasters and avian influenza and anthrax epidemics. As 

mentioned in paragraph 11, for the PPA a few issues have been identified for in-

depth investigation. These are either selected features of the project‟s 

implementation history not adequately analysed in the PCR, or issues which are 

relevant to today‟s challenges and hence could bring lessons for future projects in 

Bangladesh. Below are these proposed issues/questions, which may be subject to 

change during the PPA process with new emerging findings. 

22. Sustainability. Institutional sustainability is fundamental if a financial service 

provider is to grow beyond initial donor or investor support. The sustainability of a 

financial service provider hinges on its profitability, outreach, resource mobilization 

and the appropriate legal status of operations. The PPA will assess the 

sustainability of the lending partner organizations and see how they are placed 

after project closure. Also it will assess if arrangements have been made to sustain 

livestock management change practices. 

23. Innovation and scaling up. What are the most important innovations promoted 

by the project? Have the innovations promoted by the project been (or are likely to 

be) scaled up by the Government, PKSF or other partners? 

24. Targeting. The PPA will assess what instruments have been used for targeting and 

what lessons have been learned for the future. It will also assess why hard core 

poor were not covered to the extent of the targets, and why the northeast zone did 

less well than the southwest zone. 

25. Microfinance component. The PPA will assess if the project introduced new 

financial instruments / practices to support the livelihood activities, if the loan size 

(per capita) kept pace with inflation, and if there were loan adequacy issues. 

26. Technical support component. Did the reduced expenditure on technical support 

adversely impact the project or were there cost-efficient alternatives which need to 

be highlighted for use elsewhere? 
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VI. The evaluation team 

27. Under the supervision of Mr Luciano Lavizzari, Director IOE, Ms Oanh Nguyen, IOE 

Evaluation Research Analyst, has been appointed as the lead evaluator for this PPA, 

and will be responsible for delivering the PPA report. Ms Nguyen will be assisted by 

a senior consultant, Mr. Narasimhan Srinivasan, microfinance specialist, who will 

contribute to the draft PPA report with a write up on findings and recommendations 

related to the above issues. 
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Methodological note on project performance 

assessments 

A. What is a project performance assessment? 1 

1. The project performance assessment (PPA) conducted by the Independent Office of 

Evaluation of IFAD (IOE) entails one mission of 7-10 days2 and two mission 

members.3 PPAs are conducted on a sample of projects for which project 

completion reports have been validated by IOE, and take account of the following 

criteria (not mutually exclusive): (i) synergies with forthcoming or ongoing IOE 

evaluations (e.g. Country Programme Evaluations/ or Corporate level Evaluation); 

(ii) major information gaps in PCRs; (iii) novel approaches; and (iv) geographic 

balance. 

2. The objectives of the PPA are to: assess the results and impact of the project under 

consideration; and (ii) generate findings and recommendations for the design and 

implementation of ongoing and future operations in the country involved. When the 

PPA is to be used as an input for a CPE, this should be reflected at the beginning of 

the report. The PPA is based on the project completion report validation (PCRV) 

results, further desk review, interviews at IFAD headquarters and a dedicated 

mission to the country that includes meetings in the capital city and field visits. The 

scope of the PPA is set out in the respective terms of reference. 

B. Preparing a PPA 

3. Based on the results of the PCRV, IOE prepares brief terms of reference (ToR) for 

the PPA in order to sharpen the focus of the exercise.4 As in the case of PCRVs, 

PPAs do not attempt to respond to each and every question contained in the 

Evaluation Manual. Instead, they concentrate on the most salient facets of the 

criteria calling for PPA analysis, especially those not adequately explained in the 

PCRV. 

4. When preparing a PPA, the emphasis placed on each evaluation criterion will 

depend both on the PCRV assessment and on findings that emerge during the PPA 

process. When a criterion or issue is not identified as problematic or in need of 

further investigation, and no additional information or evidence emerges during the 

PPA process, the PPA report will re-elaborate the PCRV findings. 

Scope of the PPA 

 

 

 

 

  

                                           
1
 Extract from the PCRV and PPA Guidelines. 

2
 PPAs are to be conducted within a budget ceiling of US$25,000. 

3
 Typically, a PPA mission would be conducted by an IOE staff member with the support of a consultant (international or 

national). An additional (national) consultant may be recruited if required and feasible within the evaluation budget. 
4
 Rather than an approach paper, IOE prepares terms of reference for PPAs. These terms of reference ensure coverage 

of information gaps, areas of focus identified through PCRVs and comments by the country programme manager, and 
ensure the PPA will concentrate on these areas. The terms of reference will be included as an annex to the PPA. 

PCRV 
assessment 

PPA 

process 

PPA ToR: 

Emphasis on 
selected criteria 
and issues are 
defined 

PPA report considers 

all criteria but 
emphasizes selected 
criteria and issues  
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C. Evaluation criteria 

5. The PPA is well suited to provide an informed summary assessment of project 

relevance. This includes assessing the relevance of project objectives and design. 

While, at the design stage, project logical frameworks are sometimes succinct and 

sketchy, they do contain a number of (tacit) assumptions on mechanisms and 

processes expected to generate the final results. At the post-completion phase, and 

with the benefit of hindsight, it will be clearer to the evaluators which of these 

assumptions have proved to be realistic, and which did not hold up during 

implementation and why.  

6. For example, the PPA of a project with a major agricultural marketing component 

may consider whether the project framework incorporated key information on the 

value chain. Did it investigate issues relating to input and output markets (distance, 

information, monopolistic power)? Did it make realistic assumptions on post-

harvest conservation and losses? In such cases, staff responsible for the PPA will 

not be expected to conduct extensive market analyses, but might consider the 

different steps involved (e.g. production, processing, transportation, distribution, 

retail), and conduct interviews with selected actors along the value chain.  

7. An assessment of effectiveness, the extent to which a project‟s overall objectives 

have been achieved, should be made preferably at project completion, when the 

components are expected to have been executed and all resources fully utilized. 

The PPA considers the overall objectives5 set out in the final project design 

document and as modified during implementation. At the same time, it should be 

flexible enough to capture good performance or under-performance in areas that 

were not defined as an objective in the initial design but emerged during the course 

of implementation.  

8. The PPA mission may interview farmers regarding an extension component, the 

objective of which was to diffuse a certain agricultural practice (say, adoption of a 

soil nutrient conservation technique). The purpose here would be to understand 

whether the farmers found it useful, to what extent they applied it, and their 

perception of the results obtained. The PPA may look into reasons for the farmers‟ 

interest in new techniques and into adoption rates. For example, was the extension 

message delivered through lectures? Did extension agents use audio-visual tools? 

Did extension agents engage farmers in interactive and participatory modules? 

These types of questions help illustrate why certain initiatives have been conducive 

(or not conducive) to obtaining the desired results. 

9. The Evaluation Manual suggests methods for assessing efficiency, such as 

calculating the economic internal rate of return (EIRR),6 estimating unit costs and 

comparing them with standards (cost-effectiveness approach), or addressing 

managerial aspects of efficiency (timely delivery of activities, respect of budget 

provisions). The documentation used in preparing the PCRV should normally 

provide sufficient evidence of delays and cost overruns, and make it possible to 

explain why they happened.  

10. As far as rural poverty impact is concerned, the following domains are 

contemplated in the Evaluation Manual: (a) household income and assets; 

(b) human and social capital and empowerment; (c) food security and agricultural 

                                           
5
 Overall objectives will be considered as a reference for assessing effectiveness. However, these are not always stated 

clearly or consistently throughout the documentation. The assessment may be made by component if objectives are 
defined by components; however the evaluation will try to establish a correspondence between the overall objectives 
and outputs. 
6
 Calculating an EIRR may be challenging for a PPA as it is time consuming and the required high quality data is often 

not available. The PPA may help verify whether some of the crucial assumptions for EIRR calculation are consistent 
with field observations. The mission may also help shed light on the cost-effectiveness aspects of efficiency; for 
example, whether in an irrigation project a simple upgrade of traditional seasonal flood water canalization systems might 
have been an option, rather than investing in a complex irrigation system, when access to markets is seriously 
constrained. 
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productivity; (d) natural resources, the environment and climate change;7 and 

(e) institutions and policies. As shown in past evaluations, IFAD-funded projects 

generally collect very little data on household or community-level impact indicators. 

Even when impact data is available, both the quality and methodological rigour of 

impact assessments are still questionable. For example, although data reports 

significant increases in household assets, this may be due to exogenous factors 

(e.g. falling prices of certain commodities; a general economic upturn; households 

receiving remittances), and not to the project. 

11. PPAs may help address the “attribution issue” (i.e. establishing to what extent 

certain results are due to a development intervention rather than to exogenous 

factors) by: 

(i) following the logical chain of the project, identifying key hypotheses and 

reassessing the plausibility chain; and 

(ii) conducting interviews with non-beneficiaries sharing key characteristics (e.g. 

socio-economic status, livelihoods, farming system), which would give the 

mission an idea of what would have happened without the project 

(counterfactual).8 

12. When sufficient resources are available, simple data collection exercises (mini-

surveys) may be conducted by a local consultant prior to the PPA mission.9 Another 

non-mutually exclusive option is to spot-check typical data ranges or patterns 

described in the PCR by means of case studies (e.g. do PCR claims regarding 

increases in average food-secure months fall within the typical ranges recorded in 

the field?). It is to be noted that while data collected by a PPA mission may not be 

representative in a statistical sense, such data often provides useful reference 

points and insights. It is important to exercise care in selecting sites for interviews 

in order to avoid blatant cases of non-beneficiaries profiting from the project. Sites 

for field visits are selected by IOE in consultation with the government concerned. 

Government staff may also accompany the PPA mission on these visits.  

13. The typical timing of the PPA (1-2 years after project closure) may be useful for 

identifying factors that enhance or threaten the sustainability of benefits. By that 

stage, the project management unit may have been disbanded and some of the 

support activities (technical, financial, organizational) terminated, unless a second 

phase is going forward or other funding has become available. Typical factors of 

sustainability (political support, availability of budgetary resources for maintenance, 

technical capacity, commitment, ownership by the beneficiaries, environmental 

resilience) can be better understood at the ex post stage. 

14. The PPA also concentrates on IFAD‟s role with regard to the promotion of 

innovations and scaling up. For example, it might be observed that some 

innovations are easily scaled up at low cost (e.g. simple but improved cattle-rearing 

practices that can be disseminated with limited funding). In other cases, scaling up 

may involve risks: consider the case of a high-yield crop variety for which market 

demand is static. Broad adoption of the variety may be beneficial in terms of 

ensuring food security, but may also depress market prices and thereby reduce sale 

revenues for many households unless there are other, complementary activities for 

the processing of raw products.  

15. The PPA addresses gender equality and women‟s empowerment, a criterion recently 

introduced into IFAD‟s evaluation methodology. This relates to the emphasis placed 

on gender issues: whether it has been followed up during implementation, including 

the monitoring of gender-related indicators; and the results achieve.  

                                           
7
 Climate change criterion will be addressed if and when pertinent in the context of the project, as most completed 

projects evaluated did not integrate this issue into the project design. 
8
 See also the discussion of attribution issues in the section on PCRVs. 

9
 If the PPA is conducted in the context of a country programme evaluation, then the PPA can piggyback on the CPE 

and dedicate more resources to primary data collection. 
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16. Information from the PCRV may be often sufficient to assess the performance of 

partners, namely IFAD and the government. The PPA mission may provide further 

insights, such as on IFAD‟s responsiveness, if relevant, to implementation issues or 

problems of coordination among the project implementation unit and local and 

central governments. The PPA does not assess the performance of cooperating 

institutions, which now has little or no learning value for IFAD.  

17. Having completed the analysis, the PPA provides its own ratings in accordance with 

the evaluation criteria and compares them with PMD‟s ratings. PPA ratings are final 

for evaluation reporting purposes. The PPA also rates the quality of the PCR 

document.  

18. The PPA formulates short conclusions ─ a storyline of the main findings. Thereafter, 

a few key recommendations are presented with a view to following up projects, or 

other interventions with a similar focus or components in different areas of the 

country.10 

                                           
10

 Practices differ among multilateral development banks, including recommendations in PPAs. At the World Bank, there 
are no recommendations but “lessons learned” are presented in a typical PPA. On the other hand, PPAs prepared by 
Asian Development Bank include “issues and lessons” as well as “follow-up actions” although the latter tend to take the 
form of either generic technical guidelines for a future (hypothetical) intervention in the same sector or for an ongoing 
follow-up project (at Asian Development Bank, PPAs are undertaken at least three years after project closure). 
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Definition of the evaluation criteria used by IOE 

Criteria Definition
a
 

Relevance The extent to which the objectives of a development intervention are consistent with 
beneficiaries’ requirements, country needs, institutional priorities and partner and donor 
policies. It also entails an assessment of project design in achieving its objectives. 

Effectiveness The extent to which the development intervention’s objectives were achieved, or are 
expected to be achieved, taking into account their relative importance. 

Efficiency A measure of how economically resources/inputs (funds, expertise, time, etc.) are 
converted into results. 

  

Rural poverty impact
b
 Impact is defined as the changes that have occurred or are expected to occur in the 

lives of the rural poor (whether positive or negative, direct or indirect, intended or 
unintended) as a result of development interventions.  

 Household income and assets Household income provides a means of assessing the flow of economic benefits 
accruing to an individual or group, whereas assets relate to a stock of accumulated 
items of economic value. 

 Human and social capital and 
empowerment 

Human and social capital and empowerment include an assessment of the changes that 
have occurred in the empowerment of individuals, the quality of grassroots organizations 
and institutions, and the poor’s individual and collective capacity. 

 Food security and agricultural 
productivity 

Changes in food security relate to availability, access to food and stability of access, 
whereas changes in agricultural productivity are measured in terms of yields. 

 Natural resources and the 
environment and climate 
change 

The focus on natural resources and the environment involves assessing the extent to 
which a project contributes to changes in the protection, rehabilitation or depletion of 
natural resources and the environment, as well as in mitigating the negative impact of 
climate change or promoting adaptation measures. 

 Institutions and policies The criterion relating to institutions and policies is designed to assess changes in the 
quality and performance of institutions, policies and the regulatory framework that 
influence the lives of the poor. 

Other performance criteria  

 Sustainability 

 

The likely continuation of net benefits from a development intervention beyond the 
phase of external funding support. It also includes an assessment of the likelihood that 
actual and anticipated results will be resilient to risks beyond the project’s life.  

 Innovation and scaling up The extent to which IFAD development interventions have: (i) introduced innovative 
approaches to rural poverty reduction; and (ii) the extent to which these interventions 
have been (or are likely to be) replicated and scaled up by government authorities, 
donor organizations, the private sector and other agencies. 

 Gender equality and women’s 
empowerment 

The criterion assesses the efforts made to promote gender equality and women’s 
empowerment in the design, implementation, supervision and implementation support, 
and evaluation of IFAD-assisted projects. 

Overall project achievement This provides an overarching assessment of the project, drawing upon the analysis 
made under the various evaluation criteria cited above. 

Performance of partners   

 IFAD 

 Government  

This criterion assesses the contribution of partners to project design, execution, 
monitoring and reporting, supervision and implementation support, and evaluation. It 
also assesses the performance of individual partners against their expected role and 
responsibilities in the project life cycle.  

a
 These definitions have been taken from the OECD/DAC Glossary of Key Terms in Evaluation and Results-Based 

Management and from the IFAD Evaluation Manual (2009). 
b 

The IFAD Evaluation Manual also deals with the “lack of intervention”, that is no specific intervention may have been 

foreseen or intended with respect to one or more of the five impact domains. In spite of this, if positive or negative changes are 
detected and can be attributed in whole or in part to the project, a rating should be assigned to the particular impact domain. On 
the other hand, if no changes are detected and no intervention was foreseen or intended, then no rating (or the mention “not 
applicable”) is assigned. 
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List of key persons met 

A. In Dhaka 

Ms Nurjahan Begum, Joint Secretary, Economic Relations Division, Ministry of 

Finance 

Mr Golam Sarwar Howlader, Deputy Chief, Economic Relations Division, Ministry of 

Finance 

Dr Quazi Mesbahuddin Ahmed, Managing Director, PKSF 

Mr Md Fazlul Kader, Deputy Managing Director, PKSF 

Mr Golam Touhid, General Manager (Operations), PKSF 

Mr Gokul Chandra Biswas, Manager (Operations), PKSF 

Mr Manir Hussain, Deputy Manager (Operation), PKSF 

Dr M.A. Haider, Training Officer, PKSF 

Ms Nusrat Sharmin Huq, Microenterprise Specialist, PKSF 

Ms Shagufta Shameen, Officer (Finance & Accounts), PKSF 

Mr Shahadat, Assistant Manager, FEDEC, PKSF 

Mr Ashraf, Consultant, PKSF 

Dr Ainul Haque, Assistant Director (Animal Health & Administration), Department 

of Livestock Services 

Mr Mahbubul Islam Khan, IFAD Country Presence Officer 

Mr Khandakar Muzharul Haque, Executive Vice-Chairman, Microcredit Regulatory 

Authority 

Mr Gregory Chen, Regional Representative South Asia, CGAP 

Mr Ishtiaq Mohiuddin, Director, Microfinance, BRAC 

Mr Syed M. Hashemi, Director, BRAC Development Institute 

Ms Anna Minj, Director, Community Empowerment Programme and Integrated 

Development Programme, BRAC 

Ms Khaleda Khanom, Programme Coordinator, Gender Justice and Diversity, BRAC 

Mr Mohammed Kamruzzaman, Monitoring and Evaluation Specialist, Gender 

Justice and Diversity, BRAC 

Dr Mat Yamage, FAO Chief Technical Advisor/Country Team Leader, Emergency 

Centre for Trans-boundary Animal Diseases Bangladesh, Avian Influenza 

Unit 

Tesfai Tseggai, FAO Technical Assistance Services Team Leader, Avian Influenza 

Unit 

Nitish C. Debrath, FAO National Consultant, Avian Influenza Unit 

Dr Shahjahoan, FAO National Consultant, Avian Influenza Unit 

Dr Friederike Mayen, FAO International Consultant, Outbreak Response 

Management, Avian Influenza Unit 

Mr David Hadoll, FAO International Consultant, Avian Influenza Unit 

Dr Zakiul Hasan, FAO National Consultant, Avian Influenza Unit 

Mr Mahbubul Haque, FAO National Consultant, Avian Influenza Unit 

Ms Basanti Rani Saha, Deputy Director, National Agricultural Technology Project, 

Department of Livestock Services 

Dr Abdur Razzaque, Project Director, National Agricultural Technology Project, 

Ministry of Agriculture (Retired Executive Chairman of Bangladesh 

Agricultural Research Council) 

Mr Michael A Roy, Management Consultant, Community Based Resource 

Management Project, Local Government Engineering Department 
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B. Field visits 

Sylhet district 

I. Meeting with staff of partner organization TMSS 

Md Mahmudur Rahid, Joint Director TMSS Dhaka 

Md Rezaul Karim, Zone Manager 

Md Abdul Mader Kanda, Zone Manager 

S M Maftun Ahmed, Area Manager 

Md Ibrahim Khalet, Branch Manager 

Md Ekramud Haque, Area Manager 

Md Mahbubul Alam, Livestock Technical Assistant 

Md Nazrul Islam, Livestock Technical Assistant 

M A K Azad, Livestock Technical Assistant 

Md Husman Ali, Livestock Technical Assistant 

Md Muzaharul Islam, Area Manager 

Md Ezar Ali, Livestock Technical Assistant 

Md Azizul Haque, Livestock Technical Assistant 

Md Anamul Haque, Branch Manager 

Md Shadumuz Alam, Assistant Branch Manager 

Md Abdul Hakim, Livestock Technical Assistant 

Arcabindu Roy, Field Staff 

Md Tozabsli, Field Staff 

Md Sahidul Islam, Field Staff 

Md Naharul Islam, Field Staff 

Md Zahidal Islam, Branch Manager 

 

II. Meeting with beneficiaries  

Focus group discussions with two women‟s groups; visit broiler farm, poultry 

keeper unit, chick rearing unit, dairy farm, grass cultivation plot, mini- 

hatchery and model breeder units. 

Habiganj district 

I. Meeting with staff of partner organization CCDA 

Sukumar Debroy, Deputy Executive Director, CCDA Dhaka 

Md Azizur Rahaman, Livestock Technical Assistant 

Bamir C Shale, Programme Officer 

Jawhar lal Zey, Area Coordinator 

Md Abdul Haque, Livestock Technical Assistant 

Bibi Kulsum, Management Information System 

Bwapon Chandr Shil, Associate Programme Office 

Krishna Kanta Bhadra, Liaison Officer 

 

II. Meeting with beneficiaries 

Focus group discussion with two women‟s groups; visit mini-hatchery unit, 

goat rearing farm, buck station and broiler farm 

Shariatpur district 

I. Meeting with staff of partner organization SDS 

Mozibur Rahman, Executive Director 

B M Kamroul Hassan, Sector Chief 
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M M Abdul Hafiz, Coordinator Microfinance 

Hoducara Bien, Branch Manager 

K M Ahsan Kabir, Branch Manager 

Helena Rani Dey, Branch Manager 

Shakhawat Hossain, Branch Manager 

Shankar Das, Livestock Technical Assistant 

Salma Akhter, Field Worker 

Md Shahidul Islam, Livestock Technical Assistant 

Md Nazmul Haque, Area Manager 

Rahman Akter Tapoti, Field Worker 

Farun Haser, Field Worker 

Monirujjaman, Livestock Technical Assistant 

Md Haider Hossain, Livestock Technical Assistant 

 

II. Meeting with beneficiaries 

Focus group discussion with one women‟s group; visit mini-hatchery, model 

breeder, goat keeper, cow rearing and grass field 

C. List of participants at the wrap-up meeting in PKSF, Dhaka 

Md Fazlul Kader, Deputy Managing Director, PKSF 

Gokul Chandra Biswas, Manager (Operations), PKSF  

Partha Rathi Sarker, Director, Extension, Department of Livestock Services 

Iqbal Ahammed, Executive Director, Padakhep Manabik Unnayan Kendra 

S.A. Wahab, Executive Director, Gono Unnayan Prochesta 

Mozibur Rahman, Executive Director, Shariatpur Development Society 

Saiful Islam Robin, Executive Director, BEES Bangladesh Extension Education 

Mohammad Hasan Ali, Executive Director, Pally Bikash Kendra  

Zakin Hossain Mohin, Executive Director, Grameen Jano Unnayan Sangstha, Bhola 

Amower Zahid, Executive Director, Samannita Samaj Unnayan Sangstha (ICDA), 

Barisal 

Md Sakjanan Gaze, Executive Director, Dak Diye Jai 

S.H. Kabir, Executive Director, Bangladesh Development Society, Barisal 

Kazi Ashraful Hassan, Executive Director, Society Development Committee 

M A Haleem Tahkalr, Chairman, Eskander Welfare Foundation 

Sukumar Debroy, Deputy Executive Director, Centre for Community Development 

Assistance  

Md Aladul Quader, Deputy Executive Director, Sylhet 

Md Mahbubul Islam, Director, Faridpur 

Md Moshihur Rahman, Joint Director Microfinance, People‟s Oriented Programme 

Implementation 

A K Azad Milon, Assistant Director, Sangkalpa Trust 

Md Shahidul Islam, Assistant Director, United Development Initiatives for 

Programmed Actions 

John Edward Karmorer, Assistant Director, Annesha Foundation, Dhaka 

Md Monir Hossain, Deputy Coordinator, Naria-Shariatpur 

Md Rafiqul Islam, Programme Manager, Society for Social Service 

Md Alangir Hossain, Programme Coordinator, Samanita Samaj Unnayan Sangstha, 

Barisal 

Md Mizamur Rahma, Coordinator, Coastal Association for Social Transformation 

Trust (COAST Trust), Bhola 
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Md Ruzul Karez Alam, Assistant Regional Director, Madaripur 

Subbaslish Saka, Assistant Director, Sylhet 

Nusrat Sharmin Huq, Microenterprise Specialist, PKSF 

Narasimhan Srinivasan, Consultant, IOE IFAD 

Oanh Nguyen, Evaluation Research Analyst, IOE IFAD 

Dr M.A. Haider, Training Officer, PKSF 

Shahadal Hossain, Assistant Manager, PKSF 

Md Habibur Rahman, Deputy Manager, PKSF 

Shagusta Shameen, Officer (Finance and Accounts), PKSF 

Md Manir Hossain, Deputy Manager, PKSF 

Mahbubul Islam Khan, Country Presence Officer, IFAD 
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Livestock technical assistants (LTAs) engaged by the 

partner NGOs 

No Name of partner organizations LTA engaged 
by the partner 

NGOs in the 
project period 

No. of LTA (as 
of Dec 2010) 

No. of LTA (as 
of Jan 2012)) 

1 Bangladesh Development Society (BDS) 6 6 2 

2 Bangladesh Extension Education (BEES) 8 8 5 

3 CARSA Foundation 2 2 2 

4 Centre for Community Development Assistance (CCDA) 14 6 5 

5 Coastal Association for Social Transformation Trust  14 14 14 

6 Dak Diye Jai (DDJ) 5 4 4 

7 Eskandar Welfare Foundation (EWF) 7 7 4 

8 Gono Unnayan Prochesta (GUP) 4 4 4 

9 Grameen Jano Unnayan Sangstha (GJUS) 4 4 4 

10 Hilful Fuzul Samaj Kallyan Sangstha (HFSKS) 8 8 8 

11 Samannita Samaj Unnayan Sangstha (ICDA) 5 5 5 

12 Padakhep Manabik Unnayan Kendra (PMUK) 11 8 5 

13 Pally Bikash Kendra (PBK) 6 6 4 

14 People’s Oriented Programme Implementation (POPI) 10 10 10 

15 Palli Progati Sahayak Samity (PPSS) 6 6 3 

16 Society Development Committee (SDC) 9 9 7 

17 Shariatpur Development Society (SDS) 6 6 6 

18 Society for Social Service (SSS) 6 6 4 

19 Sangkalpa Trust 6 5 4 

20 TMSS 13 13 13 

21 NUSA 4 4 4 

22 United Development Initiatives for Programmed Actions 
(UDDIPAN) 

3 3 3 

23 Voluntary Association for Rural Development (VARD) No data   

24 Annesha Foundation No data   

 Total 157 144 120 

Source: PKSF
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Current recovery rate of the partner organizations 

No Name of partner organizations CRR – December 2010 (%) 

1 Bangladesh Development Society (BDS) 98.00 

2 Bangladesh Extension Education (BEES) 99.30 

3 CARSA Foundation 99.32 

4 Centre for Community Development Assistance (CCDA) 99.61 

5 Coastal Association for Social Transformation Trust  99.00 

6 Dak Dia Jai (DDJ) 98.47 

7 Eskandar Welfare Foundation (EWF) 93.00 

8 Gono Unnayan Prochesta (GUP) 98.73 

9 Grameen Jano Unnayan Sangstha (GJUS) 99.07 

10 Hilful Fuzul Samaj Kallyan Sangstha (HFSKS) 98.98 

11 Samannita Samaj Unnayan Sangstha (ICDA) 98.67 

12 Padakhep Manabik Unnayan Kendra (PMUK) 97.47 

13 Pally Bikash Kendra (PBK) 98.96 

14 People’s Oriented Programme Implementation (POPI) 96.99 

15 Palli Progati Sahayak Samity (PPSS) 99.61 

16 Society Development Committee (SDC) 99.54 

17 Shariatpur Development Society (SDS) 99.34 

18 Society for Social Service (SSS) 99.15 

19 Sangkalpa Trust 92.85 

20 TMSS 99.76 

21 NUSA 99.19 

22 United Development Initiatives for Programmed Actions (UDDIPAN) 99.74 

23 Voluntary Association for Rural Development (VARD) No data 

24 Annesha Foundation 98.2 

Source: PKSF 
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