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Currency equivalent, weights and measures

Currency equivalent
Currency unit = Egyptian Pound (EGP)
1.00 US$= 8.881 EGP (March 2016)

Abbreviations and acronyms

AFESD
APIP
CDA
COSOP
CSPE
GDP
ICARDA
IDS
IOE
MFS
NEN
ODA
OFIDO
PBDAC
PCR
PPE
PRIME
SAIL
SDS
SFD
UERDP
WNRDP

Arab Fund for Economic and Social Development
Agricultural Intensification Project

community development association

country strategic opportunities paper/programme

country strategy and programme evaluation

Gross Domestic Product

International Centre for Agricultural Research in the Dry Areas
Italian Debt Swap

Independent Office of Evaluation of IFAD

Macroeconomic Framework and Strategy

Near East, North Africa and Europe Division

Official Development Assistance

On-farm Irrigation Development Project in the Oldlands
Principal Bank for Development and Agriculture Credit
project completion report

project performance evaluation

Promotion of Rural Incomes through Market Enhancement Project
Sustainable Agriculture Investments and Livelihoods Project
Sustainable Development Strategy

Social Fund for Development

Upper Egypt Rural Development Project

West Noubaria Rural Development Project



Map of the country programme

Arab Republic of Egypt
IFAD-funded ongoing operations

Country strategy and programme evaluation
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Arab Republic of Egypt
IFAD-funded closed operations since 2005

Country programme evaluation
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Background and rationale

In line with the International Fund for Agricultural Development (IFAD) Evaluation
Policy* and as approved by the 116" Session of the IFAD Executive Board, the
Independent Office of Evaluation (IOE) will undertake a country strategy and
programme evaluation (CSPE) in Egypt. The main purpose of this evaluation is to
assess the results and performance of the previous (2006 — 2009) and ongoing
(2012 — 2018) country strategic opportunity programmes (COSOP) and to generate
findings and recommendations for the upcoming COSOP to be prepared in 2018.
The CPE will assess the results and performance of activities conducted since the
last country programme evaluation (CPE) was concluded in 2005. It will identify the
factors that contributed to the achievement of strategic objectives and results,
including the management of project activities by IFAD and the government. It will
also review IFAD’s strategic position in Egypt, in particular its comparative
advantage and positioning in a large middle income country such as Egypt.

This approach paper presents the overall design of the CSPE. It contains a
summary of background information on the country and IFAD-supported portfolio
that will be evaluated. The paper outlines the evaluation objectives, methodology,
process and timeframe. IOE has conducted a preliminary review of the available
country analysis and the COSOP documentation in preparation for this CSPE.

The CSPE will benefit from other IOE evaluations that have included or covered
Egypt. IOE conducted a CPE during2004/2005, which covered the first Egypt
COSOP (2000 — 2005). Four out of the nine projects that will be evaluated by this
CPE were assessed by the previous CPE (2005) at an earlier stage of
implementation. Country working papers on Egypt were produced for both the
2007 corporate level evaluation (CLE) of IFAD’s field presence pilot programme,
and the 2010 CLE on IFAD’s performance with regard to gender equality and
women’s empowerment. Egypt programmes and COSOPs were sampled for the
2013 evaluation synthesis on IFAD’s engagement with cooperatives, the 2014
evaluation synthesis on IFAD’s engagement in middle-income countries, and the
2014 evaluation synthesis on water conservation and management. I0OE is
currently conducting a project performance evaluation (PPE) for the West Noubarya
Rural Development Project (WNRDP), which will provide an in-depth case study of
a major operation as an input to this CSPE.

The CSPE will start with a preparatory mission to Cairo in May/June 2016 and
conclude with a national roundtable in Egypt in early 2017. The process will be
conducted in close consultation with stakeholders in Egypt and IFAD’s Programme
Management Department.

Country background

Overview

Egypt spans North Africa and Asia, bordering the Mediterranean sea to the north,
the Gaza Strip and Israel to the northeast, the Gulf of Agaba and the Red Sea to
the east, Sudan to the south and Libya to the west. Its total land area is slightly
under one million km?. The climate ranges from moderate along the coast and Nile
delta through arid and semi-arid, to desert extremes in the western and eastern
deserts.

Egypt is the most populous country in the Middle East and North Africa, with a
population of 89.6 million in 2014. The rural population makes up 56.9 per cent of
the total. Between 2000 and 2014, population growth has averaged 1.9 per cent,
though the trend has been accelerating since 2009 (at 2.1 per cent).! Historically,

! World Bank Development Indicators 2016
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the population is highly concentrated along the Nile valley and delta, representing
only 3 per cent of the Egyptian land area.

The Nile river provides 97 per cent of fresh-water resources, or 55.5 billion m? per
year. Due to the availability of Nile water for irrigation and high insolation, a variety
of Mediterranean, desert and sub-tropical agricultural, animal husbandry and
forestry resources are available. With more established irrigation, Middle Egypt
produces rice, sugar beet, long-staple cotton, and citrus. The Nile delta produces a
wide variety of horticulture and fruit tree crops, traditional field crops such as
cotton and rice, and clover. The milk producing belt ranges from Middle Egypt up to
the delta, while the Western delta is also known for high quality sheep.?

Egypt became a democratic republic with the introduction of the 2014 constitution
which followed the political changes incited by the Arab Spring in January 2011.
After 18 days of demonstrations, when citizens demanded social justice,
democracy, and protested against rising poverty, unemployment and high food
prices, former president Mubarak stepped down. Muhamed Morsi was elected
President in June 2012, but was ousted in July 2013, following mass protests
again. A military-backed interim government governed Egypt until President al-
Sisi’s election in June 2014.3 The Arab Spring that started in Egypt with the
January 2011 revolution has been a tumultuous period marked by instability,
stagnating growth and per capita incomes, declining job security, and increasing
poverty.* The period has been marked by institutional instability and frequent
changes of government personnel and priorities which also affected the IFAD
portfolio.® The progressing political roadmap has helped to partially contain the
political and social unrest, however this relative stability is challenged by ongoing
acts of terrorism and crime.

Economic, agricultural, and rural development processes

Since Independence in 1922, the Egyptian economy and the guiding economic
policies have undergone different phases. Egypt was a highly centralised planned
economy under President Nasser with phases of import substitution and
nationalisation in the 1950s and 60s, followed by trade liberalization in the 1970s
and early 1980s.° Egypt suffered from the sovereign debt crisis in the 1980s, which
was partly forgiven in 1991, and followed with economic privatization, liberalization
and deregulation.”’

Egypt has been classified a lower middle income country since 1997.% Although
economic growth was strong before the onset of the Arab Spring in 2011,
inflation was high as well. Average GDP growth between 2005 and 2010 was 5.9
per cent, but precipitated to 1.8 per cent in 2011. Since 2012, GDP has been
growing at a reduced average of 2.2 per cent. Growth is mainly driven by the
manufacturing and tourism sectors, with agriculture representing a modest 14.5
per cent of GDP in 2014. Nonetheless, growth in agriculture is far more stable than
in the industry or services sectors. While natural resources provided the country
with over a quarter of GDP in rents, oil and natural gas rents descended to 10 per

2 El-Nahrawy, E. (2011) 'Country Pasture/Forage Resource Profiles: Egypt', FAO

% Abdou, D.S.; Z. Zaazou (2013) 'The Egyptian Revolution and Post Socio-economic Impact’, Topics in Middle Eastern
and African Economies 15:1, pp 92-115; Iffat Idris. 2016. Analysis of the Arab Spring. GSDRC Helpdesk Report. Magdy
Rezk. 2016. The Political Economy of Violence in Egypt. IDS Bulleting Volume 47, No. 3.

* The World Bank (WB). 2015. Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country
Diagnostic. P151429, Middle East and North Africa Region, World Bank Group. October 1997

® For example, IFAD’s main partner, the Ministry of Agriculture and Land Reclamation, has seen six Ministers within
three years.

® State Information Service (2016) ‘Overview on the modern history of Egyptian economy’,
http://www.sis.gov.eg/En/Templates/Articles/tmpArticles.aspx?CatID=1353#.Vs8Up1Ko2M4

" Korayem, K. (1997) 'Egypt's Economic Reform and Structural Adjustment (ERSAP)’, The Egyptian Center for
Economic Studies, Working Paper No. 19

8 According to World Bank Classification, Egypt was classified as low income country from 1992 to 1996. It was low
middle income before 1992 and then again since 1997.
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cent of GDP in 2014.° Other sources of revenue come from agriculture, tourism,
the Suez canal, and overseas remittances.

Growth has been consumption-oriented with a declining share and contribution
from investment, and net exports have been mostly a drag on growth. Formal
employment and productivity growth have been weak.'® Thus, unemployment
has been rising since 2008, to 13.2 per cent of the labour force in 2013.
However, for women, the rate is over double the national rate (24.2 per cent) and
over two fifths of youth are unemployed (41.7 per cent).'! Despite higher
educational attainment, the quality of employment has also been declining.
Informal jobs in the private sector, with associated lacks of security in contracts
and insurance, have been on the increase and they affect in particular the younger
generations.*? This is clear by seeing formal employment of men across time: 54
per cent of 29 year olds were formally employed in 1984, while only 40 per cent of
men of the same age in 2009 were formally employed.*® As a result, young men
are accepting lower quality informal jobs , and young women are dropping out of
the labor force. This has affected job security in agriculture in particular. Between
1998 and 2006, 66 per cent of non-wage agricultural workers remained in the
same work, though between 2006 and 2012 this number descended to 37 per cent,
driven first by transitions to not working, and second into irregular wage work.*

Since 1998, the agricultural sector has been the biggest employer in Egypt, and
in 2014, employed 27.6 per cent of the population. Between 1990 and 2002, the
proportion of people employed in agriculture had been decreasing, and then
stagnated between 2002 — 2012.° Nonetheless there are still 6.18 million people
working in the agricultural sector in 2015. Agriculture is also the largest employer
of young people between 15 and 29 years of age.*® There has also been an
increasing trend in the feminization of agriculture, with over 40 per cent of the
agricultural labour force constituted by women in 2015.*’

The context in which smallholder farmers operate is getting more precarious.
Land holdings are becoming increasingly fragmented and smaller, particularly in
Upper Egypt. Large rural financial institutions do not lend to the landless and small-
holders owning less than 0.25 feddan, and there is limited access to microcredit
institutions. Poorer farmers also have inferior access to irrigation water, which in
addition is becoming increasingly saline and toxic. Fertilizer use per hectare in
Egypt is amongst the highest in the world, due to the cultivation of fertility-
intensive crops. Fertilizer sales are subsidized to small farmers, though it may
distort the market in favour of the production of traditional crops (wheat, rice, and
sugarcane), at the expense of more lucrative horticultural crops.*®

° World Bank Development Indicators 2016

% world Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group

" World Bank Development Indicators 2016

2 World Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group

3 World Bank (2014) 'Arab Republic of Egypt — More Jobs, Better Jobs: A Priority for Egypt’ Poverty Reduction and
Economic Management Department, Middle East and North Africa Region

4 Assaad, R. & C.Krafft (2015) 'The Structure and Evolution of Employment in Egypt: 1998-2012’, pg. 27-51, in Assaad,
R. & C.Krafft (eds) 'The Egyptian Labor Market in an Era of Revolution’, The Economic Research Forum, Oxford:
Oxford University Press

5 World Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group (pg. 22)

'8 world Bank (2014) 'Arab Republic of Egypt — More Jobs, Better Jobs: A Priority for Egypt’ Poverty Reduction and
Economic Management Department, Middle East and North Africa Region; FAOSTAT (2016) 'Country Profile — Egypt’,
accessed 17 March 2016

" FAO (2016), 'FAOSTAT Egypt country profile’, accessed 2™ February 2016

8 World Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group (pg. 69-71)
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Poverty characteristics

Strong economic growth in the past has not translated into a reduction of poverty.
Considering the size of the Egyptian population, the absolute increase in the
number of people living in poverty is substantial. Nearly 41 million Egyptians in
2011 were living from less than US$ 2 per day.'® Between 1999 to 2013, the
number of Egyptians living under the food poverty line (US$ 1/person/day)
increased from 2.9 to 4.4 per cent, and those living under the lower poverty line
(US$ 1.7 /person/day) increased from 16.7 to 26.3 per cent. There is a large share
of the population living around the poverty line. Between 1999 to 2009, those
living under the upper poverty line (US$ 1.9/person/day) increased from 42.6 to
48.9 per cent.?

Similarly, poverty is higher in rural areas, with the proportion of poor people
living in rural areas at least doubling those living in urban areas.?* Significantly,
while both urban and rural poverty increased since 2005, inequality as expressed in
urban and rural gini coefficients decreased, driven by income reductions of the
richer members of society. However, geographical inequality between the four
largest cities and the rest of the country is markedly greater than general
urban/rural inequality. Geographically, the poverty headcount in Upper Egypt was
over half the population in 2010, and represented over half the poor of the country
(see map 1 below).?? Sectorally, while the poverty headcount has been increasing
across all sectors, it is highest for people employed in agriculture (31.1 per cent),
and witnessed the second-highest increase across sectors between 2005 and
2009.%

Food security. The joint report by CAPMAS and WFP* entitled highlights an
increase in the prevalence of food insecurity to 17.2 percent (13.7 million people)
in 2011 from 14 percent of the population in 2009. This increase in food insecurity
has been driven largely by rising poverty rates and a succession of crises from
2005. These shocks and rising poverty have adversely affected poorer households’
ability to cope and pushed twice as many people into food insecurity than those
moving out of it in 2011. Food insecurity in Egypt remains an issue of household
access to food driven by purchasing power and rising food prices. At the same
time, nutrition trends remain a concern, in particular high stunting rates amongst
children under five coexisting with anemia and obesity among adults, in particular
women.

In the absence of effective social safety nets the ability of the less well-off to
benefit from growth has been limited. Health and education spending which would
benefit the poor is reduced when interest payments and subsidies are at the
forefront of government spending. Exposure to changes in international commodity
prices was high because of the dependence on imports of food and fuel and this is
particularly risky for those with fewer buffers to absorb those shocks. This was
seen when, after the 2004 reforms were followed by increased employment, the

19 Absolute number of people living under the national poverty lines was calculated using population data from World
Bank Development Indicators 2016 and proportion of people living under the poverty lines from UNICEF (2014)
'Children in Egypt 2014: Statistical Digest’

Source: UNICEF (2014) 'Children in Egypt 2014: Statistical Digest’;
https://treasury.un.org/operationalrates/OperationalRates.php, accessed 29 February 2016)

2l world Bank Development Indicators 2016

2 World Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group

2 E| Laithy, H. (2011) 'The ADCR 2011: Poverty in Egypt (2009)' Arab Development Challenged Background Paper
2011/11, UNDP

2 World Food Programme. 2013. The Status of Poverty and Food Security in Egypt: Analysis and Policy
Recommendations” based on analysis of CAPMAS’s 2011 Household Income, Expenditure and Consumption Survey
(HIECS).
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economic shocks which included the global food and financial crisis resulted in an
increase of poverty and extreme poverty.?®

Egypt has a long history of subsidies, and this is best illustrated through the
complex and far-reaching food subsidy system, which may cost between 6-9 per
cent of GDP.?® Food subsidies are offered through both voucher systems and
implicit price controls, with some goods offered universally (baladi bread, wheat
flour, cooking oil and sugar). Vouchers are offered through a two tiered self-
targeting system that offers different levels of subsidization.?’ Through the
vouchers, 60 per cent of consumed sugar, 73 per cent of oil, and 40 per cent of rice
are subsidized, while other food items are brought at market prices.?®

Map 1 Income poverty by governorate in 2011
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Source: World Food Programme. 2013. The Status of Poverty and Food Security in Egypt.

Gender equality and women’s empowerment stalled in terms of improvement
for women and overall rural development. In 2014, Egypt had a gender
development index of 0.868 (higher than Morocco or Syria). Nonetheless in terms
of gender inequality, it ranked 131 out of 155 countries (over ten rankings lower
than both Morocco or Syria). While the maternal mortality ratio is well below the
regional average (45 women of 100,000 die from pregnhancy-related causes), the
opposite is true for adolescent birth rates (43 births per 1,000 women aged 15-
19). Nearly 44 per cent of adult women reach secondary education compared to 61
per cent for men.?° Agriculture is the sector providing most female employment,
with an increase in women participating in contract farming.*° Women also

% World Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group (pg. 39)

% World Bank 2015 'Egypt: Promoting Poverty Reduction and Shared Prosperity, a Systematic Country Diagnostic’,
P151429, Middle East and North Africa Region, World Bank Group (pg. 78)

7 Jain, A. (2014) 'Revolution, Resilience and the Pirates’ Paradox: Food Subsidies, Economic Complexity and Regime
Durability Across the Middle East and North Africa’, Journal of Asia Pacific Studies, 3:3 pp. 367-384

% Abdou, D.S.; Z. Zaazou (2013) 'The Egyptian Revolution and Post Socio-economic Impact’, Topics in Middle Eastern
and African Economies 15:1, pp 92-115

% UNDP (2015) 'Human Development Report 2015: Briefing note for countries on the 2015 Human Development
Report — Egypt’

% Abdelali-Martini, M. (2011), 'Empowering Women in the Rural Labor Force with a Focus on Agricultural Employment
in the Middle East and North Africa (MENA)', Expert Paper Expert Group Meeting of UN Women in cooperation with
FAOQ, IFAD and WFP - Enabling rural women’s economic empowerment: institutions, opportunities and

Participation, presented in Accra, Ghana. Paper EGM/RW/2011/EP.9, September 2011
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commonly engage in unpaid agricultural work, subsistence farming, and labour
force-non participation.®*" While male out-migration has been a common
explanation given for increased labor force participation of women, the reverse has
also been true; increased unemployment for men in rural areas has pushed women
to search for employment.®?

Government structure and policies

Administratively, Egypt is divided into 27 governorates, over 300 districts,166
regions, and 217 cities and 4,617 villages.3® Territorial administration has been
strongly hierarchical. Governors and executive councillors were appointed by the
central government, while elected councils had little autonomy and limited capacity
to hold appointed councillors accountable. In particular, vertical fiscal dependency
between units and control of sector budgets by line ministries constrain local
council budgets and limit their ability to raise their own revenue.3*

Changes in administration are therefore expected, though the scale and speed of
these depend on the Government’s enforcement of constitutional changes. The
current 2013 constitution foresees less complexity in territorial administration
(by reducing local units from five to three, namely governorates, cities and
villages), as well as more decentralization by empowering elected councils in local
units, limiting the central Government’s influence in said councils, and providing
local units with independent financial budgets with state-allocated resources.>®

Public policies for rural poverty reduction. The Government’s development
strategy is centred on the “Sustainable Development Strategy (SDS): 2030 Vision”,
the five-year Macroeconomic Framework and Strategy (MFS) announced in March
2015 and the new Cabinet’s comprehensive reform program announced in October
2015. These documents outline the Government’s vision for a productive and
efficient economy that generates high, sustainable and inclusive growth. The SDS
and MFS set three main objectives to achieve this vision, namely: (i) restoring
macro stability and generating higher and sustainable levels of growth that creates
jobs and higher value added; (ii) improving public service delivery; and (iii)
achieving social justice and inclusion. Four drivers were identified to achieve these
objectives: economic development; market competitiveness; human development;
and citizen happiness. Notably, the SDS gives top priority to the following issues:
(i) sustainable and green development; (ii) active involvement and partnership
with the private sector; and (iii) food security. In the context of the MFS, the
Government will continue implementing structural reforms in the energy sector to
respond to the growing demand for energy by the manufacturing and household
sectors.

Agricultural development is currently led by the 2009 Sustainable Agricultural
Development Strategy towards 2030. It aims to achieve a comprehensive economic
and social development based on a dynamic agricultural sector capable of
sustained and rapid growth, while paying special attention to helping the
underprivileged social groups and reducing rural poverty. Its mission is to
modernize Egyptian agriculture based on achieving food security and improving the

% World Bank (2014) 'Arab Republic of Egypt — More Jobs, Better Jobs: A Priority for Egypt’ Poverty Reduction and
Economic Management Department, Middle East and North Africa Region

32 Spierings, N. and J. Smits (2007), 'Women'’s labour market participation in Egypt, Jordan, Morocco, Syria & Tunisia:
A three-level analysis’, paper prepared for the IZA-World Bank Conference on Employment and Development, June
8"/9™ 2007, Bonn

3 ARLEM (2014) 'Egypt — Fact Sheet: Vertical Division of Power’, Euro-Mediterranean Regional and Local Assembly
(ARLEM), accessed 16 March 2016 (https://portal.cor.europa.eu/arlem/egypt/Pages/default.aspx)

3 Martinez-Vazquez, J. and A. Timofeev (2011) 'Decentralizing Egypt: Not Just Another Economic Reform’ in Martinez-
Vazquez, J. and F. Vaillancourt (eds.) 'Decentralization in Developing Countries: Global Perspectives on the Obstacles
to Fiscal Devolution’, pp. 389-430, Edward Elgar Publishing, Cheltenham

% ARLEM (2014) 'Egypt — Fact Sheet: Vertical Division of Power’, Euro-Mediterranean Regional and Local Assembly
(ARLEM), accessed 16 March 2016 (https://portal.cor.europa.eu/arlem/egypt/Pages/default.aspx)
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livelihood of rural people, through the efficient use of development resources, the
utilization of geopolitical and environmental advantages, and the comparative
advantages of the different agro-ecological regions. Its strategic objectives are:
sustainable use of natural agricultural resources; increasing the productivity of both
land and water units; raising the degree of food security of strategic food
commoadities; increasing the competitiveness of agricultural products in local and
international markets; improving the climate for agricultural investment; improving
the living standards of rural people; and reducing poverty rates in rural areas. Total
agricultural investment needed for achieving the strategy objectives were
estimated to be between EGP 500 billion and EGP 640 billion.*®

Previous strategies were the 1980s Agricultural Development Strategy, which
focused on liberalization of the agricultural sector, pricing policies and increasing
the annual growth rate of agricultural production to 3.4 per cent. The 1990s
Agricultural Development Strategy focused on completing the economic reform
programme in the agricultural sector, increasing the value of agricultural exports to
EGP 5 billion, and achieving an annual agricultural growth rate of 3 per cent. The
2003 Agricultural Development Strategy (towards 2017) focused on achieving self-
sufficiency in cereals, targeting an annual agricultural growth rate of 4.1 per cent,
and continuing the land reclamation program of 150,000 feddans annually.

Vision 2030. In February 2016, Egypt launched its national sustainable
development strategy. Egypt Vision 2030, constitutes the national umbrella through
which the Sustainable Development Goals will be implemented in Egypt. The 2030
Vision covers the three dimensions of sustainable development - economic, social
and environmental - and outlines the broader principles which will guide Egypt in
pursuing its developmental goals. In December 2015, a national inter-ministerial
committee, established by Prime Ministerial Decree was established to follow up on
the implementation of the SDGs, and ensure proper alignment and integration of
the SDGs with Egypt’s sustainable development strategies and priorities. The
Ministry of International Cooperation (MOIC) has been assigned the role of
coordinator and rapporteur.®’

Official Development Assistance

Between 2005 and 2010, Egypt received US$ 6.9 billion in net official development
assistance (ODA), while from 2011 onwards the amount increased to US$ 11.3
billion. Between 2005 and 2008, net ODA has averaged 0.9 per cent of GNI and 3.3
per cent of total government spending, while between 2009 and 2013 net ODA
decreased slightly to 0.8 per cent of GNI, but between 2009 and 2012 it slumped
to 1.4 per cent of total government spending.®® Between 2005 and 2014, the
biggest bilateral donors in terms of committed aid have been the United Arab
Emirates,® the United States, France, Germany and Japan. The main development
multilateral agencies were the World Bank (International Bank for Reconstruction
and Development and the International Development Association), the EU
institutions and the Arab Fund for Economic and Social Development (AFESD).
IFAD was the 12" largest donor overall.*°

* Government of Egypt (2009), 'Sustainable Agricultural Development Strategy towards 2030’, Ministry of Agriculture
and Land Reclamation, Cairo, 2009

%7 https://sustainabledevelopment.un.org/hlpf/2016/eqypt; http://sdsegypt2030.com/?lang=en

% World Bank Development Indicators 2016

* The top-funded project in Egypt IN 2013 was a loan for AED 7.34 billion (US $2.00 billion), aimed at supporting the
foreign Currency reserve and strengthening the financial and governmental system of Egypt. The Central Bank of
Egypt also received a grant for the amount of UAE 3.67 billion (US $1.00 billion). The purpose of this grant was to
correct the steady rise in the level of non-performing loans that led the Central Bank of Egypt to enact reforms that
reduced the number of licensed banks for 61 in 2004 to 40 in 2013.

“° OECD DAC database, 2016
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Within the agricultural sector** total donor flows** to Egypt have decreased
significantly since 2005, with highs of nearly US$ 1.2 billion (10.9 per cent of all
flows) in 2006 to lows of US$ 141 million (4.9 per cent of all flows) in 2012. There
is a mild upswing in absolute flows in the sector since 2012, with the latest
available data in 2014 worth US$ 232 million. The biggest donors were Germany,
the International Bank for Reconstruction and Development, and the Netherlands.*?

ODA funds committed between 2005 and 2014 were somewhat higher: between
2005 and 2010 they were worth US$ 10.8 billion, and US$ 14.6 billion between
2011 and 2014.** Nonetheless, this pales in comparison to the personal
remittances sent to Egypt across the same time period: US$ 46.3 billion between
2005 and 2010, and US$ 71 billion from 2011 to 2014 (see figure 1). In 2013, ODA
represented 2 per cent of GDP, while personal remittances were 6.6 per cent.*’
Figure 1

Comparison of personal remittances and net ODA received in Egypt between 2000 and 2014 (current US$
billions)
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Source: compiled from World Bank Development Indicators 2016

Development partners in Egypt. The World Bank’s latest Country Partnership
Strategy (2015-19) intends to provide US$ 2.95 billion in loans between 2016 and
2019. Sectoral focus includes agriculture and water.*® The European Union’s
financial assistance to Egypt for the 2014-2016 period focuses on three priority
sectors: poverty alleviation, local socio-economic development and social
protection; governance, transparency and business Environment; and quality of life
and environment. Between EUR 311 and EUR 380 million are expected to be
allocated for these activities in Egypt throughout the period.*’ AFESD has
financially assisted Egypt since 1974, having provided KWD 1.1 billion as of 2014.
Current loan commitments to Egypt focus on electricity connection and generation,
and support for private sector projects (sugar processing).*® The Italian
Cooperation’s collaboration with Egypt has been substantial, with funding provided

“! This includes: agricultural development, extension, financial services, inputs, land resources, policy & administration
management, research, services, water services, agro-industries, food aid/food security programmes, food crop
production, Plant and post-harvest protection and pest control, River basins’ development, and water resources
policy/administration management

“2 Consists of Equity investments, ODA grants and loans, and other official flows

** OECD DAC CRS database 2016

4 For 2005-2009, the top 3 donors were the USA, the EU institutions, and Germany (US$ 1.9, 1.3, and 0.9 billion
respectively ). From 2011 to 2014 the top 3 donors were the United Arab Emirates (UAE), the EU institutions and
Turkey (US$ 7.8, 1.2 and 1.1 billion respectively). Source: OECD DAC ODA database 2016

> World Bank Development Indicators 2016

“6 World Bank (2015) 'Country Partnership Framework for the Arab Republic of Egypt for the Period FY 2015-
2019',Report No.: 94554-EG, November 2015

" European Commission (2015) '‘Commission Implementing Decision of 17.12.2015 modifying the Decision C(2014)
7170 adopting a Single Support Framework for European Union support to Egypt for the period 2014-2015.’, December
2015, Brussels

“8 AFESD (2014), 'Arab Fund for Economic and Social Development — Annual Report 2014', AFESD,



by the Italian Debt Swap (IDS) to promote rural development and poverty
alleviation, and the Green Trade Initiative which aims to channel Egyptian
horticultural goods to the European market. The Italian Cooperation also co-funded
the WNRDP .

I11. Overview of IFAD assistance to the country

30. IFAD’s involvement in Egypt is significant - Egypt is the largest NEN borrower (15.8
per cent)*® and seventh largest overall in IFAD. IFAD’s engagement in Egypt started
with a project identification mission in 1979, which led to the design and approval
of the West Beheira Settlement Project in 1980. The portfolio was further
developed through a general identification mission in 1989 and another mission in
1993.

31. During the CSPE period, Egypt’s PBAS allocation was as follows: (i) 2007-2009:
US$ 46.9 million (US$ 46.9 in approved loans); 2010-2012: US$ 85.9 million (US$
83.8 miillion in approved loans); and 2013-2015: US$ 78.8 million (US$ 69.6
million in approved loans). The large increase from the 2007-2009 to the 2010-
2012 allocation period reflects IFAD’s strong 8th replenishment. The current PBAS
allocation (2016 — 2018) is US$ 68,98 million.

32. The programme was brought under the guidance of the first COSOP for Egypt in
2000. The document provided a comprehensive strategy including an analysis of
rural poverty issues and Government policies. The COSOP introduced two new
interventions, the West Noubaria Rural Development Project, approved by the IFAD
Executive Board in April 2002 and the Matruh Il Natural Resource Management
Project, approved in 2002, but its loan was cancelled in December 2004. Two more
COSOP’s were prepared since then, and another four programmes approved.

33. IFAD established its country presence in 2005. The Country Programme Manager
has been outposted since April 2016.

Table 1
A snapshot of IFAD operations in Egypt since 1980

First IFAD-funded project 1980

Number of approved loans 12

On-going projects 4

Total amount of IFAD lending US$391.9 million

Counterpart funding (Government and US$317.1

beneficiaries)

Co-/parallel financing amount US$51.4 million

Total portfolio cost US$747.5 million

Lending terms Highly concessional (1980-82; 1994-2001)

Intermediate (1984-1993; 2002-2011)
Ordinary (since 2011)

Main co-financiers Domestic financial institutions, GEF, FAO

COSOPs 2000, 2006 and 2012 (revised in 2015)

Past Cooperating institutions UNOPS, World Bank, Italian Corporation (IDS)

Country Office in Egypt Country presence since Dec. 2005. Country Office approved in 2004 as

part of field presence pilot. Host Country Agreement since November
2011. The ICO is currently staffed with CPM, CPO, and CPA.

Country programme managers Abdelhag Hanafi (2013 — present; based in Cairo since April 2016);
Omer Zafer (2014); Abdelhamid Abdouli (2004 — 2014)

Main government partners Ministry of Agriculture and Land Reclamation; Ministry for International

9 IFAD 2015, Annual Portfolio Performance Review, Near East, North Europe 2014-2015, Vol. Il, page 63.
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34.

35.

36.

Cooperation; Ministry of Finance; Ministry of Irrigation and Water
Resources; Social Fund for Development (SFD).

Portfolio

IFAD has committed USD 391.9 million in loans to Egypt since 1980 to support
agricultural development and reduce rural poverty. In total, IFAD has invested in
12 agricultural development programmes and projects. Eight of the projects have
been completed and four are ongoing. The programme has revolved around two
main themes: support for settlement in lands reclaimed from the desert in Lower
(northern) Egypt and support for productivity improvement in the old lands in the
Nile Valley and Upper Egypt. Support to rural credit has absorbed by far the largest
share of funding (42 per cent), followed by support to productive and social
infrastructure (34 per cent). Technology development and transfer together
received 7 per cent of the funding, while community development and local
capacity building made up only 5 per cent.

Figure 2
Sub-component funding share of all programmes at approval (2005-2015)
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IFAD counterpart agencies. Since 1979, IFAD’s main counterpart in Egypt has
been the Ministry of Agriculture and Land Reclamation (MALR). In recent years,
IFAD partnerships expanded to include other ministries and implementing agencies.
After previous projects had included on-farm irrigation and water management as
an important component, a new collaboration the Ministry of Irrigation and Water
Resources (MWRI) was formalised in 2012 for the implementation of a larger
programme on on-farm irrigation development (OFIDO). In 2015 engagement with
the Ministry of International Cooperation (MIC), via its Development Partners
Group, became more explicit. Finally, engagement with the Ministry of
Environment is expected to increase with the recently approved GEF grant. Other
agencies which IFAD has worked with are Principal Bank for Development and
Agriculture Credit (PBDAC), the Social Fund for Development (SFD), and MALR’s
Agriculture Research and Development Fund (ARDF).

The total portfolio cost over the last 11 years amounted to US$ 602.1 million.
IFAD contributed US$ 321.4 million and the government counterpart contribution
was US$ 102.4 million. Average annual disbursements amounted to US$ 7.5
million (though decreasing to US$ 5.7 million between 2008 and 2012). There
were on average 3.7 active programmes over nearly all of the period covered,
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aside from in 2009 when only two were active.

Figure 3

Active portfolio and disbursements per year (2005-2015)
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Grants. Apart from the loans, Egypt has benefited from a number of regional
grants focused on soil and water management, gender mainstreaming,
development of knowledge-sharing networks, and promotion of microfinance for
poor rural people. Since 1979, Egypt has received US$ 43.8 million in IFAD-
managed grants (of which US$ 23.9 came from IFAD). The majority of regional
grants focussed on agro-systems and natural resource management research and
were given to international research institutes, such as the International Centre for
Agricultural Research in the Dry Areas (ICARDA), the International Centre for
Advanced Mediterranean Agronomic Studies (CIHEAM), the International Food
Policy Research Institute (IFPRI) and the International Center for Bio-saline
Agriculture (ICBA). A smaller number of grants supported social development
issues, such as the grants given to the Ministry of International Cooperation on
gender and women’s empowerment. Sizable grants were given to Oxfam Italy on
Smallholder Access to Markets (2012) and Making Cents International for Scaling-
up Rural Youth Employment Interventions in the NENA Region (2012). The United
Nations Office for South-South Cooperation in Cairo received a grant of USD 1.8
mission in 2013.

Lessons from the previous CPE

The 2005 CPE concluded that the first COSOP was possibly too ambitious and
covered an unrealistically broad range of issues. The set of projects had not grown
yet into a fully integrated “programme.” With the kind of activities IFAD had chosen
to support activities it adhered too long to an old but comfortable agenda which at
the time of the CPE covered a range of areas for which good practice were already
well established: improving newlands settlements, reclaiming and stabilizing
newlands, supporting applied agricultural research, and extending successful
messages to farm communities. The CPE concluded that over the last 20 years the
Egypt country programme had been lagging behind policy shifts in government and
at IFAD corporate-level. For example, concerns for gender equality are a corporate
priority for IFAD, but they were not well reflected in the country programme,
despite the favourable changes of the national policy environment and the recent
progress in national strategies on gender. While IFAD has been aware of the
importance of off-farm employment to farm household income and the landless, it
has not become engaged in this important area.

The CPE found that IFAD’s partnership strategy was far too narrow. Close
cooperation with the World Bank provided access to sound sectoral analysis,
leveraged additional resources ensured regular supervision during implementation.
The CPE concluded that a broader partnership approach which included the EU,
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45.

bilateral donors and IDS would improve programme leverage and delivery.
Furthermore the partnerships with Government should expand beyond MALR to
include ministries and agencies that have a mandate on irrigation and water
management and community-based rural infrastructure, e.g. MWRI

IFAD’s investment so far had focussed on hardware, e.g. agriculture services,
irrigation and rural infrastructure and credit. The CPE concluded that more
attention should be paid to local level institutional strengthening and community
development (i.e. building social capital) for sustainable poverty reduction. IFAD
should work more with civil society organisations, e.g. through grants, to support
poor communities on the ground.

The CPE found that IFAD’s rural credit programme in Egypt has largely failed, also
as a result of limited flexibility and learning from experiences. The CPE cited the
continued support of the PBDAC/BDAC system as an example despite the obvious
shortcomings in the institutional framework and the existing capacity constraints.
The CPE concluded that IFAD should stop promoting rural credit and start to apply
its own rural finance policy.

The CPE highlighted the failure of the country programme to adapt to the emerging
trends on rural poverty. The agreement at completion point was thus to focus on
the poorest two or three governorates in Upper Egypt and to develop an exit
strategy for Lower Egypt. It recommended that IFAD should use the available
poverty data to target the poorest rural communities and address the needs of
landless, men and women for employment and income equitably. Emphasis was
also to be put on places and population categories where rural poverty was
persistent or even worsening. It recommended furthermore, that IFAD should re-
examine its approach to targeting rural communities and households to identify
simple ways of targeting that focus more on the lowest quintiles among small
farmers, women farmers and women-headed households, the landless and people
without assets.

The newly established country presence was expected to enable more efficient
programme management and improve implementation. Programme efficiency had
been affected by delays in project implementation and readiness as well as
extended closing dates. Field presence would also enable engagement with a wider
range of partners in the country and on policy issues, in particular within the
context of the PRSP process and on issues of rural finance.

Evolving strategy

The second COSOP was approved by the IFAD Executive Board in April 2006,
covering the period 2006-2009. The COSOP addressed the recommendations of the
agreement at completion point of the first Egypt CPE, which were far reaching and
included the need to: (i) work through partnerships, engage in policy dialogue with
all relevant agencies in Egypt, and support the development of NGOs as potential
partners; (ii) shift the geographical focus of IFAD’s strategy to Upper Egypt,
develop an exit strategy for Lower Egypt and invest more in social development
activities and sequence them better; (iii) revise the approach to rural financial
services by supporting the already existing civil society organizations and
encouraging the formation of new ones with the capacity to provide and manage
financial services for rural development; and (vi) strengthen gender emphasis in
projects and increase women’s skills and employment opportunities.

The main thematic thrusts of the COSOP were private-sector development,
which would include a thoroughly revised approach to rural finance, and the
enhancement of agricultural competitiveness to be achieved through the
scaling up of successful approaches promoted through earlier projects and grants,
such as the farming systems research approach, participatory irrigation
management, contract farming for exports, and participatory community
development.
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After the second COSOP expired, there was no COSOP in place until 2012. With the
political changes following the 25 January 2011 revolution and in view of the
economic challenges that the country faced, IFAD instead assisted the Government
in developing its Agricultural Sustainable Development Strategy 2030 and used this
as a framework to formulate the Promotion of Rural Incomes through Market
Enhancement (PRIME) project, approved in December 2011.

The third Results-Based COSOP was introduced in 2012 and covered the period
2011 - 2015. The strategic objectives identified were aligned with the Government
of Egypt’s Agricultural Sustainable Development Strategy 2030 and the IFAD
Strategic Framework 2011-2015. The COSOP reflected the lessons from analytical
work on the agriculture sector in Egypt (particularly those outlined in the
Government’s Agricultural Sustainable Development Strategy 2030), the
experience of IFAD’s ongoing projects and those of a number of relevant projects
funded by other donors, such as: (i) the need to optimize the use of water; (ii) the
importance of the non-farm rural sector as key in employment generation and
poverty reduction in rural areas; (iii) a greater focus on marketing interventions
and linking farmers to markets, particularly through contract farming; (iv) the need
to develop the capacity of producer groups to enable them to realize economies of
scale and enhance their bargaining power; (v) the importance of providing financial
services along the value chain — including farmers, market intermediaries, small
and medium-sized entrepreneurs; and (vi) the importance of complementarity
between sustainable natural resource management (mainly on-farm water-use
efficiency and soil improvement) and the enhancement of agricultural
competitiveness and market access.

The updated COSOP (2015) covers two financing cycles between the period 2013-
2015 and 2016 to 2018. It includes updated indicators and targets on the three
strategic objectives which remained unchanged.

The country programme has yielded some important results since its initiation, in
particular with regard to social and productive infrastructure, land reclamation,
improved agricultural productivity and community-level organisations. The 2015
revised COSOP cites the main achievements of IFAD’s previous and ongoing
projects as follows:

1.3 million households, or about 7.0 million rural poor people reached,;
447,000 feddan of land (188,000 ha) reclaimed,;

570 Water Users’ Organizations (WUOSs) established and strengthened , reaching 14,100
members;

30 Farmers’ Marketing Associations (FMAs) established and supported, with 31,170 members;

37 Community Development Associations (CDAS) as financial intermediaries established and
supported, providing microfinance to end-users;

0.1 million loans to beneficiaries for a total value of US$ 66.4 million extended;

33 schools (junior, primary and secondary) with yearly in-take of 14,560 students established; and

14 medical clinics, and provided 126 medical caravans, benefitting about 43,600 people)
rehabilitated.
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Table 2

COSOPs 2006 and 2012

COSOP 2006

COSOP 2012
(updated in 2015)

Strategic
Objectives

Geographic focus
and coverage

Strategic thrusts

Targeting
Approach

Gender equality
and women’s
empowerment

Policy dialogue

Grants strategy

Country
programme
management

Collaborations and
Cofinancing

Successful innovative approaches replicated and scaled
up in Upper Egypt with a new configuration of
partnerships, support to

sustainable small scale farming

SME processes and the private sector
Community development organisations, water
user associations, NGOs and civil society
IFAD’s participation and influence in
development fora.

Exit Lower Egypt and focus on poorest two or three
governorates in Southern Upper Egypt

1) Private sector development in rural areas, to focus
on off-farm employment and income generation; to
incorporate a substantially revised approach to rural
finance.

2) Enhancement of agricultural competitiveness through
innovative research and extension systems that are
responsive to the needs of small farmers and rural
women; includes support to local farmers
organisations and strengthening of Water Users
Associations and their integration in Water Boards.

Within the proposed set of activities, attention to
targeting

Landless and unemployed youth
Small farmers and tenants
Rural women

(i) mainstreaming gender concerns into programme
design and M&E system; (ii) increasing women'’s skills
and capabilities as farmers and micro-entrepreneurs.

On rural finance, water resources management, and
decentralisation, including a stronger role to NGOs and
civil society in rural development.

To promote producers associations, water users
associations, and pilot initiatives on rural micro finance;
to build project implementing staff capacity on rural
enterprise development and gender mainstreaming.

Field presence enables IFAD to take over direct
supervision.

Strengthening implementation support and M&E

Field presences enables systematic participation in
donor groups and UNDAF. Also the Italian Cooperation,
Swiss Development Cooperation, USAID, the
Netherlands, CIDA, World Bank, AFESD, Opec Fund,
AAAID and Islamic Development Bank.

SO1: Strengthened technical skills and
organizational capacity of poor rural men and
women to take advantage of rural on- and off-
farm economic opportunities

SO2: Enhanced pro-poor sustainable use of
natural resources, especially land and water

SO3: Improved access by poor rural farmers to
better-quality services, such as technology,
finance and markets

Upper and Middle Egypt, the poorest
governorates of Lower Egypt; oldlands and
newlands.

i) Organize rural households around mutual
interests through farmers’ organizations,
farmer marketing associations, water users’
organizations and community development
associations

i) More efficient and sustainable use of land
and water resources through improved
agricultural practices and irrigation systems;
more-effective participation of users and
stakeholders in water management

iii) promote participatory demand-driven
training and agricultural technical
assistance to farmers; provide financial
services to and through the agricultural value
chain.

(i) Governorates with high concentrations of
rural poverty; areas within governorates with
higher concentrations of poor households;

(ii) Household level, targeting smallholder
farmers, poor rural entrepreneurs and landless
youth; women will be especially targeted.

(iii) Thematic focus on organizational
development, farm-level irrigation
infrastructure, financial services and market
linkages.

Gender equity integrated as a cross-cutting
theme into country programme, including
strategic framework

On legal and institutional issues affecting
smallholder farmers and their organisations,
water use, access to land and rural finance.

Soil and water management, gender
mainstreaming, knowledge-sharing networks,
and promotion of microfinance for poor rural
people.

2015 revised COSOP: IFAD and MALR to
establish a joint Monitoring and Evaluation Unit;

IFAD to directly supervise projects; joint
supervisions with other DPs where possible

COSOP to be implemented through a
diversified partnership framework.

Knowledge sharing with JICA, Italian
Cooperation, World Bank and AfDB.
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IV. Evaluation objectives and methodology

A.

58.

59.

60.

61.

Objectives

Objectives. The main objectives of the CSPE are to: (i) assess the results and
performance of the IFAD-financed strategy and programme in Egypt; (ii) generate
findings and recommendations for the future partnership between IFAD and Egypt
for enhanced development effectiveness and rural poverty eradication. The
findings, lessons and recommendations from this CPE will inform the preparation
of the new COSOP in 2018.

Scope

The CSPE will assess the results and performance of the activities conducted since
2004, when the last CPE was conducted in Egypt. The CSPE will cover the full range
of IFAD support to Egypt, including lending and non-lending activities (knowledge
management, partnership-building and policy dialogue), including grants, as well
as country programme and COSOP management processes.

The loan portfolio to be covered by this CSPE includes nine operations. Four of

these were already under implementation at the time of the first CPE (2004). At
that time one of them, the Agricultural Intensification Project (APIP), was at a very
late stage of implementation and had been fully rated by the first CPE. Therefore,
the 2016 CSPE will only review impact and efficiency ratings, assuming that
additional evidence will have become available after the programme closure. For
the West Noubaria Project (WNRDP) a PPE will be available at the time of the CSPE.
The CSPE will thus mainly rely on the evidence from this PPE which has been

conducted in 2016.

The portfolio also includes one cancelled project (Matruh I1), for which the CSPE
will only review relevance. Selected evaluation criteria will also be reviewed for the
ongoing projects, depending on the progress made. For the new project, the
Sustainable Agricultural Investments and Livelihoods Project (SAIL), only relevance
will be rated, while for the longer running projects (UERDP, OFIDO, PRIME) all
criteria will be reviewed, and depending on the available evidence also rated,
except impact. Scoping of the relevant evaluation criteria will be completed during
the preparatory CSPE mission.

Table 3

Evaluability of programmes covered by the 2016 CSPE

Project name Board Effective Status Completion Disbursed CPE 2004 CPE 2006
Approval (date) (date) (%) Criteria

Agricultural 20/04/1994 25/01/1995 Closed 30/06/2005 100 All Criteria Efficiency,

Intensification rated Impact

Project (APIP)

East Delta 05/12/1996 25/01/1999 Closed 31/03/2008 100 Covered, not  All Criteria

Newlands rated

Agricultural

Services Project

(EDNASP)

Sohag Rural 05/12/1996 31/03/2008 Closed 30/06/2008 100 Covered, not All Criteria

Development rated

Project (SRDP

West Noubarya 23/04/2002 30/06/2014  Closed 30/06/2014 100 Covered, not All Criteria

Rural rated (based on

DeVelOpment 2016 PPE)

Project (WNRDP)

Second Matruh 12/12/2002 Cancelled Relevance

Natural Resource only

Management

Project (Matruh II)

Upper Egypt Rural 14/12/2006 24/09/2007 Ongoing 31/03/2017 75.1 Selected

15



62.

63.

64.

65.

66.

Development criteria
Project (UERDP)

On-farm Irrigation  17/12/2009 16/02/2010 Ongoing 31/03/2018 27.0 Selected
Development criteria
Project in

Oldlands (OFIDO)

Promotion of 13/12/2011 10/04/2012 Ongoing 30/06/2020 13.9 Selected
Rural Incomes criteria
through Market

Enhancement

Project (PRIME)

Sustainable 16/12/2014 15/06/2014 Ongoing 30/06/2023 0 Relevance
Agriculture only
Investments and

Livelihoods

Project (SAIL)

The grants portfolio for the CSPE period covers 34 IFAD-managed grants, 16 of
which are funded by IFAD. It consists of 23 regional grants, 2 country-specific
grants, 1 medium grant, 1 micro grant, 5 research grants, and 2 uncategorised
grants (see annex 2). The CSPE will select a sample of (completed and ongoing)
grants that are relevant in terms of supporting policy dialogue, knowledge
management and partnership building within the context of the Egypt country
programme. Grants will not be rated as such, but their relevance and contribution
will be assessed within the context of the country strategy and programme
performance. Within the grants portfolio, climate change and South-South
Cooperation (SSC) have been particularly important and will be reviewed
accordingly.

Thematic issues and CSPE focus

The CSPE will systematically review selected thematic issues which were important
within the context of the Egypt COSOPs.

Targeting was a key issue in the first CPE which recommended a more nuanced
targeting strategy, using socioeconomic data to reach the poorest areas of the poor
governorates of Upper Egypt, and to identify ways of targeting that focus more on
the lowest quintiles among small farmers, women farmers and women-headed
households, the landless and people without assets. The 2006 COSOP responded to
the CPE recommendations, by declaring focus on two poorest governorates (Quena
and/or Assiut) in southern Upper Egypt and exiting Lower Egypt. Since then,
targeting strategies have increasingly moved beyond the 2006 CPE’s
recommendations. The 2015 COSOP states that IFAD interventions would continue
to focus on both old and new lands, though not engaging in land reclamation itself,
but rather in improving the conditions in the settlements within the reclaimed land.
In terms of direct targeting, more emphasis is placed on rural entrepreneurs, while
landlessness is not explicitly mentioned as a criterion.

This CSPE will therefore attempt to answer the following questions (relevance):

(a) To what extent did targeting strategies over the CSPE period reflect
(changing) priorities of IFAD and the Government?

(b) How appropriate have targeting strategies been, given the changes and
trends in poverty and the increasing socio-economic differentiation in rural
Egypt?

(c) How robust was the poverty analysis supporting the choice of poor
governorates in Upper and Lower Egypt?

Rural finance. The 2005 CPE identified the constraints to the development of a
viable Egyptian rural financial sector as the weak capacity and institutional rules of
the two semi-public credit agencies that IFAD works with through its programmes’
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68.

69.

rural finance components: the Principal Bank for Development and Agricultural
Credit (PBDAC) and the Social Fund for Development (SDF). Since then, IFAD’s
strategy on rural finance in Egypt has gradually evolved, but not resolved the
fundamental institutional and capacity issues yet. The 2006 COSOP responded with
research on the sector and, as recommended by the CPE, widened its partnerships
to include the SDF and ADP as providers of small loans. The 2012 COSOP
envisaged policy dialogue in the sector alongside other development partners. The
2015 COSOP encompassed a broader view on actors in the rural finance sector. It
anticipates some innovations in financial service provision, and sees policy dialogue
as the main vehicle to suggest amendments to the law on cooperatives, on rural
financial institutions. It also would partner with the Agricultural Research and
Development Fund (ARDF) and strengthen the current relationship with the SFD,
while looking for partnerships with associations.

At the level of operations though, the rural finance components are still
underperforming, and, although cooperation with PBDAC was discontinued after
their poor performance in WNRDP, the question on how to build effective
partnerships within the rural finance sector remains unsolved. The CSPE will review
the performance of the rural finance portfolio through the following questions:

(a) What has been the strategy underpinning IFAD’s support to rural finance in
Egypt and how appropriate has it been, given the existing legal and
institutional framework? How appropriate has the selection of partners
been and what would have been the alternatives? Why has there been no
engagement with commercial finance sector partners? (relevance)

(b) What have been the strengths and weaknesses of the different models
used by the projects to provide financial services to poor farmers? What
are the overarching and common issues? (effectiveness)

(c) What have been the main factors explaining the (non) performance of the
rural finance portfolio and what could have been done differently to
address them (effectiveness)?

(d) How sustainable are the approaches to strengthening the institutional
capacities of different providers for pro-poor financial services?
(sustainability)

(e) What evidence is there that the disbursements of loans across the portfolio
contributed to rural poverty reduction? (impact)

() To what extent has IFAD’s support to rural finance affect the demand for
credit over the last 10 years? (impact)

Natural resource management (NRM) and climate change. IFAD’s portfolio
has mainly focussed on addressing issues of water scarcity by raising efficiency of
water resource use and distribution. The importance of the irrigation sub-sector
has increased over the CSPE, through initiation of new partnerships, such as the
engagement with the Ministry of Irrigation and Water Resources in OFIDO) and a
relatively high share of project funding dedicated to irrigation infrastructure in the
new SAIL project (40 percent), compared to the earlier projects. The 2006 COSOP
identified increasing water use strain amongst end users as an issue to be tackled
through improved systems management, including support of participatory
irrigation management (PIM), water user associations (WUAs) establishment,
district-level water boards, and policy dialogue on PIM. The 2012 COSOP continued
the strategy of strengthening WUAs. It also noted that the recent approval of water
management regulations concerning branch canal WUAs by the Government now
have to be enforced, which will be pursued alongside the World Bank.

Issues of water quality have received less attention. A recent World Bank Study
cited water pollution as a growing concern for economic growth and health in
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Egypt. Fresh water availability has been diminishing for the last 50 years. The
primary reason for the low availability of fresh water is water pollution caused by
agricultural waste and poor rural sanitation in addition to industrial
contamination.®°

The 2012 COSOP treats environmental sustainability as a cross-cutting theme. It
intends to assist MALR and research centres in improving water management and
providing drought resistant and heat tolerant crops to cope with climate change,
with results and lessons feeding into the policy level and being scaled up and
mainstreamed in extension advice to farmers. The 2015 COSOP includes strategies
for environmental sustainability and climate smart agriculture, such as improving
water and land use efficiency, solar energy for pumping water, weather station
development, and funding opportunities from the Adaptation for Smallholder
Agriculture Programme (ASAP) grant funds and Global Environmental Facility (GEF)
grants.

The CSPE will seek to answer the following specific questions on NRM and climate
change.

(a) What have been the strategies to address water scarcity, degradation of
water and land resources and climate change over the CSPE period, and
how appropriate have they been? Were the scientific assumptions related
to water availability, use and needs correct? (relevance)

(b) How successful was the programme in opening avenues for policy
engagement on water resource management issues, at what levels, and
what results, if any, have been documented? (effectiveness)

(c) What innovative practices have been introduced to support climate-change
adaptation and how was this done?

(d) What is the evidence that that sustainable and climate-smart NRM
practices have contributed to more resilient livelihoods (impact)?

(e) Did the new project capture the lessons learnt from previous investment
projects and grants? (knowledge management)

Community capacity building. It is an explicit aim of the 2012/2015 COSOP to
strengthen poor farmer capacity for participatory governance and enhanced voices
of the poor. This will be done through support of water user groups, marketing
associations and community development associations. A recent World Bank
Study®* highlights the need to strengthen organisations for poor farmers.
Agricultural cooperatives are widespread, but only 70 percent of communities have
agricultural cooperative societies in their communities or within easy reach. The
study highlights the role of cooperatives, farmers associations, and community-
based water user organisations to achieve a more inclusive pattern of growth. The
CSPE will explore the practices that IFAD has supported so far and assess their
potential for sustainability and scaling up in the context of Egypt through questions
such as:

(a) How effective has programme support to establishing and/or strengthening
community-level organisations been? What are the documented results and
good practices? (effectiveness)

(b) How sustainable are community-level organisations? How well are they
integrated into the existing institutional and policy frameworks?
(sustainability)

* World Bank 2015. Egypt — Promoting Poverty Reduction and Shared Prosperity. A systematic Country Diagnostic.

p. 49f.
El World Bank 2015. Egypt — Promoting Poverty Reduction and Shared Prosperity. A systematic Country Diagnostic.

pp. 68f.
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(c) What are the prospects for scaling up community-level organisations?
(scaling up)

Gender equality and women’s empowerment. The CPE (2005) noted that
project design did not place gender equality issues at the forefront and focused
more on a women in development approach rather than gender mainstreaming. It
recommended that the country programme should be far more strategic in the
choices that it makes on gender, more openly committed to promoting gender
equity, and prepared to drop its support for activities that maintain the status quo.
The 2006 COSOP acknowledged the gender gap raised by the CPE, and technical
assistance grants were approved to strengthen gender mainstreaming in
programmes. The 2012 COSOP considered gender equity a crosscutting theme
aimed at closing gender gaps by especially targeting women within direct targeting
categories, and having at least 30 per cent of women participating in beneficiary
organizations.

The CSPE will look at the following specific questions on the programme’s strategy
to address issues of gender equality and women’s empowerment:

(a) To what extent have the programmes been aligned to Government’s policies
and strategies on gender as well as IFAD’s gender action plan (2003-2006)
and IFAD’s Gender Equity and Women’s Empowerment policy (2012)?
(relevance)

(b) To what extent did programmes reaffirm or transform existing values and
norms and/or the ascribed roles and power relations with regard to gender?
(gender)

(c) Were different categories of beneficiaries also gender disaggregated? What
were the benefits recorded for women under different types of activities?
(effectiveness)

o0 what extent di e programmes overcome the limitations on women'’s
d) To what extent did th the limitat
participation in activities (i.e. literacy, remaining at home)? Are there any
good practices that could inform future projects? (gender)

Youth. Young rural people have slowly but increasingly been considered across the
COSOPs. The 2005 CPE superficially discussed youth issues, namely under
targeting strategies, rural finance, and literacy courses. Under the first, IFAD
generally considered youth as unemployed graduates settled on the new lands that
received programme assistance as a special poverty group. Under the second,
unemployed youth had been considered as disadvantaged borrowers that had not
been well served by existing formal credit institutions.

COSOP responses slowly gave more depth in addressing youth needs. The 2006
COSORP identified unemployed youth’s living standards as falling due to an
increasing labour force and slow growth of employment opportunities. IFAD
identified its focus on private sector development in off-farm employment and
income generation as assisting unemployed youth through small and micro
enterprises (SME) development, market linkage, export promotion, and partnership
with the large private sector entities involved in marketing and finance. The 2012
COSORP included unemployed youth in its first strategic objective (capacity
enhancement to undertake small enterprises and profit from employment
opportunities in rural areas), and landless youth as a direct targeting category at
the household level. The 2015 COSOP also identified development of opportunities
in the non-farm sector as being particularly important for unemployed youth.
Engagement with youth would be achieved through community level organizations
(i.e. agricultural cooperatives, WUOs, Community Development Associations
(CDAs), and marketing associations).
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Clarity of definition is needed in understanding what 'youth’ is being targeted under
the different COSOPs and their programmes:

(a) How were youth targeted within the projects and how did the projects’
targeting strategies change as the COSOP’s thinking evolved? (relevance)

(b) Which mechanisms and interventions were the most effective in targeting
youth? (effectiveness)

Landlessness crosses through various themes in IFAD’s portfolio, and has been
subject to various modifications in approach throughout the COSOPs. The 2005 CPE
had raised issues of landlessness, the characteristics of the landless, and IFAD’s
attempts and failures in engaging with them. The 2006 COSOP identified landless
labourers as one of 4 types of the rural poor, and expected to assist them through
its private sector development focus on off-farm employment and income
generation. The 2012 COSOP identified landless people as target group for capacity
enhancing activities, such as vocational training and financial services, under the
first strategic objective. Landless youth were included under the household level
targeting strategy. The 2015 COSOP highlighted the importance of the non-farming
to landless people, even though they were no longer explicitly targeted.

The landless as a group have a particular profile that necessitates a clear and well-
founded strategy, especially considering their numbers in rural areas. The CSPE will
explore IFAD’s engagement, the strategy and its modifications through the
following questions:

(a) What were IFAD’s strategies to address landlessness in the Egyptian
context, and what have been the main contextual issues informing them?
(relevance)

(b) What are the drivers of landlessness, and how effective has IFAD been at
addressing them at institutional and policy levels? (effectiveness)

(c) To what extent did the landless benefit from IFAD-supported interventions,
and how did their livelihoods (assets, income-generating opportunities
etc.) change as a result of these interventions? (impact)

Country presence. The opening of the field presence in 2005 and the outposting
of the CPM in 2016 have led to major changes in how IFAD’s country programme is
managed and supported within the CSPE period. The CSPE will review how the field
presences has affected the performance of the programme, the lending portfolio
and the non-lending activities. Questions include:

(a) How and in what ways did the country presence contribute to improved
performance on lending and non-lending activities?

(b) How did the ICO engage differently in dialogue with other partners as a
result of the field presence? How did this strengthen IFAD’s role and
comparative advantage in Egypt?

(c) What was the ICO’s role in generating innovative solutions, scaling up
initiatives and identifying new investments?

(d) Are the ICO structure, staffing and resources adequate in view of the
expected functions and impact?

Methodology

Multi-level approach. The CSPE will assess the performance and results of the
partnership through a multi-level approach:

(a) At the level of operations and activities, the CSPE will assess how well
each of them performance individually. The performance of projects will be
reviewed, using the standard IOE evaluation criteria (relevance,
effectiveness, efficiency, impact, sustainability, gender, natural resource
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(b)

©

management & climate change, innovation & scaling up). The review of the
WNRDP will benefit from the evidence collected through a PPE prior to this
CSPE in 2016. For the assessment of the non-lending activities (including
grants), the CSPE will review policy dialogue, knowledge management und
partnerships, using two evaluation criteria - relevance and effectiveness —
only.

At the level of the portfolio, the CSPE will review how key issues were
addressed throughout the different elements of the country programme. This
will require a systematic review of the key issues identified above across the
different lending and non-lending activities. In addition, the CSPE will assess
the performance of partners in the management of the country programme,
which includes an assessment of IFAD’s implementation support and country
presence as well as the government’s contributions and role in the
achievement of country programme results.

At the level of the country strategy and programme, the CSPE will analyse
how IFAD has defined and implemented its strategy to reduce poverty in
partnership with the Government and what results it has achieved and how.
The analysis will not just look at compliance with the COSOP document, but
also explore what IFAD could have done differently, given the context of the
country and the strategies deployed by other development partner, and how
it could have been more effective in achieving its corporate-level goals. The
CSPE assess the relevance of the country programme strategy, in terms of
alignment and coherence, as well as its effectiveness, in terms of
development results.

Figure 4: schematic overview of CSPE structure and focus

Country Strategy

& Programme

Country
programme
management

Non-lending
activities

Lending portfolio

82.

Ongoing projects Projects closed

(4)

e N e A o a

Partnership Knowledge

Policy dialogue building management

since 2005 (4)

WNRDP Project
performance
Evaluation

Theory of change. The methodology for the CSPE will be theory based. The
programme theory describes the results chain linking COSOP and programme
outputs to outcomes and impact and its underlying programme Theory of Change
(ToC) taking into consideration the contextual factors within which the programme
was designed and implemented. The COSOP intends to contribute to Government
policies and strategies within four impact domains, which are (1) women’s
advancement and closing gender gaps, (2) sustainable employment, (3) pro-poor
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and sustainable use of national resources, and (4) participatory governance and
enhanced voices of the poor.

The CSP will review and validate the theory of changed underlying the COSOP
through the following steps:

@

(b)

©

C)

Mapping the strategic thrusts of the COSOP together with the expected
project/programme results against the COSOP objectives;

Identify the main impact pathways embedded in the country programme and
the causal linkages, influencing factors and underlying assumptions driving
the changes envisaged within the strategy;

As part of the evaluative assessment, identify the achievements and key
results based on the available evidence and verify the causal relations and
influencing factors explaining the achievement or non-achievement of results;

Prepare a theory of change for the Egypt country strategy and programme,
using the evidence collected by this CSPE.

To validate the programme theory, the CSPE will assess if the available evidence
corroborates the key assumptions for the achievement of results, in particular:

IFAD-supported operations and activities have noted major achievements
with regard to the strategic objectives and outcomes stated in the COSOP;

Achievement of results is consistent across different project areas;

Synergies between IFAD-supported project and/or projects supported by
other development partners may have amplified the stated results;

Shocks, conflicts and crises did not offset the achieved results.

Establishing COSOP results. The CSPE will employ three methodological
elements to establish how and to what extent the country programme strategy has
achieved the intended results:

The “top-down” assessment will look at the extent to which the strategy has
made the country programme more effective. This includes an assessment of
IFAD’s strategic selectivity and the extent to which its strategic positioning
took adequate account of its comparative advantage and the role played by
others in agriculture and rural development and rural poverty reduction.

The “bottom-up” assessment looks at the extent to which the country
programme has achieved the strategic results stated in the COSOP, based on
a systematic review of the performance and achievements of the lending and
non-lending portfolio

The “contribution assessment” will look at the roles of IFAD, Government and
other partners in supporting those results. It aims also to determine whether
the support provided was adequate to achieve the COSOP strategic
objectives.

Sampling approach: The CSPE will use the following approach for sampling
projects, grants and organisations for field visits and interviews:

Sampling projects. The CPE will cover the four projects under implementation
through field visits. Field visits to WNRDP will have taken part during the PPE.
The CPE will visit selected project locations in the different regions of Egypt,
which also represent different agro-ecological and socio-economic zones (Upper,
Middle and Lower Egypt). Governorates will be selected for a field visit, using
the following criteria:

Diversity: covering the main agro-ecological and socio-economic zones where
IFAD is working;
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Synergies: overlap of several (ongoing and closed) operations within one
governorate and opportunity to study synergies with similar projects and
interventions supported by other development partners;

Availability: stakeholder need to be available for meetings;

Security: field sites needs to be secure for the team to access and possible
risks for the stakeholders visited must be excluded.

Selection of governorates for a visit will be decided after discussion with
stakeholders during the preparatory mission.

Sampling grants. Grants will be selected for stakeholder discussion and — if
applicable — site visits, based on the following criteria:

Different types of non-lending activities supported and/or different types of
partnerships;

Significance, in terms of size and/or contribution to strategic objectives or in
terms of strategic partnerships supported;

Thematic focus: selection of grants that represent different themes that are
important for the Egypt portfolio, such as climate change and South-South
Cooperation.

Selection of grants will be finalised during the documents review phase.

Sampling stakeholders. Comprehensive coverage of stakeholders for feedback
and further analysis of key issues will be an important aim of the data collection
phase. In addition to meetings and interviews, the CPE is also considering the
feasibility of a stakeholder feedback survey. Otherwise, interviews and
workshops with selected stakeholders during the country mission will be the
main tools to collect stakeholder feedback. The CSPE will aim at good coverage,
using the following criteria:

Different types of stakeholder groups in terms of roles in the programme and
partnerships with IFAD, e.g. government, private sector, NGOs, CBOs,
research partners, partners for political dialogue, implementing partners,
beneficiaries, development partners;

Regional balance, covering stakeholders from different regions;

Different perspectives and interests, also covering those that are not directly
involved with IFAD or benefitting from IFAD support and/or those that may
have different views on some strategic issues.

Data collection strategies

The CSPE will to a large extent depend on the existing documentation of the
country programme. This includes the previous CPE, the COSOP review, Annual
Impact Reviews, Performance Portfolio Reviews, Portfolio and Country Programme
Reviews, and for each active or completed project, individual reports such as PSRs,
MTRs and PCRs as well as IFAD’s RIMS ratings. In addition, the CSPE will use to
complementary information sources, such as country statistics, sectoral studies and
the poverty analysis produced by Government and/or other development partners.

Data collection techniques include the following:

An analysis of all relevant IFAD documentation will be the first step in
verifying the consistency of findings and availability of data at different levels
in the results hierarchy.

Project documentation from the IFAD portfolio, some of which is already
assembled, will be collated and analysed to supplement and provide richer
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data. These should include progress reports, studies and surveys, and grant
reports.

Secondary data at national and governorate level, or from businesses or
traders, will supplement the above and substantiate indirectly the
achievements of IFAD’s projects. The CSPE will identify relevant data, in
particular the most recent poverty statistics and household welfare data
during the preparatory mission.

Interviews with IFAD country team on the results logic underlying the results-
based framework, and to collect and validate information to address the
evaluation questions and assess selected evaluation questions, such as the
key factors affecting performance of country programme, issues of country
programme management and capacity of the country office.

Interaction with COSOP stakeholders and selected other informants, such as
staff of policy and implementing agencies, beneficiaries, NGOs, research
agencies, in country experts, which can take the form of one-on-one
interviews, group interviews or focus group discussions. Key informant
interviews will be very important to explore a number of issues, including:
the existence of additional reports or surveys, exploring the justifications for
ratings in PCRs or Supervisions, and to understand the evidence base for the
ratings and judgements given in the various performance reports. Interviews
would need to be conducted with IFAD, Government representatives, NGOs
and private sector actors involved in the various projects, beneficiaries and
other development partners (WB, USAID, EU). Consultants and IFAD staff
involved in previous reviews or PCRs would be valuable sources of evidence.
As part of the CSPE preparation an inventory of such key informants will be
prepared. Based on this information, the team will also identify the potential
focus groups and develop the tools for focus group discussions as part of the
preparation. Possible topics for focus group discussions include issues of
strategic positioning such as partnerships and IFAD’s country presence as
well as validation of COSOP achievements and results.

Furthermore, IOE is planning to conduct a stakeholders’ perception survey
among key stakeholders involved in COSOP design and/or implementation
(i.e. Government Ministry of Agriculture, Ministry of Finance, other Ministries,
private sector partners, other key development partners) and other
development partners. The survey will focus on questions on the contribution
of IFAD-supported operations to wider development outcomes, IFAD’s
positioning in Egypt, IFAD’s performance with regard to non-lending
activities, the role and influence of the IFAD country office and IFAD’s added
value and role in aid coordination and harmonization. Stakeholder feedback
will be obtained through an online survey instrument.

Field visits to a ongoing and completed projects would include selected
governorates in Upper and Middle Egypt with a view to gather (additional)
information on COSOP outputs and outcomes, capture male and female
beneficiary views and CBOs role on factors explaining performance and
issues, and cross-check data obtained from other sources. Visits to project
sites_will focus on collecting beneficiary feedback and data on assets, using
tested evaluation tools such as the asset verification exercise and community
score cards. In addition, field visits to more recent project sits in Lower Egypt
may be selected to review aspects of project design and targeting.

For closed projects, efforts can be made to find any baseline and impact reports
that would have provided the evidence for the PCRs. For the ongoing projects, the
CPE team may contact M&E officers prior to the main mission for preparation of
relevant data. Available data will be cross-checked with project staff or
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stakeholders where visits are conducted to project support offices during the main
mission.

Self-assessment. A self-assessment by those involved in the design and
implementation of the COSOP and IFAD-funded operations is an important element
of this CPE. The self-assessment should not attempt to be comprehensive, but
rather focus on areas which are of strategic importance but may not be
exhaustively covered by the existing documentation. In this sense, the self-
assessment will be an opportunity to reflect, cover some important gaps and be
well-prepared for the CPE. Self-assessments will be conducted by Government and
PMD respectively prior to the main mission. The documentation will provide an
important input into the CPE and the self-ratings provide the base for discussion
during the main mission. The approach paper includes the proposed tools for self-
assessments at project and country strategy level.

Process

The CSPE will follow the standard process as laid out in the I0OE Evaluation manual
which includes the following phases and steps:

Initial documents review. IOE conducted an initial documents review for this
approach paper in May 2016. The desk review included relevant COSOP documents
and selected project documents.

Draft approach paper. The draft approach paper which includes the draft
evaluation framework and the proposed timeline will be available for peer review in
June and sent to Government for comments before the preparatory mission in May.

Preparatory mission. A preparatory mission to Cairo will take place between 29
May and 3 June. The mission will be used to meet key stakeholders for this
evaluation and to finalise the approach to this CSPE. On the basis of the draft
evaluation framework, the team will have further discussions with stakeholders to
clarify the purpose, focus and process of this CSPE. It will also aim to locate
resource persons and retrieve the additional data and documents required for this
CSPE. It will finalise the sampling approach and select projects and sites for visits
during the main mission. The mission will also conduct a rapid review of the
available M&E data.

Desk review. The desk review phase (Sept — Oct.) will include a comprehensive
review of the lending and non-lending portfolio. The documents review will enable
the preparation of working hypotheses which will guide the further inquiry. At this
stage, the team will also prepare detailed questions and checklist for the main
mission.

Self-assessment. COSOP implementing partners, i.e. Government and NEN, will
each conduct a self-assessment of the COSOP performance in preparation for the
CSPE. The IFAD CPM and the designated Government focal point for this CSPE will
be responsible to preparing their respective self-assessments after reflection with
key implementing partners. For this CSPE, IOE has proposed self-assessment tools,
which covers selected evaluation criteria and questions from the evaluation
framework where inputs from implementing partners will be required (to be
inserted). Partners may decide to reflect on additional criteria and questions as an
input into this CSPE.

Country work. The main country mission will take place from 10 — 28 October
2016. The main purpose of the mission is to crosscheck and verify the initial
findings from the desk review and the self-assessment. This will include extensive
stakeholder consultation for feedback on the COSOP performance. It will also
include focus group discussions around the main thematic issues for this CSPE. To
ensure sufficient coverage and stakeholder participation, the team will travel to
selected governorates where it will consult with key stakeholders, conduct reality
checks on selected activities on the ground and hold discussions with beneficiaries.
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At the end of the main mission, the evaluation team will organize a wrap up
meeting to present emerging findings to the representatives of Government, and
other development partners. The IFAD Country Programme Manager (CPM) for
Egypt will take part in the meeting.

100. Draft report and review. A draft report will be available for peer review in
December 2016. Internal peer review in IOE will include both a review of the
evidence base and robustness of the analysis and an assessment of the conclusions
and recommendations (linkage with findings, capturing key country context issues
emerging issues and avoiding redundancies). Thereafter, it will be shared with NEN
and the Government simultaneously for their review. The draft report will also be
shared with development partners as appropriate. The report will be revised
independently by IOE and audit trails will be prepared to explain how comments
were taken into consideration

101. Finalisation, dissemination and follow up. The report will then be finalized by
IOE and a national roundtable workshop will be organized in Cairo in early 2017 to
discuss the issues and recommendations raised by the CSPE, to agree on key
points to be included in the Agreement at Completion Point (ACP) and to reflect on
strategic issues that will inform the forthcoming Egypt Country Strategic
Opportunities Programme (COSOP). The final CPE report will be presented by IOE
to the Evaluation Committee in 2017. It will also be presented for discussion with
the IFAD Executive Board when the new Egypt COSOP is considered by the Board.

V. Core learning partnership

102. A standard feature in IFAD evaluations, the Core Learning Partnership (CLP) will
include the main users of the evaluation who will provide inputs, insights and
comments at determined stage in the evaluation process. The CLP is important in
ensuring ownership of the evaluation results by the main stakeholders and
utilization of its recommendations. The CLP will be expected to (i) provide
comments in the approach paper; (ii) reviewing and commenting on the draft CSPE
report; and (iii) participate in the final workshop. In consultation with MARL, MOIC
and the IFAD Country Office, the following persons have been identified as
members of the CLP:

Table 4
Draft List of Core Learning Partnership members (to be completed)

Organisation Name Designation
Government Ministry of Agriculture and Land Prof. Dr. Essam Fayed Minister for Agriculture and Land
Reclamation Reclamation
Dr. Dina El- Khishen Foreign Agricultural Relations
Ministry of International Dr. Sahar Abdel-Moniem Minister for International
Cooperation Nasr Cooperation
Ministry of Water Resources and Mr Mohamed Abdel-Aaty Minister for Water Resources and
Irrigation Sayed Mohamed Khalil Irrigation
Ministry of Planning, Monitoring Dr Ashraf El-Araby Minister for Planning, Monitoring
and Administrative Reform and Administrative Reform
Embassy, Rome Dr Abdelbaset Ahmed Aly Agricultural Counsellor
Shalaby
Implementing Social Fund for Development Mrs. Soha Soliman Managing Director
Agencies
Agricultural Development Dr. Sobhi El Naggar Executive Director
Programme
Programme SAIL Eng. Mostafa El Sayad Executive Director

Coordinators
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UERDP, PRIME Dr. Sayed Hussein Director
OFIDOf Dr. Mohamed Samir Abou Director
Soliman
Development Glz Oliver Spatgens Senior Advisor and Coordinator
Partners
USAID Dr. Mohamed Abuel Wafaa  Programme Manager
FAO Mohamed Yacoub, PhD Assistant FAO Representative
Italian Cooperation Marco Platzer Director
World Bank Mr. Balakrishna Menon Programme Leader
African Development Bank Yasser Elwan, PhD Senior Engineer
AFD France Stéphanie Lanfranchi Director
EU Amb. James Moran Head of EU Delegation to Egypt
UNIDO Giovanna Ceglie Representative and Director
IFAD Near East, North Africa and Europe Ms Khalida Bouzar Director
Division
Mr Abdelhag Hanafi Country Programme Manager
Independent Office of Evaluation Oscar Garcia Director
(I0E)
Johanna Pennarz Lead Evaluation Officer
103. Evaluation Capacity Development. As outlined in the IFAD Evaluation Policy

(2011) IOE is committed to principles of partnership and evaluation capacity
development. During the preparatory mission, IOE met the Strategic Planning and
Monitoring and Evaluation Unit within the Ministry of International Cooperation
which has a key role to play in enhancing development effectiveness in Egypt. The
Unit expressed its interest to participate in selected stages of the evaluation
process for learning purpose and will prepare a proposal to this effect.

104.

Agreement at Completion Point. According to the IFAD Evaluation Policy,

evaluations conclude with an Agreement at Completion Point (ACP), a document
presenting the main findings and recommendations contained in the evaluation

V1.

105.

report that the Government and IFAD-PMD agree to adopt and implement within a
specific timeline. The ACP will be prepared after the roundtable workshop so that it
can benefit from the outcomes of the discussion. IOE does not sign the agreement
and is only responsible for facilitating the process leading to preparation of the ACP.
After the Government and IFAD-PMD have agreed on the main follow-up actions,
the ACP will be shared with I0E for review and comments and thereafter signed by
the Ministry of International Cooperation and the IFAD’s Associate Vice President
for Programmes. The ACP will be included in the final published report and
presented as an annex in the COSOP document when the same is discussed with
the Executive Board of IFAD.

Consultants team

The Director IOE will have the overall oversight of the CSPE. The Lead Evaluator,
Ms Johanna Pennarz, will be in charge of designing the methodology, recruiting
specialists, exercising quality control and managing the overall exercise. I0E will be
ultimately responsible for the contents of the evaluation report and the overall
evaluation process. Ms Pennarz will be supported by Mr Shaun Ryan, Evaluation
Assistant, and Robert Nicholas Bourguignon, Research Analyst.
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The main field mission will be conducted by a team of independent and external
specialists under the responsibility and supervision of IOE. The team will include 5
national and regional consultants with complementary thematic and sectoral
expertise: Ms Rima Al-Azar, Social Development Specialist; Mr Hamdi Ahmedou,
IOE Research Analyst; Mr Amor Bayouli, NRM/Water for Agriculture Specialist; Mr
Sherine Mourad, Strategy and Institutional Analyst; Ms Racha Ramadan, Poverty
Impact Specialist; and Ms Ann Wessling, Rural Finance Specialist. The team
composition and complementary roles are presented below.

Table 5
Proposed team composition and roles

I0E Social NRM /
Team Evaluator/  development/ Rural Finance Poverty waterfor  Strategy Portfolio
Leader Non-lending CDD / value chains impact agriculture Institutions analysis
Johanna Catrina Rima Ann Racha Amor Sherine Nick
Evaluation v v v Vv v v
M&E/RIMS/COSOP indicators v v v v v
Knowledge management v v
NRMY/Climate change v v
water for agriculture/irrigation v
irrigation management
farmers associations/cooperatives Vv
Value chains/markets/private sector v v
food security/nutrition v
Rural finance v
Extension/research/ innovation v
gender & youth v v v \
community development, participation v v
poverty/vulnerability \ v v
targeting v v v
institutional analysis \ \
policy engagement v v v
IFAD policies Y v \
economic analysis v v
porfolio analysis Y '
capacity building \ v v v

Communication and dissemination

A CSPE roundtable learning workshop will be organised in the capital at the
conclusion of the evaluation process. This learning event will allow a broader
number of stakeholders, beyond the core learning partnership, to discuss the
results and the recommendations of the evaluation and their implication for the
future collaboration of IFAD in the country. This will be an important step before
the Government of Egypt and IFAD can sign the Agreement at Completion Point.

The final report (about 60 pages main text in English), including the ACP, will be
distributed in hard copies to partners in Egypt, posted on IFAD’s public website as
well as on other websites maintained by the UN Evaluation Group, the Evaluation
Cooperation Group, the OECD-DAC Evaluation Networks, as well as other relevant
websites. IOE will also elaborate shorter (2-page) documents that are more reader
friendly and cater for a broader audience: (i) an evaluation profile (summarising
key findings) and (ii) an evaluation insight (dedicated to a single theme).

Proposed schedule

Activity Date
Draft approach paper for peer review within I0E 20 May
Draft approach paper for review within NEN 25 May
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Revised approach paper shared with Government
Government comments on the approach paper
Preparatory mission to Egypt

Approach paper finalised

Self-Assessment by NEN and Government

Main country mission

First draft report for IOE peer review

IOE peer review

Draft report shared with NEN and Government

Mission to Egypt a to discuss comments with government and prepare
workshop

Comments by NEN and Government
CSPE National Round Table Workshop

Finalise CSPE Agreement At Completion Point

25 May

10 June

28 May - 3 June
29 July

June - August
10-27 Oct.
December
December
January

Feb. 2017

Feb. 2017
April 2017

3 months after workshop
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Annex 2

Egypt CSPE Evaluation Framework

Evaluation Evaluation Questions Specific questions/ issues to be addressed | How they will be assessed

Criteria

Rural Poverty | Q.1. What data/evidence is there to demonstrate | Household income and assets Establish programme results, using

Impact tEatlllFAD-fsuhpporte:j |nte[>vent|ons had an effect on Changes in physical assets (farmland, . Baseline studies

the lives of the rural poor: water etc.) - Review of impact-level data (RIMS)
Changes in the composition and level of - Project impact evaluations
household income - COSOP-level results, as reported in
Changes in financial assets and/or debts ?e(\?ifzvovs annual reports andfor COSOP
Human and social capital and empowerment > This will be done through an IOE desk

review note (closed projects) and
. ) documents review plus review of field
Access to information evidence (ongoing projects)

Access to financial services Field visits as reality check (UERDP, OFIDO,
PRIME and SAIL)

Benchmark against wider poverty trends

Available poverty analysis
Government statistics

Land productivity, yields return to labour | Benchmark against impacts reported from similar
Nutrition status projects and/or projects working in the same area

Farmers’ associations, cooperatives etc.

Education levels and health status

Food security and agricultural productivities
Availability of food

Government project reports

Institutions and policies .
Donor project reports

Local governance

Rural financial institutions
Water Boards

Other service providers

Q.2. Thematic issues (impact) Landlessness - Desk review note

To what extent did the landless benefit from
IFAD-supported interventions, and how did
their livelihoods (assets, income-generating
opportunities etc.) change as a result of these
interventions?

NRM

What is the evidence that that sustainable and
climate-smart NRM practices have contributed
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

to more resilient livelihoods

Rural finance:

What evidence is there that the disbursements
of loans across the portfolio contributed to
rural poverty reduction?

To what extent has IFAD’s support to rural
finance affect the demand for credit over the
last 10 years?

Relevance
project designs

of

Q3: How well did the programme design align with
IFAD and Egypt's Sector Policy and strategies
including contextual changes?

Context

How did the programme adjust to the changes
in the context?

How did IFAD balance strategic focus with the

need to respond to emerging political
priorities?
What were the factors leading to the

cancelation of a project (Matruh 11)?

Desk review: This involves assessment of
alignment with vision 2017, Poverty Action Plan,
the National Water Strategy, the National
Environmental  Strategy the  Strategy of
Agricultural Development , and other relevant
national documents e.g. on finance, land
research, extension services; COSOPs and
selected IFAD policies (e.g. Rural Finance).

Q4: How coherent was the project design strategy
(logframe coherence, linkages between the
components, financial allocations, management
structures) in  supporting pro poor and
environmental sustainability of the activities?

Desk review of project documents: Formulation
Report, appraisal Report, President’s report. MTR,
PCR.

» This will be done through an IOE desk
review note (closed projects) and
documents review plus review of field
evidence (ongoing projects)

Q5. Thematic questions (relevance)

Targeting:

To what extent did targeting strategies over
the CSPE period reflect (changing) priorities of
IFAD and the GoE?

How appropriate have targeting strategies
been, given the changes and trends in poverty

and the increasing socio-economic
differentiation in rural Egypt?
How robust was the poverty analysis

supporting the choice of poor governorates in
Upper and Lower Egypt?

Contextual analysis: Poverty profiles, existing
socio-economic analysis.

Desk review of project documents: Formulation
Report, appraisal Report, President’s report. MTR,
PCR.

Field visits to review  socio-economic
differentiation in target villages and how well this
was captured by the existing project design
documents and M&E data.
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

Rural finance:

What has been the strategy underpinning
IFAD’s support to rural finance in Egypt and
how appropriate has it been, given the existing
legal and institutional framework?

How appropriate has been the selection of
partners?
To what extent has the existing demand for

financial services by the rural addressed
through the different approaches promoted?

Why has there been no engagement with
commercial finance sector partners?

Project documents (all ongoing and closed

projects)
Analysis from IFAD and others

Rural finance sector data, policies and strategy

documents

Access to Markets

How well are issues of market access
addressed in recent project designs (SAIL,
PRIME)?

Are the promoted institutional mechanisms
appropriate to improve smallholder farmers’
access to markets in a sustainable manner?

To what extent have partnerships with private
sector and other development partners been
built into the project approaches?

NRM

What have been the strategies to address
water scarcity, degradation of water and land
resources and climate change over the CSPE
period, and how appropriate have they been?

Were the scientific assumptions related to
water availability, use and needs correct?

Project and grants documents
Field visits

Gender:

To what extent have the programmes been
aligned to Government's policies and
strategies on gender as well as IFAD’s gender
action plan (2003-2006) and IFAD’s Gender
Equity and Women's Empowerment policy

Project documents
Applicable Government policies and strategies
IFAD policy and strategy documents
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Evaluation Evaluation Questions Specific questions/ issues to be addressed | How they will be assessed
Criteria

(2012)?

Youth: Project documents

How were youth targeted within the projects
and how did the projects’ targeting strategies
change as the COSOP’s thinking evolved?

Field visits

Landlessness

What were IFAD's strategies to address
landlessness in the Egyptian context, and what
have been the main contextual issues
informing them?

Project documents
Field visits

Effectiveness of
projects

Q6: How strong is the evidence for the delivery of
benefits claimed in the PCR and other project
progress/M&E reports for each of the objectives
(social cohesion; access to support services;
diversified farming/efficient water use; rural
credit/marketing;  diversified and strengthened
economy) and what contextual factors have
affected it?

Detailed analysis of beneficiary data (from project
M&E systems)

» This will be done through an IOE desk
review note (closed projects) and
documents review plus review of field
evidence (ongoing projects)

Crosschecking through field visits and key
informant interviews (IFAD; Governorates and
regional staff, selected groups and beneficiaries)

Analyse plausibility of results chains for specific
project activities/components (extension services,
water distribution/use, cooperatives, rural credit,
marketing, agricultural productivity), using the
available project evidence (M&E data, impact
studies)

Q7: To what extent can the results be attributed
directly to the project?

Analysis would include:

Probing the robustness of the available
evidence from the project:

Testing the likeliness of change
happening as a result of IFAD
interventions

Mapping the available evidence against
the Theory of Change and assessing the
strengths of the causal linkages

Q8. Thematic issues (effectiveness)

Rural finance
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Evaluation Evaluation Questions Specific questions/ issues to be addressed | How they will be assessed

Criteria

What have been the strengths and
weaknesses of the different models used by
the projects to provide financial services to
poor farmers been? What are the overarching
and common issues? (effectiveness)

What have been the main factors explaining
the (non) performance of the rural finance
portfolio and what could have been done
differently to address them (effectiveness)?

To what extent has the existing demand for
financial services been addressed by the
projects?

NRM

How effective was the policy dialogue with
relevant authorities, and at what level,
regarding water resource management and
what results have been documented?

What were the key factors enabling
improvements in  agricultural  production
systems (including the introduction of water-
saving techniques)? To what extent did the
development of innovative techniques funded
through grants benefit farmers in the loan-
funded programmes?

How effective are the organisational structures
(WUA, water boards) supported by IFAD in
ensuring sustainable and equitable access to
water?

Gender

Were different categories of beneficiaries also
gender disaggregated? What were the benefits
recorded for women under different types of
activities?

Community capacity building

How effective has been programme support to
establishing and/or strengthening community-
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

level organisations? What are the documented
results and good practices?

How effective and sustainable are the

community organisations (farmers’
organisations, WUA etc.) promoted by IFAD?

Youth

Which mechanisms and interventions were the
most effective in targeting youth?

Landlessness

What are the drivers of landlessness, and how
effective has IFAD been at addressing them at
institutional and policy levels?

To what extent did landless people benefit
from IFAD-supported interventions?

Efficiency
projects

of

Q9: How did the individual projects and the
portfolio as a whole perform with regard to key
efficiency indicators:

What were the consequences of the increased
management costs and frequent staff turnover?

key efficiency indicators
Effectiveness gap
Management costs
Levels of staffing
Disbursement rates
Cost/beneficiary
Unit costs

Compliance with loan agreements and
loan conditions

Desk review; analysis of project financial data

» This will be done through an IOE desk
review note (closed projects) and
documents review plus review of field
evidence (ongoing projects)

Case studies, based on interviews with former
project staff, inquiring about the consequences
increased management costs.

Q10: Using project records, what can be said
about value for money of the different investments,
compared to national or regional benchmarks?

Project accounts, benchmarks from other projects,
government agencies, private sector.

Q11. Thematic issues (efficiency)

Rural finance

What are the loan costs per beneficiary (both
at the time of appraisal and at the time of
evaluation) and how do they compare to other
IFAD-funded operations (or those of other
donors) in the same country?

Financial data from other projects, Evaluation
reports from other projects in Egypt.
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

Sustainability of
benefits

Q12: Do project activities benefit from the
engagement, participation and ownership of local
communities, grass-roots organisations and the
rural poor, and are adopted approaches technically
viable?

Key informant interviews (IFAD; Governorate and
regional level staff, selected CDAs; other
development partners)

Q13: How far have the improvements continued
and been replicated by others (such as other
donors, private sector, and local governments)?

Key informant interviews (IFAD; Governorate and
regional level staff, selected CDAs; other
development partners)

Q14: To what extent are the irrigation activities
promoted by the project economically and
environmentally sustainable?

Review of project documents
Field visits
Interviews with WUAs, Water Boards etc.

Q15: What external factors have affected
sustainability (e.g. security, political interference)?

Key informant interviews (IFAD, Governorate and
regional government staff, local government staff;
selected CDAs; other development partners).

Q16: Thematic issues (sustainability)

Rural finance:

How sustainable are the approaches to
strengthening the institutional capacities of
different providers for pro-poor financial
services?

Gender equality
and women’s
empowerment
and youth

Q17: What are the reasons for the low outreach to
women? What could the project have done
differently to improve outreach to women?

To what extent did the programmes overcome the
limitations on women’s participation in activities
(i.e. literacy, remaining at home)? Are there any
good practices that could inform future projects?

Desk review: Gender differentiated analysis of
beneficiary data; project documentation

» This will be done through an IOE desk
review note (closed projects) and
documents review plus review of field
evidence (ongoing projects)

Project visits and stakeholder interviews (project
management, service providers, women)

Q18: What were the project's achievements in
terms of promoting gender equality and women'’s
empowerment and which mechanisms and
interventions were most effective in supporting
women?

This include assessing whether there are
changes: to women's and youth access to
resources, assets and services; to women's
and youth influence in decision making; in
workload  distribution among household
members in women’'s health, skills, income
and nutritional levels; in gender relations within
HH, groups and communities in the project

Contextual analysis: Working paper for the
Corporate level evaluation on gender; practices
documented from similar projects

Key informant interviews (IFAD; Governorate and
regional level staff, former project staff selected
CDAs and other groups)

Focus group discussions (selected groups of
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

area.

beneficiaries)

Q19. What was the programme’s strategy to
promote gender equality and women’s
empowerment?

To what extent did it reaffirm or transform existing
values and norms and/or the ascribed roles and
power relations with regard to gender?

Q20: To what extent did the programme define
and monitor sex-disaggregated results (at
COSOP and project levels) to ensure that gender
equality and women's empowerment objectives
were being met? Was the project implementation
structure  adequate to  support effective
implementation of gender equality and women's
empowerment goals?

COSOPS
Project logframes
MTRs, PCRs

Environment and
adaptation to
climate change

Q22. Environment and natural resources
management — how this was addressed within the
portfolio, e.g. through:

Land management/degradation
Water availability/scarcity
Rural sanitation

Did the new projects capture the lessons learnt
from previous investment projects and grants?

Q23. Adaptation to climate change — how this was
addressed within the portfolio, e.g.:

Climate smart practices
Disaster preparedness measures

Innovation &
Scaling up

Q24: What evidence is there that practices
introduced by the programme were innovative?
Have any of them been scaled up?

Project documents

Key informant interviews (IFAD; Governorate and
regional level staff, former project staff selected
CDAs and other groups)

Focus group discussions (selected groups of
beneficiaries)
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

Q25: What are the characteristics of innovations
promoted and are they consistent with IFAD
definition?

IFAD Innovation policy
IFAD'’s operation framework for scaling up

Q26. Thematic issues (sustainability)

NRM
What innovative practices have been
introduced to  support climate-change

adaptation?
How were these innovations achieved?

Community capacity development

How  sustainable are  community-level
organisations? How well are they integrated

into the existing institutional and policy
frameworks?
What are the prospects for scaling up

community-level organisations?

Relevance of
non-lending
activities

Q27. Are policy dialogue, partnership building and
knowledge management objectives clearly outlined
in the COSOP? Are they relevant to the IFAD
programme as a whole? Activities that were not
foreseen — how relevant were they? How well are
grants aligned to the COSOP objectives and
focus?

Q.28. Were resources earmarked for non-lending
activities and explicitly outlined in the COSOP (e.g.
through grants or administrative budget)

Q29. How were the work and role of other partners
taken into account in selecting the focus of non-
lending activities? How coherent was the selection
of grants and grantees in the context of the
COSOP?

Knowledge management: Are knowledge
management activities outlined in the COSOP
and/or is there a specific strategy for KM? Are
the available resources (including staff
resources) appropriate? What was the role of
the regional division in the support of KM
activities in Egypt?

Policy dialogue: Were the activities included in
the COSOP realistic? What has been
achieved? How has IFAD refined its approach
to policy engagement in Egypt over the
COSOP period?

Partnership building: How did IFAD follow up
on the last CPE’s recommendation to broaden
the partnership approach? How appropriate
was the choice of partners, given the COSOP
focus (e.g. rural finance, marketing, NRM,
irrigation)?

Effectiveness of
non-lending

Q30. To what extent and in what way did the non-
lending activities achieve the stated objectives?
Could the same objectives be achieved is a more

Knowledge management: To what extent did
lessons from earlier projects and grants inform
new project designs? What KM results are

Review of non-lending activities through

Review of grants portfolio

(Selected) grants documents

Interviews with grant managers and
grantees

COSOP documents

CSP self-assessment

In-country interviews with key
stakeholders (government, development
partners, NGOs, private sector)
Stakeholder survey (web survey)
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Evaluation
Criteria

activities

Evaluation Questions

cost-effective way? To what extent did the grants
help to achieve the overall COSOP objectives?

Q31. To what extent did the non-lending activities
contribute to the replication and/or scaling up of
innovations promoted by IFAD?

Q32. Did the non-lending activities contribute to a
coherent country programme strategy?

Specific questions/ issues to be addressed

documented?

Policy dialogue: how effective was the
engagement around issues of rural finance
and water user associations?

Partnership building: To what extent did new
partnerships, e.g. with SDF, AFD, MIWR,
enhance the effectiveness of IFAD operations?

Grants: To what extent have new technologies
developed with grant support been
disseminate in lending operation? What
tangible benefits can be attributed to the
introduction of new technologies and how
equitable was the distribution of these
benefits?

Gender: To what extent did non-lending
activities (including grants) contribute to the
strategic objective of “narrowing the gender
gap”?

NRM/Climate change: To what extent (and
how) did grants contribute to SO2 (pro-poor
and sustainable use of natural resources)? To
what extent did the ASAP and GEF grants
contribute to “enhanced climate change
capacity” of poor farmers and communities?

How they will be assessed

IFAD

Q33. How did IFAD as a partner perform (a) at
project level (see Q31-33), and (b) with regard to
the overall country programme management and
the related processes?

Was the administrative budget appropriate to
ensure proper supervision and implementation
support?

Are the ICO structure, staffing and resources
adequate in view of the expected functions
and impact?

How and in what ways did the country
presence contribute to improved performance
on lending and non-lending activities?

Were the support, time and resources for non-
lending activities adequate?

Did IFAD exercise its developmental and
fiduciary responsibilities adequately?

Supervision reports

Annual progress reports

ICO capacity assessment tool
Stakeholder interviews
Stakeholder survey (web survey)
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Evaluation Evaluation Questions Specific questions/ issues to be addressed | How they will be assessed

Criteria

How did the ICO engage differently in
dialogue with other partners as a result of the
field presence? How did this strengthens
IFAD’s role and comparative advantage in
Egypt? Did IFAD pay attention to further
cooperation and dialogue with  UN Rome
based agencies?

What was the ICO’s role in generating
innovative solutions, scaling up initiatives, and
identifying new funding sources?

What is the quality of the COSOP results
management framework, project status reports
and aggregated RIMS reports and country
programme sheets, annual COSOP reports
and were Management actions appropriate?

Government Q34. How did Government as a partner perform | Did government partners provide the agreed
(@) at project level, and (b) with regard to the | counterpart resources (funds and staffing in a

’ Supervision reports
overall country programme management and the | timely manner?

Annual progress reports

related processes? Were programme management units set up . Stakeholder interviews
and properly staffed? - Focus group discussions (implementing
Did the flow of funds and procurement partners)
procedures ensure timely implementation? - Stakeholder survey (web survey)

Were the programme coordinating
mechanisms functioning and effective? What
mechanisms were there to ensure effective
coordination and communication between
relevant actors working in the same sector?

Were the M&E systems set up properly and
did they provide timely and accurate
information?

Did government fulfil all the fiduciary
obligations as agreed? Were audit reports
done and submitted as needed?

Did Government put into place any
mechanisms for scaling up innovative
practices?

Relevance of the | Q35. Alignment of strategic objectives Were the strategic objectives identified in the
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Evaluation Evaluation Questions Specific questions/ issues to be addressed | How they will be assessed
Criteria
country COSOP aligned with the government's COSOP documents review
programme strategies and policies, and consistent with the Focus group discussions (key
strategy overarching objectives of IFAD’s corporate stakeholders and partners)
strategies and policies? Stakeholder survey (web survey)
Q36. Strategic coherence Does the COSOP constitute a coherent
programme? COSOP documents review
Were the most appropriate strategy elements Focus group discussions (key
and subsectors chosen, based on robust stakeholders and partners)
analysis? Stakeholder survey (web survey)
Are the geographic priorities consistent with
the defined targeted groups?
Was the strategy informed by relevant
experiences and lessons learned in the
country?
Context COSOP documents review
How well did IFAD's strategy respond to the Focus  group  discussions  (key
changes in the context? To what extent are stakeholders and partners)
these changes reflected in the COSOP? Stakeholder survey (web survey)
To what extent did the changes in the context
affect the overall coherence of the programme
and the strategy?
IFAD'’s role and positioning COSOP documents review
Does the strategy reflect IFAD’s comparative Focus  group  discussions  (key
advance and core competencies? stakeholders and partners)
To what extent did partnerships with other Stakeholder survey (web survey)
bilateral and multilateral donors contribute to
strengthening IFAD’s role and position?
How did the country presence contribute to
strengthening IFAD’s role and position?
Partnership strategy COSOP documents review
How coherent and consistent is IFAD’s Focus  group  discussions  (key

partnership strategy?

Was the choice of partners appropriate, given
the intended programme focus and results?

How successful were attempts to expand

stakeholders and partners)
Stakeholder survey (web survey)
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

partnerships under the recent COSOP?

What could have done differently to strengthen
engagement with private sector and NGOs?

How they will be assessed

Effectiveness of
the country
programme
strategy

Q37. Achievement of results

To what extent were the COSOP’s main
strategic objectives achieved?

To what extent can the Theory of Change
underlying the COSOP be confirmed?

COSOP documents review
Documented programme results

What are the unexpected results and how
have they been achieved?

Documented programme results

What changes in the context have influenced
the achievement of the strategic objectives?
Was the COSOP properly adjusted to reflect
changes in the context?

COSOP documents review
Focus group discussions
Government partners)
Stakeholder survey (web survey)

What are the documented results from
capacity development and how accurate and
plausible are those data?

How effective and sustainable are the
community-level organisations promoted by
IFAD?

What are the aggregated results from IFAD-
supported operations (and grants)?

To what extent did IFAD support
transformative change processes, e.g. on
gender?

Review of M&E data
Meetings with M&E officers

Q38. What has been the contribution of the IFAD-
funded activities?

What were the main changes and outcomes
where IFAD’s contribution has made a
difference?

More specifically, what was the particular
value-added of IFAD’s contribution? And how
could this be verified (e.g. through comparison
with similar projects supported by Government
or other development partners).

COSOP documents review
Expert analysis

Q39. How well were the risks affecting programme
performance analysed and managed

COSOP documents review
Expert analysis
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Evaluation
Criteria

Evaluation Questions

Specific questions/ issues to be addressed

How they will be assessed

different COSOPs?

List of IFAD-supported lending operations since 1980

IFAD- Project name  Project type Total cost* IFAD financing Co-financing Government  Co-financier Board Loan Project Current
financed (US$ millions) funding approval effectiveness completion status
projects in
EgyptProject
ID
West Beheira Financial
54 Settlement Project Settlement 37,800,000 28,000,000 9,800,000 UNOPS 04/12/1980 05/08/1981 30/06/1992
Closure
(WBSP)
AT U Agricultural Financial
114 Development Project 47,800,000 25,000,000 22,800,000 UNOPS 09/12/1982 28/07/1983 30/06/1999
Development Closure
(MADP)
Fayoum Agricultural . . .
157 Development Project DAng'CU't”ra' 40,000,000 10,200,000 7200000 22,600,000 '/?('E\[,’J 14/09/1984  06/12/1985 30/06/1993 Fg‘lanc'a'
(FADP) evelopment ermany. osure
Newlands Agricultural . . .
306 Senvices Project . /\dricultural 41,630,000 22,130,000 19,500,000 UNOPS 15/04/1992  30/12/1993 31/12/2000 FlEEE]
Development Closure
(NASP)
Agricultural Production Financial
355 Intensification Project Research 39,200,000 20,200.000 15,700,000 UNOPS 20/04/1994 25/01/1995 30/06/2005 Closure
(APIP)
East Delta Newlands Financial
1014 Agricultural Services Credit 91,458,700 25,000,100 15,164,100 15,829,600 IDA 05/12/1996 25/01/1999 31/03/2008 cl
. osure
Project (EDNASP)
Sohag Rural Rural Financial
1050 Development Project Devel 93,752,916 24,996,658 28,018,661 23,552,164 IDA/TBD 10/09/1998  18/06/2001 30/06/2008 cl
(SRDP) evelopment osure
1204 West Noubaria Rural Settlement 54,750,411 18,484,767 400,000 5,538,627 FAO 23/04/2002 09/04/2003 30/06/2014 Financial
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Development Project
(WNRDP)

Second Matruh
1225 Resource Management
Project (Matruh I1)

Upper Egypt Rural
1376 Development Project
(UERDP)

On-farm Irrigation
1447 Development Project in
Oldlands (OFIDO)

Promotion of Rural
Incomes through

il Market Enhancement
Project (PRIME)

Sustainable Agriculture

1745 Investments and

Livelihoods Project
(SAIL)

Agricultural
Development

Credit

Irrigation

Credit

Credit

12,702,000

19,848,900

100,153,230

108,220,096

94,666,500

12,702,000

16,134,703

75,995,930

70,999,559

69,600,000

7,812,000

3,714,197

15,342,900

7,550,985

15,209,200

12/12/2002

14/12/2006

17/12/2009

13/12/2011

GEF/SCCF 16/12/2014

Closure

Cancelled

Available for

24/09/2007 31/03/2017 .
Disbursement

Available for

16/02/2010 31/03/2018 .
Disbursement

Available for

10/04/2012 30/06/2020 _.
Disbursement

Enter into

15/06/2015 30/06/2023
Force

Source: IFAD 2016 GRIPS 2016

* Discrepancies between Total cost and IFAD, Co-financing, and Government funding is accounted for by beneficiary contributions to Total cost
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IFAD-managed grants in Egypt

Grant account  Recipient Approval date Current Programme name Type of IFAD grant Total grant
number completion grant cost at cost at
date approval approval
(US$) (US$)

International Center for Agricultural . - .

G-I-R-578- Research in the Dry Areas (ICARDA) - 23/04/12002  30/09/2006 L/rancing Food Security in the Nile Valley & Red Sea R 475,000
Syria 9

G-I-R-579- FAO 23/04/2002  31/12/2012 Marine Resources Management Programme in the Red Sea R 1,000,000 1,000,000
International Centre for Advanced . . .

G-CIT-536-  Mediterranean Agronomic Studies 31/03/2003  31/12/2005 Methodologies & Approaches for Effective Introduction of - o 680,124

Participatory Irrigation Management

(CIHEAM)

G-C-JP-494-D I\E/Igljjr;/ls:ry of International Cooperation - ,g/555003  31/12/2006 Women Self-Empowerment Project R 59,500
International Center for Agricultural Facilitation Unit for the Establishment of a Regional

G-C-GM2-012- - 9 06/07/2003  31/12/2006 Programme for Sustainable Development of the Drylands of 50,000
Research in the Dry Areas (ICARDA) Wana
International Center for Agricultural Community Based Optimization of the Management of

G-I-R-690- Research in the Dry Areas (ICARDA) - 18/12/2003  31/03/2009 Scarce Water Resources in Agriculture in West Asia and R 1,000,000
Syria North Africa

G-C-IT-494-B E"@'}’;‘Sﬁry of International Cooperation - 55035004 31/08/2007 Gender Empowerment Programme CS-SM 70,849

G-I-R-793- ACCION (USA) TEAEEEYs  anamEny |- SEE COmETEE] B I IR I I Al GR-SM 175,000 175,000

Egypt, Jordan, and Morocco
~ e, International Center for Agricultural Regional Programme for Sustainable Development of the
G-C-GM2-045 Research in the Dry Areas (ICARDA) 16/08/2005  16/02/2006 Drylands of West Asia and North Africa (Wana) Phase Il 120,000
- . Conference on the Governance of Natural Resources in the

G-1-R-864- Bibliotheca Alexandrina 07/06/2006 31/12/2006 Near East and North Africa - Alexandria 3-5 July 2006 GR-SM 50,000 50,000
International Center for Agricultural . . . .

G-I-R-918- Research in the Dry Areas (ICARDA) - 18/12/2006  31/03/2009 SOMmodity Chain Analysis For Selected Horticultural GR-SM 200,000

Syria

Exports In The Nena Region
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G-I-R-964-

G-I-R-1016-

G-I-R-1066-

G-I-R-1076-

G-C-UND-1-

G-I-R-1102-

G-G-MSP-20-

G-1-R-1202-

G-I-R-1221-

G-I-R-1242-

G-I-R-1310-

G-1-R-1313-

G-C-ECG-56-

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

FAO

FAO

Ministry of International Cooperation -
Egypt

Bibliotheca Alexandrina

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

International Water Management
Institute (IWMI)

International Food Policy Research
Institute (IFPRI)

Arab Water Council (AWC)

International Center for Agricultural
Research in the Dry Areas (ICARDA) -

11/07/2007

20/12/2007

02/12/2008

17/12/2008

27/03/2009

14/04/2009

12/11/2009

22/04/2010

24/09/2010

05/12/2010

29/08/2011

01/09/2011

20/12/2011

30/04/2010

30/09/2008

30/12/2010

31/12/2012

30/06/2012

31/12/2009

30/06/2014

31/12/2013

31/12/2012

30/03/2014

31/10/2015

Commodity Chain Analysis For Selected Medicinal And
Aromatic Plants (Maps) In The Nena Region

Expert Consultation On Improving The Small Ruminant
Research And Development Strategy For The Non Tropical
Dry Areas In The Nena Region

Understanding The Impact Of Rising Food Prices On
Farming Communities In The Nena

Reducing Risks Of Wheat Rusts Threatening The
Livelihoods Of Resource Poor Farmers Through Monitoring
And Early Warning (Fao)

Climate Change Risk Management in Egypt

Support for the International Conference on Dryland
Development Commission

Cross Cutting M&E Functions and Knowledge Management
for INRM within the Menarid Programme Framework

Improving the Livelihoods of Rural Communities in the Dry
Areas - Sustainable Crop and Livestock Management
(ICARDA)

Regional Agricultural Information Network for West Asia &
North Africa (Wana Rain)

Smart Information and Communications Technology (ICT)
for Weather and Water Information and Advice to
Smallholders in Africa (IWMI)

Decreasing Vulnerability to Conflict in the Middle East and
North Africa through Rural Development

Support for the 2nd Arab Water Forum, Regional Report and
Session of the 6th World Water Forum

Enhanced Small Holder Wheat Legume Cropping Systems
to Improve Food Security under Changing Climate in the
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GR-SM

GR-SM

GR-SM

GR-LG

CS-LG

GR-SM

MEDIUM

GR-LG

GR-SM

GR-LG

GR-LG

GR-SM

GR-LG

200,000

47,500

175,000

1,500,000 3,834,000
467,329

70,000 70,000
667,000

1,000,000 2,500,000
200,000

1,600,000 1,800,000
1,000,000 609,372
310,000 310,000
5,207,160
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G-I-R-1410-

G-1-R-1419-

G-1-R-1439-

200000017200

1200000011200

200000016500

200000027500

200000039900

200000138000

200000153100

Syria

OXFAM - Italy

Making Cents International (MCI)

FAO

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

United Nations Office for South-South
Cooperation - Cairo (UNOSSC)

International Initiative for Impact
Evaluation (3IE) - USA

International Institute for Applied
Systems Analysis (IIASA) — Austria

ICF Macro - USA

International Center for Agricultural
Research in the Dry Areas (ICARDA) -
Syria

International Dryland Development
Commission (IDDC)

30/11/2012

13/12/2012

27/12/2012

09/12/2013

09/12/2013

10/12/2013

18/12/2013

09/04/2014

17/12/2015

01/02/2016

31/12/2016

03/03/2016

31/10/2015

31/03/2016

30/06/2018

31/12/2016

30/06/2016

30/09/2015

Drylands of West Asia and North Africa

Smallholder Access to Markets in Bosnia and Herzegovina
and Egypt Programme

Scaling-up IFAD Rural Youth Employment Interventions in
the NENA Region

Strengthening Partnership for Scaling Up Sustainable
Livelihood in Small Scale Family Farming and Indigenous
Communities

Support For Dry Lands Systems.

South South Cooperation between NENA and ECA

Country Level Support to External Validity of Project Impact
Evaluations - across all IFAD Regions (APR, ESA, LAC,
NEN, WCA)

Project Monitoring and Policy Scenarios

Technical Support to Six Ex Post Impact Evaluations using
Mixed Method Approaches

Enhanced Smallholder Wheat Legume Cropping Systems to
Improve Food Security under Changing Climate In The
Drylands of West And North Africa

12th International Conference on Dryland Development

GR-LG

GR-LG

GR-SM

GR-ARFD

GR-LG

GR-SM

GR-SM

GR-SM

GR-SM

MICRO

1,300,000

2,500,000

480,250

1,800,000

500,000

500,000

500,000

1,967,961

6,280,000

480,250

1,500,000

1,800,000

500,000

500,000

500,000

269,000

Source: IFAD (2016) GRIPS
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Sources of Funding for IFAD-funded Programmes

Project
ID

Project name

Total cost

IFAD Government Beneficiaries

funding

Domestic  Co-financing
financial
institutions

355

1014

1050

1204

1376

1447

1571

1745

Agricultural Production
Intensification Project
(APIP)

East Delta Newlands
Agricultural Services
Project (EDNASP)

Sohag Rural
Development Project
(SRDP)

West Noubaria Rural
Development Project
(WNRDP)

Upper Egypt Rural
Development Project
(UERDP)

On-farm Irrigation
Development Project in
Oldlands (OFIDO)

Promotion of Rural
Incomes through
Market Enhancement
Project (PRIME)

Sustainable Agriculture
Investments and
Livelihoods Project
(SAIL)

39,200,000

91,458,700

93,752,916

54,750,411

19,848,900

100,153,230

108,220,096

94,666,500

20,200,000

25,000,100

24,996,658

18,484,767

16,134,703

75,995,930

70,999,559

69,600,000

15,700,000

15,829,600

23,552,164

5,538,627

3,714,197

15,342,900

7,550,985

15,209,200

3,300,000

24,338,100

17,078,096

201,606

8,814,400

17,742,688

2,045,300

11,126,800 15,164,100

107,337 28,018,661

30,525,411

11,926,864

7,812,000

Source: IFAD 2016, GRIPS
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Stakeholders identified in the 2006, 2012, and revised 2015 COSOPs

Stakeholder type Stakeholder

2006

COSOP

2012

2015

National Government Ministry of Agriculture and Land Reclamation
Ministry of Water Resources and Irrigation

Ministry of Local Development

Egyptian Financial Supervisory Authority

Ministry of Planning and International Cooperation

Ministry of International Cooperation

Ministry of Environment

Financial institutions Social Fund for Development
PBDAC

ARDF

Private sector institutions Commercial International Bank
Bank of Alexandria

National Bank of Egypt

Makro-Egypt

Galina Agrofreeze Company

Agrofood Company

Blue Moon

Non-Government
organisations

CARE

Central Agricultural Cooperative Union

Donor Agencies World Bank
USAID

FAO

JICA

WFP

Italian Cooperation

European Commission

Germany

Swiss Economic Development Cooperation

(SECO)

The Netherlands

Canadian International Development Agency (CIDA)
AFESD

OPEC Fund

AAAID

Islamic Development Bank
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UNICEF

UNDP

AFD

KFW

UNDO

African Development Bank (AfDB)
ICARDA

CEDARE

X X X X

Source: IFAD 2006, 2012 & 2015 COSOP and RB-COSOPs
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Tool for project-level self-assessment

Country Strategy and Program Evaluation (CSPE) Egypt 2016

Proposed Tool for Project-level Self-Assessment

Project title

Project Self-
assessment by

Place and date:

Self-assessments by those directly involved in the design and implementation of IFAD-funded operations are an
important element of the CSPE. They include questions from the CPE framework that may not be covered by the
available programme documentation. Please take your time to carefully review the questions below. Key
information and evidence is required for the completion of sections A to F in response to these questions. You
are then invited to provide self-ratings in Table G. Please keep the report at a maximum of 4 pages.

A. Project Implementation Highlights

Thank you for your collaboration!
The CSPE Team

(1 page)

Briefly summarize project status with regard to the achievement of agreed (i) outputs, (i) budget use and (iii)
schedules and deadlines.

Highlight any major deviations from the original project design and the reasons for that change.
Present the main challenges that have affected implementing and the actions taken to address those

challenges

B. Project Performance (4 pages maximum)

Criteria Guiding questions

Relevance Did the project design have a strong Did the interventions cater for the
policy fit, if so which policies in particular? needs of different types of
Any important policies that have not been beneficiaries, in particular the poor,
considered at project design? the landless, livestock owners, youth
How complementary were different and women? In what ways?
components and types of interventions, How adequate were the financial
and how did this complementarity work allocations provided for different
out in practice? components, types of interventions and
To what extent had the project to be governorates?
adjusted to the changing context, and
how successful have these adjustments
been?

Effectiveness To what extent did the project achieve the To what extent has outreach to

intended objectives? And what are the
main achievements of the project in
terms of outreach, outcomes and
impacts?

What specific data (qualitative and
quantitative) are there to substantiate

different types of beneficiaries been
monitored? Are there disaggregated
data, e.g. for youth, landless and
women?

What data are there on equitable
access to land and water resources?
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these achievements?

What data are there on the outreach and
inclusiveness of financial services
provided?

To what extent has the achievement of
results been affected by changes in
the project context?

Efficiency

To what extent have delays in
effectiveness affected project
performance, and in what ways?

How do the economic rates of return for

key interventions compare those at
design? And how can differences, if any,
be explained?

How do the projects unit costs
compare to benchmarks from other
projects and government agencies?

Sustainability
of benefits

Which benefits are likely to be continued
after the interventions are completed?

What external factors have affected the

Have any exit strategies been put into
place? Have partners been identified to
provide any follow up support?

sustainability of project benefits?

C. Rural Poverty Impact (1 page)

Rural Poverty Impact

Any changes- positive,
negative, direct, indirect,

intended or non-intended

with regard to

Household income

and net assets
Human and social

capital, empowerment

Food security and

What data did the project collect
on household income and
assets? How complete and
reliable are these data?

What changes have been
documented with regards to
community capacities,
performance of famers’
organisations and

Are there any practices or lessons that
have led to wider institutional or policy
change?
What other changes have occurred as a
result of this project? What did not
change?
Which factors have been instrumental in
facilitating these changes?

Note: Be specific in the presentation of any kind of

agricultural empowerment women and impact data: specify time and location for any
productivity youth? measurement of change; use case studies to explain
Institutions and how change has happened or not happened. Do not
policies What .data are there .Op food generalise from single cases. If possible, compare
security and productivity? project and non-project data.
D. Other performance indicators (1 page)
Pro-poor What have been the most successful innovations supported by the project? What evidence is
Innovation, there to demonstrate the success?
replication & . . . . .
scaling up What evidence is there that mechanisms supported by the project have been replicated or
scaled up by others (including government and private sector)?
Gender & What data are there to demonstrate the project’s impact on women and youth?
youth Which mechanisms were the most effective in working with women and youth?
NRM Which practices worked best on sustainable management of land and water resources? How
did the project build community capacities to manage environmental risks?
What evidence is there that the project helped to reduce environmental vulnerability and built
resilience?
Climate What specific adaptation activities did the project support? How did the project help the rural
Change poor to cope with the effects of climate change?

E. Performan

ce of Partners (Half a page)
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Performance

of partners

IFAD: How effective and efficient were design and supervision?

Government: How effective and efficient were coordination and management?

F. Other Outstanding Observations (2-4 paragraphs)

Please present any key emerging issue or lesson learned (2-4 items maximum)

G. Ratings

To make this a useful and productive exercise, please:

4

4

v

Rate the project performance based on your
assessment above

Use the template attached to perform your
rating

Make sure that ratings do not reflect only a
single person’s perception; discuss and rate
as a project team!
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Make sure that ratings are supported by the
available evidence

Make sense - criteria where there is no
evidence (yet) should not be rated

Be aware that this is an important input in the
CSPE; evaluators will follow up with
discussions and/or interviews
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Annex

Project rating template

Criteria Proposed rating*

Impact

(a) HH Income and Net Assets

(b) Human and Social Capital Empowerment

(c) Food Security and Agricultural Productivity

(d) Institutions and Policies

Relevance

Effectiveness

Efficiency

Sustainability

Pro-poor Innovation, Replication and Scaling Up

Gender equality and women’s empowerment

Natural resource management and climate change

Performance of partners

(a) IFAD’s Performance

(b)Government's Performance

(c) Cooperating Institution

Overall Assessment

*Please provide ratings, whenever possible, on a 6-point scale: : 1 = highly unsatisfactory; 2 = unsatisfactory; 3 = moderately
unsatisfactory; 4 = moderately satisfactory; 5 = satisfactory; 6 = highly satisfactory.

For further guidance on the criteria, please visit the Evaluation Manual website of IFAD’s Evaluation Office:
http://www.ifad.org/evaluation/process_methodology/index.htm
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Tool for self-assessment of non-lending activities and COSOP performance

Country Strategy and Program Evaluation (CSPE) Egypt 2016

Country Programme Strategy and Non-lending Activities (Policy dialogue, Knowledge
Management, and Partnership Building)

Proposed Tool for Self-Assessment

Self-assessments by those directly involved in the design and implementation of the COSOP
are an important element of the CPE. They include questions from the CPE framework that
may not be covered by the available COSOP documentation. Please take your time to
carefully review the questions below. Key information and evidence is required for the
completion of sections A and B in response to these questions.

The purpose of this tool is to assess the design, implementation and outcomes of the
country programme strategy and the supplementary activities, such as policy dialogue,
knowledge management, partnerships and grants, over the CSPE period (2006-2015).

We suggest that this self-assessment should be conducted by representatives from
Government and the IFAD ICO who have been closely involved in the management of the
country strategy and programme. You may provide ratings for each criterion after answering
the questions. Self-ratings should take into consideration the available evidence to support
these ratings. In order to avoid biased perceptions and also to strengthen learning across
the country team, ratings should be jointly discussed and agreed.

For further guidance on the criteria please visit the Evaluation Manual website of IFAD’s
Evaluation Office: http://www.ifad.org/evaluation/process methodology/index.htm

Please keep the report short (4 — 6 pages).

Thank you for your collaboration!
The IOE Team
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A. Assessment of non-lending Activities

Non Lending Guiding questions Proposed
Activity rating*
Policy Were the objectives of policy dialogue clearly identified in the
Dialogue COSOP? Given the changes of the context, how relevant did the
objectives remain over the period and have they been adjusted?
What was the actual focus of policy dialogue during this period?
To what extent were the objectives for policy dialogue, as identified
in the COSOP, achieved? What is the evidence to substantiate
those achievements?
Knowledge How has knowledge management (KM) improved over the period?
M t . .
anagemen To what extent has KM been integrated into the programmes?
What were the main achievements? What has not been achieved?
Grants Which grants were closely linked with the ongoing lending

projects? How did they support the achievement of project
objectives?

Which grants were of strategic importance for the country
programme? In what sense?

What are the main results from the grants portfolio, and how did
they support the achievement of the COSOP objectives?

Partnership
building

How did the partnership strategy evolve over the period?

To what extent has the objective of diversified partnerships been
achieved?

What were the contributions of different partners to the
achievement of COSOP objectives?

*Please provide ratings, whenever possible, on a 6-point scale: :

moderately unsatisfactory; 4 = moderately satisfactory; 5 = satisfactory; 6 = highly satisfactory.
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B. Country Programme Strategy

Non Lending Guiding questions Proposed
Activity rating*
Relevance of - Which aspects of the COSOP helped IFAD to ensure the highest
the possible rural poverty impacts?
programme

How relevant and aligned was the 2010-2015 COSOP design to
the country's changing needs and the emerging priorities in the
agriculture and rural development sector?

How did the COSOP help IFAD to strengthen its comparative
advantage in Egypt?

Did the COSOP make the right strategic choices (regarding
country programme mix, geographic priorities, subsector focus,
partner institutions and targeting approaches)? What adjustments
had to be made?

Effectiveness - To what extent have the COSOP objectives been achieved? What
of the evidence is there to substantiate these achievements? What has
programme not been achieved?

How effective has been the mix of lending and non-lending
activities, such as policy dialogue, partnerships, and knowledge
sharing? What are the main results?

What were the main factors affecting the achievement or non-
achievement of results?

How appropriate was the identification of risks in the COSOPs?
How successful was the management of risks?

*Please provide ratings, whenever possible, on a 6-point scale: : 1 = highly unsatisfactory; 2 = unsatisfactory; 3 =
moderately unsatisfactory; 4 = moderately satisfactory; 5 = satisfactory; 6 = highly satisfactory.
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Structure of the CSPE report

Executive summary
Agreement at completion point
Main evaluation report
I. Introduction, summary of evaluation objectives, methodology and processes
I1. Background on the country and on IFAD-supported programme and operations
A. Country background
B. IFAD’s strategy and operations for the CSPE period
I11. Performance of the country strategy and programme
A. The lending portfolio
B. Non-lending activities
C. Performance of the partners in managing the programme
D. Synthesis of the country programme strategy performance
V. Conclusions (including storyline) and recommendations

V1. Appendices, including methodological annex

Source: IFAD. 2015. IOE Evaluation manual 2™ edition
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