
The 2019 Annual Report on Results and Impact of IFAD Operations (ARRI) presents a synthesis of IFAD’s 
performance and highlights results and systemic issues identified from independent evaluations conducted in 
2018. The quantitative analysis draws on ratings from 344 evaluations conducted since 2002.
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Main findings
Overall, the majority of project evaluation ratings are 
positive from 2007 to 2017. Currently, 80 per cent or 
more projects are rated moderately satisfactory or better 
in relevance, innovation, scaling up, rural poverty impact 
and IFAD performance as a partner. However, based on 
evaluative evidence, the trend in IFAD’s project portfolio 
performance is either flat or declining in most criteria in 
2015-2017. The most significant decline is for IFAD and 
government performance as partners. Moreover, based 
on the projects completed in 2015-2017, only adaptation 
to climate change reached its Tenth Replenishment 
(2016-2018) Results Measurement Framework targets; 
efficiency and sustainability will require special attention 
in the Eleventh Replenishment (2019-2021) Results 
Measurement Framework.

In comparison with agricultural projects of other 
international financial institutions, IFAD project performance 
is better than that of the agricultural portfolios of the Asian 
Development Bank and the African Development Bank.  
At the global level, IFAD project performance is slightly 
below that of the World Bank.

Performance in environment and natural resources 
management is one of the best-performing criteria in  
2015-2017, indicating that taking concrete actions toward 
the conservation of natural resources is effective in protecting 
sensitive ecosystems and fragile environments. 

Efficiency remains the weakest-performing criterion due to 
late mobilization of co-financiers, frequent staff turnover, 
and delays in implementation. Recently, performance in 
rural poverty impact declined due to the underestimation of 
the impact of exogenous factors such as political instability 
or natural disasters and ineffective targeting strategies. 
Performance in gender equality and women’s empowerment 
also declined, partially due to the limited understanding of 
women’s specific needs in local contexts and the lack of 
gender specialists during project implementation.
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Key project performance criteria

(trends in the percentage of projects rated moderately satisfactory or better)



  Baseline Midpoint Recent periods Changes versus 2015-2017

Criteria
2007-
2009

2011-
2013

2014-
2016

2015-
2017

2007- 
2009

2011- 
2013

2014- 
2016

Relevance 92 83 89 83 (9)  0 – (6) 

IFAD performance 85 84 91 83 (2)  (1) – (8) 

ENRM 77 69 80 81 4  12  1 –
Innovation 69 85 84 80 11  (5)  (4) 

Rural poverty 
impact 77 86 80 76 (1) – (10)  (4) 

Effectiveness 77 76 75 75 (2)  (1) – 0 –
Overall project 
achievement 77 79 76 75 (2)  (4)  (1) –

Adaptation to 
climate change 76 62 80 73 (3)  11  (7) 

GEWE 85 83 77 71 (14)  (12)  (6) 

Scaling up 69 83 74 68 (1) – (15)  (6) 

Government 
performance 69 74 68 61 (8)  (13)  (7) 

Sustainability 58 62 59 59 1 – (3)  0 –
Project 
performance 69 70 56 56 (13)  (14)  0 –

Efficiency 62 63 53 51 (11)  (12)  (2) 

Changes in percentage of projects rated moderately 
satisfactory or betterby criteria over time

Further information:
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IFAD performance as a partner, a traditional area of strength, 
shows a decline in positive ratings. Recurrent issues such as 
lack of specialists in supervision missions, high staff turnover, 
and delayed disbursement are still challenging good 
performance. Government performance represents a critical 
criterion for the opportunity to scale up projects. Reinforcing 
the need of government ownership beyond a project’s life 
and avoiding delays in financial execution.

At the country level, performance in knowledge management 
and policy engagement show a declining trend between 
2013-2015 and 2016-2018 unlike partnership-building which 
increased its share of moderately satisfactory or better ratings 
to 71 per cent. The strengthening of IFAD’s comparative 
advantage in social inclusion, continued country presence, 
systematizing project experiences, and stronger linkages 
between grant programmes and investment portfolios are 
critical to enhancing the overall impact of IFAD’s operations.

Relevance of IFAD  
project interventions
Most development organizations recognize Relevance as the 
fundamental evaluation criterion. It is important to consider 
Relevance a key criterion in IFAD projects, as it guides IFAD’s 

•	 Dedicate more resources to country programme 
delivery – specifically project design, supervision and 
implementation – to achieve the improved quality 
needed for a “better” IFAD.

•	 Design IFAD-funded programmes and projects 
according to country capacities and based on sound 
institutional analysis to ensure the most appropriate 
implementation arrangements for country delivery.

•	 Develop government capacities to design and 
implement country programmes and projects in 
collaboration with other partners.

•	 Determine earlier the need to adjust project designs to 
ensure their “continued relevance” to the country context.

•	 Develop a more comprehensive and coherent 
system to better mitigate risks in IFAD projects and 
programmes.

2019 ARRI recommendations

Performance of non-lending activities 2006-2018

1.  Ensuring the “continued relevance” of a project intervention requires adapting its design throughout implementation.

2.  Meaningful engagement of beneficiaries in the design, implementation and evaluation of a project enhances project 
relevance.

3.  The role of the government in relevance is critical: in adopting pro-poor policies, in providing adequate 
implementation capacity, and in ensuring “continued relevance” during and after the project’s lifespan.

4.  A lack of understanding of institutional arrangements  together with the lack of capacity to implement IFAD-funded 
projects ranks as one of the main roadblocks to improved Relevance.

5.  Well-functioning government institutions are a key determinant of higher Relevance.

FIve FInDIngs oF the 2019 ARRI leARnIng theMe: “RelevAnCe oF IFAD PRojeCt InteRventIons”

unique poverty orientation and commitment to the rural 
poor. Relevance, taken as a continuum, provides a linking 
mechanism between project quality and country context 
and allows for incremental improvements, ensuring value for 
money for the beneficiaries and the client.


